



Pakistan and Afghanistan



October 2009

Pakistan and Afghanistan

October 2009

Contents

Tab	Page
-----	------

1. Executive Summary	1
2. Office of Inspector General—Overview	3

Pakistan

3. Pakistan—Introduction	5
4. Pakistan Performance Audit Findings and Recommendations	7
5. Pakistan Financial Audit Findings	9
6. Planned Performance Audits of USAID/Pakistan-Funded Activities—Fiscal Year 2009	15

Pakistan Performance Audits

7. Pakistan Performance Audits—Fiscal Year 2009	
<i>USAID/Pakistan's Earthquake Reconstruction Activities (November 2008)</i>	17
8. Pakistan Performance Audits—Fiscal Year 2008	
<i>USAID/Pakistan's Education Sector Reform Assistance Program (March 2008)</i>	19
9. Pakistan Performance Audits—Fiscal Year 2007	
<i>Selected Activities Under USAID/Pakistan's Basic Health Program (May 2007)</i>	21
10. Pakistan Performance Audits—Fiscal Year 2004	
<i>Risk Assessment of Major Activities Managed by USAID/Pakistan (October 2003)</i>	23

11. Pakistan Performance Audits—Fiscal Year 2003

<i>USAID’s Bureau for Asia and the Near East Monitoring of the Government of Pakistan’s Compliance with the Provisions of USAID Grant No. 391-K-005 (January 2003)</i>	25
--	----

Pakistan Investigative Activity

12. Pakistan Investigative Case Work and Fraud Prevention Briefings	27
---	----

Afghanistan

13. Afghanistan—Introduction	29
14. Afghanistan Performance Audit Findings and Recommendations	31
15. Afghanistan Financial Audit Findings	51
16. Planned Performance Audits of USAID/Afghanistan-Funded Activities—Fiscal Year 2009	57

Afghanistan Performance Audits

17. Afghanistan Performance Audits—Fiscal Year 2009

<i>USAID/Afghanistan’s Land Titling and Economic Restructuring in Afghanistan Project (June 2009)</i>	61
<i>USAID/Afghanistan’s Local Governance and Community Development Project in Southern and Eastern Regions of Afghanistan (May 2009)</i>	65
<i>USAID/Afghanistan’s Higher Education Project (December 2008)</i>	69

18. Afghanistan Performance Audits—Fiscal Year 2008

<i>USAID/Afghanistan’s Capacity Development Program (September 2008)</i>	71
<i>USAID/Afghanistan’s Accelerating Sustainable Agriculture Program (August 2008)</i>	75
<i>USAID/Afghanistan’s Small and Medium Enterprise Development Activity (June 2008)</i>	81

	<i>USAID/Afghanistan’s Alternative Development Program—Southern Region (March 2008)</i>	83
	<i>USAID/Afghanistan’s Agricultural, Rural Investment, and Enterprise Strengthening Program (January 2008)</i>	85
19.	Afghanistan Performance Audits—Fiscal Year 2007	
	<i>Selected Follow-On Activities Under USAID/Afghanistan’s Economic Program (August 2007)</i>	89
	<i>USAID/Afghanistan’s Urban Water and Sanitation Program (June 2007)</i>	91
	<i>Critical Power Sector Activities Under USAID’s REFS Program (May 2007)</i>	93
	<i>USAID/Afghanistan’s Alternative Livelihoods Program—Eastern Region (February 2007)</i>	95
20.	Afghanistan Performance Audits—Fiscal Year 2006	
	<i>USAID/Afghanistan’s School and Health Clinic Reconstruction Program (August 2006)</i>	97
	<i>USAID/Afghanistan’s Rural Expansion of Community-Based Healthcare (REACH) Program (August 2006)</i>	99
	<i>USAID/Afghanistan’s Reconstruction of the Kandahar–Herat Highway Under the REFS Program (May 2006)</i>	101
	<i>USAID/Afghanistan’s Rebuilding Agricultural Markets Program (March 2006)</i>	103
	<i>USAID/Afghanistan’s Cashiering Operations (January 2006)</i>	105
	<i>Funds Earmarked by Congress to Provide Assistance for Displaced Persons in Afghanistan (December 2005)</i>	107
21.	Afghanistan Performance Audits—Fiscal Year 2005	
	<i>USAID/Afghanistan’s Primary Education Program (April 2005)</i>	109
	<i>USAID/Afghanistan’s School and Clinic Reconstruction Program (March 2005)</i>	111

22. Afghanistan Performance Audits—Fiscal Year 2004	
<i>Kabul to Kandahar Highway Reconstruction Activities Funded by USAID/Afghanistan’s REFS Program (September 2004)</i>	113
<i>Sustainable Economic Policy and Institutional Reform Support (SEPIRS) Program at USAID/Afghanistan (August 2004)</i>	115
<i>Second Review of the Road Project Financed by USAID/Afghanistan’s REFS Program (March 2004)</i>	117
<i>Review of the Road Project Financed by USAID/Afghanistan’s REFS Program (November 2003)</i>	119
23. Afghanistan Performance Audits—Fiscal Year 2003	
<i>Risk Assessment of Major Activities Managed by USAID/Afghanistan (March 2003)</i>	121
<i>Afghanistan Investigative Activity</i>	
24. Afghanistan Investigative Case Work and Fraud Prevention Briefings	123
25. Afghanistan Investigative Summaries	125

Executive Summary

Overview

The Office of Inspector General (OIG) has strengthened its focus in Pakistan since the U.S. Agency for International Development (USAID) reopened its mission in 2002 and since that year has been providing oversight of USAID activities in Afghanistan as well. OIG covers a wide spectrum of USAID programs in the two countries, covering such areas as relief and stabilization, reconstruction, sustainable development, education, and health care. OIG's activities help USAID make sure that tax dollars are being spent wisely and effectively.

Results—Fiscal Year 2003 to Fiscal Year 2009

Activities	Pakistan	Afghanistan
Performance audits/reviews	5	27
Recommendations made ¹	12	84
Recommendations closed	12	78
Recommendations open	0	6
Financial audits conducted	23	29
Questioned costs sustained	\$3.5 million	\$2.0 million
Investigations opened	14	46
Investigations closed	8	32
Investigations pending	6	14
Referrals for prosecution	1	14
Indictments	0	8
Convictions	0	3
Arrests	0	9
Administrative actions	2	9
Recoveries and savings	0	\$149 million
Fraud awareness briefings	10	12
Attendees at briefings	320	411

Highlights—FY 2009 Fourth Quarter

Guilty Plea in OIG Investigation

Two individuals have pleaded guilty and are scheduled to be sentenced in an OIG fraud investigation in Afghanistan involving the reimbursement for inflated expenses submitted for rental vehicles, fuel, and security personnel. The company and the individuals charged have been suspended indefinitely from doing business with the U.S. Government, and one of the former employees of the contractor is serving a 2-year sentence for his involvement with the fraud. To date, more than \$24 million has been saved in connection with this case, which was investigated jointly with the Federal Bureau of Investigation and the National Procurement Fraud Task Force.

¹ Performance audits only.

Arrests Made and \$62 Million Solicitation Canceled Following Investigation of Conspiracy to Solicit Kickbacks

An investigation of a conspiracy to sell privileged information for a security subcontract in Afghanistan valued at more than \$60 million led to the arrest of two Americans and termination of the related procurement. The subjects conspired with an employee on the subcontract evaluation committee at an American contracting firm that was required to fill a gap after one of its incumbent security firms was debarred from U.S. Government programs following indictments in an unrelated USAID/OIG case. To date, one of the arrested subjects has pleaded guilty to conspiracy to solicit a kickback. USAID, upon learning of the full nature of the conspiracy, canceled the subcontract.

Audit Questions Success of Local Governance and Community Development Project in Afghanistan

Continuing violence and severe underdevelopment in Afghanistan's provinces threaten to undermine the legitimacy of the central government and reverse progress made to date. To assist provincial governments and improve stability, USAID launched its Local Governance and Community Development Project with a 3-year, \$164 million contract awarded to Development Alternatives, Inc. The program was designed to support local public administration, promote community development, aid local stability initiatives, and provide expertise to support the provincial reconstruction teams.

OIG's audit found that the project had achieved some results, such as conducting on-the-job training for government staff and helping ministries prepare solicitations for donor funds. Also, the contractor was able to construct a school in Nangarhar Province that brought two competing tribes together for a common project.

However, the audit also found that the program suffered from substantial delays in its first three components, which accounted for almost all of the project's disbursements. In addition to the delays, the project has been hindered by the need for improvements in the contractor's monitoring and evaluation system, among other deficiencies. As the project enters its third and final year, its success is highly questionable.

OIG made 12 recommendations to assist USAID in improving its implementation and monitoring of local governance and community development activities. The Agency had resolved 8 of the 12 recommendations by the time the [audit report](#) was issued.



Goshta school in Nangarhar Province, Afghanistan, April 2008.
Photo courtesy of the contractor's eastern regional office.

Office of Inspector General

Overview

The mission of the Office of Inspector General (OIG) is to protect and enhance the integrity of the U.S. Government's \$15 billion foreign assistance program administered in over 100 countries by the U.S. Agency for International Development (USAID), the United States African Development Foundation (USADF), the Inter-American Foundation (IAF), and the Millennium Challenge Corporation (MCC).

Who We Are

OIG is an independent oversight organization within USAID that derives its primary authorities and independence from the Inspector General Act of 1978 (IG Act), as amended.

OIG's staff of 219 employees—both Foreign Service and Civil Service—includes auditors, certified public accountants, investigators, and program analysts, as well as specialists in management, budget, information technology, and personnel operations. Our fiscal year 2009 budget, including supplemental funding, was approximately \$51 million.

What We Do

The IG Act authorizes OIG to conduct and supervise audits and investigations involving the programs and operations of USAID, USADF, IAF, and MCC. Auditors, certified public accountants, and program analysts join forces to design and conduct audits and reviews to determine whether agency programs and operations are working as envisioned. Audit activities include performance audits of programs, financial statement audits required under the Chief Financial Officers Act of 1990, audits related to financial accountability of grantees and contractors, and audits of information technology systems. OIG's criminal investigators are special agents who work diligently to ensure that appropriate action is taken against those who would illegally divert U.S. Government funds. Our special agents are sworn law enforcement officers who have authority to carry firearms, execute search warrants, and make arrests. Investigations of criminal, civil, and administrative violations cover all facets of these worldwide operations.

OIG Priorities

More than 40 percent of OIG's work is mandated by statute or regulation. Other work is performed at our discretion after considering the risks associated with the agencies' programs and assessing potential vulnerabilities in internal controls. OIG's top oversight priorities are:

- Pakistan
- Afghanistan
- HIV/AIDS, malaria, and tuberculosis

- Iraq
- West Bank-Gaza

Joint Work and Partners

OIG participates in task forces and cooperates with other interagency groups. For instance, by participating in the USAID Afghanistan/Pakistan Task Force, we provide oversight for accountability and transparency in agency operations in Afghanistan and Pakistan.

OIG also chairs the Afghanistan-Pakistan Subgroup of the multiagency Southwest Asia Joint Planning Group. This subgroup comprises representatives of the Offices of Inspector General for USAID and the Departments of State and Defense, the Government Accountability Office, and the Special Inspector General for Afghanistan Reconstruction. The subgroup acts as the central point for sharing information and coordinating planned audits, reviews, and inspections.

As a member of the National Procurement Fraud Task Force, OIG assists the Department of Justice in addressing procurement and grant fraud—especially in Iraq, Afghanistan, and Pakistan.

Where We Work

Approximately 70 direct-hire auditors, program analysts, and special agents are based overseas, and the remaining workforce is stationed in Washington, DC. OIG has offices in Baghdad, Cairo, Dakar, Kabul, Islamabad, Manila, Pretoria, San Salvador, and Washington, DC.

OIG General Information

To learn more about USAID/OIG and its work, visit our Web site at <http://www.usaid.gov/oig> or contact us at 202-712-1150.



Locations of OIG's worldwide offices

Pakistan

Introduction

Background. The primary goals of U.S. assistance to Pakistan are to tangibly improve the lives of the poor and to build support for the Government of Pakistan's decision to join international efforts to thwart terrorism and reduce terrorist recruiting from within the country. Approximately 79 percent of Pakistani children between the ages of 10 and 16 are out of school, and nearly half the adult population is illiterate. Pakistan's health indicators are among the worst in the world, and communicable diseases remain a serious concern. Economic progress is considered essential to maintaining and enhancing Pakistan's political and economic stability.

The U.S. Government reopened the USAID mission in Islamabad in 2002. From FY 2002 through the third quarter of 2009, USAID has provided more than \$3.4 billion (including emergency economic assistance) to address needs in education, health, economic growth, and good governance, as well as in earthquake reconstruction assistance. OIG has 14 auditors (direct-hire and Foreign Service national personnel) and 2 investigators based in Manila—with resident staff in Islamabad—who perform oversight for USAID programs and operations in Pakistan.¹ OIG expects to spend approximately \$3 million to provide oversight for Pakistan in FY 2009 and FY 2010.

Performance Audits. OIG's performance audit work in Pakistan has shown that security conditions have either hindered program accomplishment or had the potential to create implementation problems. Four of the five audits conducted to date raised concerns about security conditions. Our audits also identified trends in inadequate contract oversight or activities management (60 percent) and data integrity or quality issues (60 percent). The chart beginning on page 7 depicts the findings of all 5 audits and the status of all 12 recommendations. Starting on page 15 are narrative summaries of each audit, arranged by fiscal year.

Financial Audits. By Federal law (31 U.S.C. chapter 75), nonfederal entities that expend \$500,000 or more in Federal awards annually are required to have audits conducted in accordance with Office of Management and Budget (OMB) Circular A-133. Circular A-133 applies to audits of States, local governments, and nonprofit organizations based in the United States, and audits conducted pursuant to this circular are sometimes referred to as nonfederal audits.

USAID requires nonprofit organizations not based in the United States who expend \$300,000 or more in Federal funds per year to undergo an annual financial audit. These audits follow the rules and procedures contained in the USAID-produced "Guidelines for Financial Audits Contracted by Foreign Recipients" (generally called recipient-contracted audits).

¹ In addition to Pakistan, Manila-based employees provide oversight to programs and operations in 21 countries in the region.

Firms selected to perform nonfederal audits and recipient-contracted audits must be approved by OIG, which then reviews the audits, summarizes the findings and recommendations, and performs quality-control reviews on a limited basis.

The agency-contracted audit (ACA) program is implemented by USAID on its for-profit implementing partners. Financial audits conducted under this program accomplish numerous goals, such as improving accountability and internal control over funds and commodities and ensuring compliance with agreements and applicable laws and regulations. USAID normally requests an ACA to provide needed audit coverage or to address real or perceived problems in financial management.

ACAs are usually performed by independent public accounting firms that are located in the United States but which have overseas affiliates. USAID contracts to have ACA audits conducted, but OIG approves the statement of work used to procure the audit services, monitors the audits, reviews the audit reports, summarizes the findings and recommendations, and performs quality-control reviews on a limited basis. OIG may also initiate an ACA to address known problems concerning a contract, grant, or cooperative agreement, and it may enlist the services of the Defense Contract Audit Agency (DCAA) to conduct incurred audits on for-profit entities that are not based in the United States. However, DCAA performs all financial audits on U.S.-based for-profit entities.²

Financial audits performed on USAID's implementing partners in Pakistan are reflected in the chart on page 9. Questioned costs are those costs determined by an audit to not be allowable (e.g., liquor charges billed to USAID), allocable (e.g., charges that cannot be tied to a specific contract, grant, or cooperative agreement), or reasonable (e.g., charges for 25 computers for a staff of 10). USAID and the implementer work to resolve questioned costs, but when resolutions are unattainable the audit sustains the costs and USAID seeks reimbursement from the implementer.

Investigations. OIG's investigative goals are to eliminate fraud in contracts, grants, and cooperative agreements and to prevent serious misconduct by USAID employees. To accomplish these goals, special agents conduct investigations into possible violations of Federal laws, rules, and regulations. If agents uncover probable cause to believe a criminal or civil crime has occurred, they consult with the Department of Justice to determine its interest in pursuing the matter. Investigative findings on administrative matters are referred to Agency management for action. Special agents also conduct fraud awareness briefings to alert participants (employees, contractors, grantees) to fraudulent practices and schemes and to provide guidance on how to report fraud if it is encountered. The chart on page 27 summarizes OIG's investigative work involving Pakistan.

²DCAA may also be called upon to conduct audits on nonprofit entities to address concerns over noncompliance or problems with financial management.

Pakistan Performance Audit Findings and Recommendations

	No.	Report Title	Report Date	Summary of Findings		Recommendations	USAID Response
FY 2003	1	Audit of USAID's Bureau for Asia and the Near East Monitoring of the Government of Pakistan's Compliance with the Provisions of USAID Grant No. 391-K-005 (0-000-03-001-F)	7-Jan-03	The audit found that USAID did not effectively monitor the Government of Pakistan's compliance with certain provisions of the grant agreement, which was to be used as reimbursement of debt paid and service of debt, to the United States, World Bank, Asian Development Bank, or International Monetary Fund. USAID officials had no assurance that the grant funds were used in accordance with the terms of the grant agreement until after the Government of Pakistan had expended the funds.	1	(1) USAID's Bureau for Asia and the Near East should implement procedures to obtain third-party authorizations necessary to monitor its cash transfer grant awards to the Government of Pakistan and all other foreign government grantees.	The Bureau for Asia and the Near East agreed to include provisions in future agreements to require grantees to seek the timely submission of information from third parties that may be necessary for the Agency to monitor grant awards to the Government of Pakistan and other foreign government grantees, as appropriate to U.S. foreign policy considerations. Final action has been taken.
					2	(2) USAID's Bureau for Asia and the Near East should implement procedures to monitor its grant agreements on an ongoing basis.	The Bureau for Asia and the Near East agreed with the recommendation and stated that it would implement procedures to enforce its cash-transfer grant requirements on an ongoing basis. These procedures were issued to Bureau office directors on January 6, 2003. Final action has been taken.
					3	(3) USAID's Bureau for Asia and the Near East should identify and collect the difference between interest remitted by the Government of Pakistan and total interest earned in the Separate Dollar Account associated with USAID Grant Number 391-K-005.	The mission agreed with the recommendation and collected more than \$600,000 from the Government of Pakistan. Final action has been taken.
FY 2004	2	Risk Assessment of Major Activities Managed by USAID/Pakistan (5-391-04-001-S)	30-Oct-03	OIG conducted a risk assessment of education and governance programs, which identified several areas where vulnerability for risk was high: Two education programs were designated as high risk because of the lack of prior experience with USAID grants and because of having numerous U.S. and Pakistani partners to implement the programs. One local governance program was deemed high risk because there were problems with the participating nongovernmental organizations and with the legislative orientation component of the program.		None.	
FY 2007	3	Audit of Selected Activities Under USAID/Pakistan's Basic Health Program (5-391-07-005-P)	23-May-07	Overall, the selected activities under USAID/Pakistan's Basic Health Program generally did not achieve its intended program results. Areas where it fell short were in the distribution of family planning products, the promotion of program activities, the percentage of health facilities upgraded, the number of healthcare providers trained, and the number of grants awarded.	4	(1) USAID/Pakistan should develop and implement procedures that require its cognizant technical officers (CTOs) to periodically verify that the targets of its Basic Health Program performance indicators are updated to reflect any significant program changes.	The mission agreed with the recommendation. The mission updated guidelines for CTOs and provided training and refresher courses for CTO personnel. Final action has been taken.
					5	(2) USAID/Pakistan should develop and implement procedures that require its CTOs to periodically verify the reliability of performance data submitted by implementing partners.	The mission agreed with the recommendation. The mission updated guidelines and training for CTOs in data quality assessment and improving communication of requirements with implementing partners. Final action has been taken.
					6	(3) USAID/Pakistan should conduct data quality assessments of its Basic Health Program performance indicators as required by USAID's Automated Directives System.	The mission agreed with this recommendation and initiated an external data quality assessment that was completed in September 2007. Final action has been taken.

No.	Report Title	Report Date	Summary of Findings		Recommendations	USAID Response	
				7	(4) USAID/Pakistan should develop and implement procedures to retain and safeguard CTO work files.	The mission agreed with this recommendation and provided additional guidance and training on safeguarding records. Final action has been taken.	
FY 2008	4	Audit of USAID/Pakistan's Education Sector Reform Assistance Program (5-391-08-004-P)	28-Mar-08	The audit found that USAID/Pakistan did not monitor the Education Sector Reform Assistance Program effectively, nor did it approve revisions to the program's scope and budget. OIG also found a lack of documentation of a potential conflict of interest.	8	(1) USAID/Pakistan should instruct Research Triangle Institute to provide detailed supporting evidence of how the \$16 million programmed for the School Enhancement Program was used, to determine whether the funds were used as intended.	USAID took the steps outlined in the original management decision but could not determine whether the funds were used as intended because RTI did not provide adequate programmatic evidence of the questioned costs. To better address the intent of the audit recommendation, the mission, in coordination with OIG, decided to revise the original management decision to obtain the services of the Defense Contract Audit Agency (DCAA) to conduct an audit of the \$16 million programmed for the school enhancement program. An interagency agreement between USAID and DCAA was established in August 2009 so that DCAA could perform the audit of RTI. OIG is awaiting a reply from DCAA on the status of the audit request. Final action has been taken with respect to the initial recommendation; however, OIG will continue to monitor the status of any followup action. Additional recommendations may be forthcoming from the secondary audit.
FY 2009	5	Audit of Critical USAID/Pakistan's Earthquake Reconstruction Activities (5-391-09-001-P)	25-Nov-08	The audit found that construction and livelihood activities were experiencing delays contractor performance reviews were not conducted, performance management plans were not approved, and a data quality assessment was needed.	9	(1) USAID/Pakistan's contracting office should identify and document critical contracting processes and provide training to mission personnel responsible for these processes.	The mission agreed with the recommendation. To address the concerns, USAID Pakistan's Office of Acquisition and Assistance, along with the Controller's Office, has designed and implemented steps and procedures that will ensure that funding information is routed to the correct disbursing office. Along with the procedures, training was provided to the acquisitions staff and to the technical offices to clarify roles and responsibilities. Final action has been taken.
				10	(2) USAID/Pakistan should perform a contractor evaluation of Camp Dresser and McKee International, Inc., in accordance with Agency procedures.	The mission has performed a contractor evaluation of Camp Dresser and McKee International, Inc. Final action has been taken.	
				11	(3) USAID/Pakistan should modify Mission Order 203.1 to specify that CTOs are responsible for approving implementing partner and contractor performance management plans.	The mission modified Mission Order 203.1 to specify that CTOs are responsible for approving implementing partner and contractor performance management plans. Final action has been taken.	
				12	(4) USAID/Pakistan should perform a data quality assessment for the mission's earthquake reconstruction activities by December 31, 2008.	The mission performed a data quality assessment for its earthquake reconstruction activities. Final action has been taken.	
5	Performance audits issued				Total recommendations12		
					Recommendations open0		
					Recommendations open more than 1 year0		

Pakistan Financial Audit Findings

No.	Audit Title	Report Number	Report Date	Total Costs Audited	Questioned Costs	Sustained Costs	Details for Questioned Costs Over \$1 Million
1	Financial Audit of USAID/Pakistan's Rupee Trust Fund for Operating Expenses , for Fiscal Years Ended September 30, 2002, 2003, and 2004	5-391-06-003-N	10-Jan-06	\$432,270			
2	Financial Audit of the Program Titled "Improved Pakistani Family Planning and Reproductive Health Services," USAID/Pakistan Cooperative Agreement No. 391-A-00-03-01016-00, Managed by the Greenstar Social Marketing Pakistan (Guarantee) Limited (Greenstar) , for the Period from November 7, 2003, to June 30, 2004	5-391-06-020-R	11-May-06	1,805,257	830		
3	Financial Audit of the Rural Support Programmes Network —USAID Grant Rewarding Innovations at the District Level, Agreement No. 391-A-00-03-01015-00, for the Nine Month Period Ended June 30, 2004	5-391-06-031-R	13-Sep-06	471,255			
4	Financial Audit of the Rural Support Programmes Network —USAID Grant Rewarding Innovations at the District Level, Agreement No. 391-A-00-03-01015-00, for the Period Ended June 30, 2005	5-391-06-032-R	26-Sep-06	997,500			
5	Financial Audit of the Developing Non-Bankable Territories for Financial Services Project, USAID/Pakistan Cooperative Agreement No. 391-A-00-03-01011-00, Managed by Khushhali Bank , for the Period from October 1, 2003, to December 31, 2004	5-391-06-033-R	27-Sep-06	1,853,591			
6	Financial Audit of the Four Year Bachelor's Degree Program, USAID/Pakistan Grant Agreement No. 391-G-00-04-01036-00, Managed by Forman Christian College , Lahore, for the Period from August 23, 2004, to June 30, 2005	5-391-07-006-R	12-Jan-07	764,472			

No.	Audit Title	Report Number	Report Date	Total Costs Audited	Questioned Costs	Sustained Costs	Details for Questioned Costs Over \$1 Million
7	Financial Audit of the Enterprise Development Facility Program, Cooperative Agreement No. 391-A-00-03-01010-00, Managed by the Pakistan Poverty Alleviation Fund (PPAF) for the Period from October 1, 2003, to June 30, 2005	5-391-07-007-R	12-Jan-07	3,194,633	1,999,553	1,639,230	Questioned costs were related to ineligible loans by the recipient.
8	Financial Audit of the Fulbright-USAID Scholarship Program, Grant Agreement No. 391-G-00-04-01035-00, Managed by the United States Educational Foundation in Pakistan , for the Period from September 1, 2004, to August 31, 2005	5-391-07-010-R	22-Feb-07	234,757			
9	Financial Audit of the Aga Khan University Examination Board , USAID/Pakistan Cooperative Agreement No. 391-A-00-03-01003-00, for the Period from July 1, 2003, to December 31, 2004	5-391-07-014-R	3-May-07	771,546			
10	Financial Audit of the Program Titled "Improved Pakistani Family Planning and Reproductive Health Services," USAID/Pakistan Cooperative Agreement No. 391-A-00-03-01016-00, Managed by the Greenstar Social Marketing Pakistan (Guarantee) Limited (Greenstar) , for the Period from November 7, 2003, to June 30, 2004	5-391-07-020-R	25-Jul-07	1,805,257	34,804		
11	Financial Audit of the Enterprise Development Facility Program, Cooperative Agreement No. 391-A-00-03-01010-00, Managed by the Pakistan Poverty Alleviation Fund for the Period from July 1, 2005, to June 30, 2006	5-391-07-023-R	22-Aug-07	1,160,768	951,400	921,512	
12	Financial Audit of the Four Year Bachelor's Degree Program, USAID/Pakistan Grant Agreement No. 391-G-00-04-01036-00, Managed by Forman Christian College , Lahore (FCC), for the Period from July 1, 2005, to June 30, 2006	5-391-07-024-R	28-Sep-09	769,134			

No.	Audit Title	Report Number	Report Date	Total Costs Audited	Questioned Costs	Sustained Costs	Details for Questioned Costs Over \$1 Million
13	Financial Audit of the Project Titled "Technical Assistance and Training to Improve Project and Financial Management of Provincial and District Health and Population Welfare Services in Pakistan," USAID/Pakistan Limited Scope Grant Agreement No. 391-G-00-04-01020-00, Managed by the Options Consultancy Services Limited (Options) - Technical Assistance Management Agency (TAMA) , for the Period from January 1, 2004, to March 31, 2006	5-391-08-005-N	20-Aug-08	697,058			
14	Financial Audit of the Developing Non-Bankable Territories for Financial Services Program, USAID/Pakistan Cooperative Agreement No. 391-A-00-03-01011-00, Managed by Khushhali Bank , for the Period from January 1, 2005, to December 31, 2006	5-391-08-017-R	15-Apr-08	2,662,527	82,126	66,916	
15	Financial Audit of the Aga Khan University - Examination Board (AKU-EB), USAID/Pakistan Cooperative Agreement No. 391-A-00-03-01003-00, for the Period from January 1, 2005, to December 31, 2005	5-391-08-027-R	2-Jul-08	902,755			
16	Closeout Audit of the Enterprise Development Facility Program, Cooperative Agreement No. 391-A-00-03-01010-00, Managed by the Pakistan Poverty Alleviation Fund (PPAF) for the Period from July 1, 2006, to September 30, 2007	5-391-08-029-R	15-Aug-08	734,597			
17	Closeout Audit of the Programs Titled "Rewarding Innovation at the District Level," USAID/Pakistan Cooperative Agreement No. 391-A-00-03-01015-00 for the Period from July 1, 2005 to March 31, 2006, and "Establishing Tent Schools and Cash for Work Program," Grant Agreement No. 391-G-00-06-0169-00 for the Period from December 9, 2005, to June 15, 2006; Managed by Rural Support Programmes Network (RSPN)	5-391-08-030-R	27-Aug-08	2,847,871	222,294	222,294	

No.	Audit Title	Report Number	Report Date	Total Costs Audited	Questioned Costs	Sustained Costs	Details for Questioned Costs Over \$1 Million
18	Financial Audit of the Program Title "Improved Pakistani Family Planning and Reproductive Health Services," USAID/Pakistan Cooperative Agreement No. 391-A-00-03-01016-00, Managed by the Greenstar Social Marketing Pakistan (Guarantee) Limited (Greenstar) , for the Period From July 1, 2004, to June 30, 2005	5-391-08-032-R	19-Sep-08	5,707,948			
19	Financial Audit of the Program Titled "Improved Pakistani Family Planning and Reproductive Health Services," USAID/Pakistan Cooperative Agreement No. 391-A-00-03-01016-00, Managed by the Greenstar Social Marketing Pakistan (Guarantee) Limited (Greenstar) , for the Period From July 1, 2005, to June 30, 2006	5-391-08-034-R	25-Sep-08	5,399,408			
20	Financial Audit of the Program Titled "Improved Pakistani Family Planning and Reproductive Health Services," USAID/Pakistan Cooperative Agreement No. 391-A-00-03-01016-00, Managed by the Greenstar Social Marketing Pakistan (Guarantee) Limited (Greenstar) , for the Period From July 1, 2006, to June 30, 2007	5-391-08-035-R	26-Sep-08	4,295,177			
21	Financial Audit of the Interactive Teaching and Learning Program in Pakistan, USAID/Pakistan Cooperative Agreement No. 391-A-00-06-01075-00, Managed by the Children's Resources International Pakistan (G) Limited (CRI Pakistan) , for the Period from March 1, 2006, to June 30, 2007	5-391-09-006-R	15-Dec-08	1,557,736	763,449	623,591	
22	Financial Audit of the Aga Khan University -Examination Board (AKU-EB) , USAID/Pakistan Cooperative Agreement No. 391-A-00-03-01003-00, for the Period from January 1, 2006, to December 31, 2006	5-391-09-007-R	29-Apr-09	979,040			

No.	Audit Title	Report Number	Report Date	Total Costs Audited	Questioned Costs	Sustained Costs	Details for Questioned Costs Over \$1 Million
23	Financial Audit of the College Improvement Program, USAID/Pakistan Grant Agreement No. 391-G-00-04-01036-00, Managed by Forman Christian College, Lahore (FCC) , for the Period from August 23, 2004, to June 30, 2007	5-391-09-008-R	30-Apr-09	2,631,254	1,163,564	56,008	Questioned costs related to improperly awarded scholarships; excess payments for materials, vendors, and courses; and unallowable fundraising.
23	Financial Audits Issued			\$42,675,811	\$5,218,020	\$3,529,551	
					12.23%	8.27%	
	Alpha designation in report title						
	N = Nonfederal audit						
	D = Defense Contract Audit Agency Audit						
	R = Recipient-contracted Audit						

Planned Performance Audits of USAID/Pakistan-Funded Activities

Fiscal Year 2009

Audit of USAID/Pakistan's Capacity-Building Development Program

USAID/Pakistan awarded Development Alternatives, Inc. (DAI), a contract to implement a capacity-building program to improve economic and social conditions in the federally administered tribal areas (FATA) of Pakistan. The contract, awarded January 1, 2008, is valued at \$43 million over a 3-year period, with an initial funding of \$15 million. USAID/Pakistan's overall FATA program will provide technical assistance and training to private and public organizations to support projects for which, according to the Congressional Budget Justification, USAID requested about \$400 million in funding and received about \$300 million in FY 2008 for rule-of-law and human rights programs worldwide. The audit will (1) determine whether USAID-financed activities for rule of law and human rights have achieved intended results and (2) assess the activities' impact.

Status: This audit is now planned to be conducted in FY 2010.

Audit of USAID/Pakistan's Links to Learning: Education Support to Pakistan Program

USAID/Pakistan is investing \$170 million to fundamentally reform and revitalize basic education across Pakistan. On October 19, 2007, USAID/Pakistan awarded an \$89.9 million cooperative agreement to American Institutes for Research to support basic education reform at the middle and secondary school system levels in Pakistan. The estimated completion date of the agreement is October 30, 2012. The Links to Learning: Education Support to Pakistan (ED-LINKS) program seeks to improve teacher education and professional development, student learning, and the learning environment. Other goals are to improve governance and strengthen public sector capacity at the federal, provincial, and district levels to sustain quality teaching and learning.

This audit will (1) determine whether USAID/Pakistan's ED-LINKS program achieved intended results and (2) assess the program's impact.

Status: This audit is now planned to be conducted in FY 2010.

Pakistan Performance Audits

Fiscal Year 2009

USAID/Pakistan's Earthquake Reconstruction Activities (No. 5-391-09-001-P)

Date: November 25, 2008

Implementing Partners: Camp Dresser and McKee International, Inc.
Citizens Network for Foreign Affairs

Audit Period: January 21, 2006, through April 30, 2008

Funding: As of May 2008, USAID/Pakistan had committed \$202 million to reconstruction activities, obligated \$80 million, and disbursed \$43 million since the program's inception.

Background—Summary of Findings

On October 8, 2005, residents of northern Pakistan were shaken by a 7.6 magnitude earthquake that claimed more than 74,000 lives, leveled 272,000 buildings (including 585 health care facilities and 15,000 educational buildings), and left more than 3.5 million people homeless. The earthquake zone is located in a mountainous region that includes parts of Pakistan's Northwest Frontier Province and Azad Jammu and Kashmir Province. The Islamic Republic of Pakistan (Pakistan) established the Earthquake Reconstruction and Rehabilitation Authority to coordinate and oversee all reconstruction activities. To help Pakistan recover and to provide immediate access to earthquake-affected areas, on January 21, 2006, the U.S. Government (acting through USAID) and the Pakistani Government formalized U.S. Government support for Pakistan's earthquake reconstruction program with the signing of a \$200 million special objective grant agreement.

Among the goals of the project were construction of education and health care facilities and activities intended to help households, industries, and markets recover and expand. The mission met many of its goals and contributed to increasing rural incomes by 38.5 percent. However, at the time of the audit, the mission had not yet completed any of the school or health facility construction activities.

The audit identified five issues affecting the program: a delay in the construction of schools and health clinics, delays in the implementation of livelihoods activities, lack of a contractor performance review, lack of approved performance management plans, and lack of a data quality assessment to validate the accuracy of reported results.

Recommendations—Management Decisions

The audit report made four recommendations:

1. That USAID/Pakistan's contracting office identify and document critical contracting processes and provide training to mission personnel responsible for these processes.

The mission agreed with the recommendation. To address the concerns, USAID Pakistan's Office of Acquisition and Assistance, along with the Controller's Office, has designed and implemented steps and procedures that will ensure that funding information is routed to the correct disbursing office. Along with the procedures, training was provided to the acquisitions staff and to the technical offices to clarify roles and responsibilities. Final action has been taken.

2. That USAID/Pakistan perform a contractor evaluation of Camp Dresser and McKee International, Inc., in accordance with agency procedures.

The mission has performed a contractor evaluation of Camp Dresser and McKee International, Inc. Final action has been taken.

3. That USAID/Pakistan modify mission order 203.1 to specify that CTOs are responsible for approving implementing partner and contractor performance management plans.

The mission modified Mission Order 203.1 to specify that CTOs are responsible for approving implementing partner and contractor performance management plans. Final action has been taken.

4. That USAID/Pakistan perform a data quality assessment for the mission's earthquake reconstruction activities by December 31, 2008.

The mission performed a data quality assessment for its earthquake reconstruction activities. Final action has been taken.

Pakistan Performance Audits

Fiscal Year 2008

USAID/Pakistan's Education Sector Reform Assistance Program (No. 5-391-08-004-P)

Date: March 28, 2008

Implementing Partner: Research Triangle Institute

Audit Period: August 28 through September 27, 2007

Funding: As of September 30, 2007, USAID/Pakistan had obligated and disbursed \$83 million and \$76 million, respectively, toward the activities under the ESRA Program.

Background—Summary of Findings

USAID/Pakistan designed the 5-year Education Sector Reform Assistance (ESRA) Program in support of the Government of Pakistan's education sector reform action plan. USAID/Pakistan implemented this program through its cooperative agreement with Research Triangle Institute (RTI). The objective of the ESRA Program was to provide knowledge, training, and infrastructure to help officials and citizens develop high-quality education programs for children throughout Pakistan. Specifically, the program's initiatives focused on strengthening the education sector's policy and planning, establishing comprehensive school improvement programs, training teachers and school administrators, increasing youth and adult literacy, and fostering public-private partnerships.

This audit could not determine whether USAID/Pakistan's ESRA Program had achieved intended results because the audit team could not rely on the mission's monitoring of the program or on RTI's reporting of the program's achievements. The mission did not support its approval of RTI's monitoring and evaluation plans and work plans and did not adequately oversee the program through site visits and maintenance of work files. In addition, the mission did not take appropriate followup actions stemming from program evaluations and did not require RTI to adhere to reporting requirements critical to monitoring the program performance. Therefore, the mission could not demonstrate the ESRA Program's accomplishments and attainment of targets. As a result, the audit team could not make an independent assessment of the overall program results and overall impact.

Although the audit could not confirm the validity of the reported achievements, auditors observed that some tasks had been completed. For example, the audit team observed that furniture, computers, books, and other teaching aids had been provided to two different ESRA-funded resource centers. The team also reviewed memorandums of understanding that supported the formation of public-private partnerships. However, these were only a handful of examples of tasks completed under the \$83 million program.

OIG found that the mission needed to strengthen monitoring and management of its ongoing programs, including increasing its level of involvement in the implementation of programs and its approval processes for substantive changes to the program. The audit also identified lack of documentation on a potential conflict of interest situation that was brought to the mission's attention.

Recommendations—Management Decisions

OIG recommended that USAID/Pakistan instruct RTI to provide detailed supporting evidence of how the \$16 million programmed for the ESRA School Enhancement Program was used, to determine whether the funds were used as intended.

USAID took the steps outlined in the original management decision but could not determine whether the funds were used as intended because RTI did not provide adequate programmatic evidence of the questioned costs. To better address the intent of the audit recommendation, the mission, in coordination with OIG, decided to revise the original management decision to obtain the services of the Defense Contract Audit Agency (DCAA) to conduct an audit of the \$16 million programmed for the school enhancement program.

An interagency agreement between USAID and DCAA was established in August 2009 so that DCAA could perform the audit of RTI. OIG is awaiting a reply from DCAA on the status of the audit request.

Final action has been taken with respect to the initial recommendation; however, OIG will continue to monitor the status of any followup action. Additional recommendations may be forthcoming from the secondary audit.

Pakistan Performance Audits

Fiscal Year 2007

Selected Activities Under USAID/Pakistan's Basic Health Program (No. 5-391-07-005-P)

Date:	May 23, 2007
Implementing Partners:	Government of Pakistan Greenstar JSI Research and Training Institute, Inc.
Audit Period:	October 1, 2005, through September 30, 2006
Funding:	Total program funding for basic health activities was \$168 million. The audit covered two subprograms—the Key Social Marketing (KSM) Program and the Pakistan Initiative for Mothers and Newborns (PAIMAN) Program. As of September 30, 2006, USAID/Pakistan had obligated \$15 million and disbursed \$11 million for the KSM Program and obligated \$23 million and disbursed \$7 million for the PAIMAN Program.

Background—Summary of Findings

As part of its annual audit plan, the Regional Inspector General/Manila conducted an audit to determine whether selected activities under USAID/Pakistan's Basic Health Program had achieved planned targets for fiscal year 2006. The audit covered two key programs under USAID/Pakistan's umbrella Basic Health Program—the Key Social Marketing (KSM) Program and the Pakistan Initiative for Mothers and Newborns (PAIMAN) Program. For these two programs, OIG selected 13 performance indicators that the mission was using to measure whether activities under the programs were achieving planned targets, which included distribution of family planning products, training for newborn and maternal care, and upgrading of referral facilities.

Neither of the two programs reviewed under USAID/Pakistan's umbrella Basic Health Program achieved all their planned targets for fiscal year 2006, nor were the programs as effective as planned in delivering the intended services to the citizens of Pakistan. Activities that did not achieve targets faced difficulties that included a shortage of oral contraceptives, a program design that did not work as planned, changes in the mission's program direction, inability to procure medical equipment, and complications as a result of the October 2005 earthquake.

Additionally, the audit found that USAID/Pakistan could have better monitored the KSM and PAIMAN programs by updating performance targets, ensuring that reported performance data were accurate and reliable, and maintaining CTO work files.

Recommendations—Management Decisions

OIG made four recommendations:

1. That USAID/Pakistan develop and implement procedures that require its CTOs to periodically verify that the targets of its Basic Health Program performance indicators are updated to reflect any significant program changes.

The mission agreed with the recommendation. The mission updated guidelines for CTOs and provided training and refresher courses for cognizant technical officer personnel. Final action has been taken.

2. That USAID/Pakistan develop and implement procedures that require its CTOs to periodically verify the reliability of performance data submitted by implementing partners.

The mission agreed with the recommendation. The mission updated guidelines and training for CTOs in data quality assessment and better communication of requirements with implementing partners. Final action has been taken.

3. That USAID/Pakistan conduct data quality assessments of its Basic Health Program performance indicators as required by USAID's Automated Directives System.

The mission agreed with this recommendation, and an external data quality assessment was completed in September 2007. Final action has been taken.

4. That USAID/Pakistan develop and implement procedures to retain and safeguard CTO work files.

The mission agreed with this recommendation and provided additional guidance and training on safeguarding records. Final action has been taken.

Pakistan Performance Audits

Fiscal Year 2004

Risk Assessment of Major Activities Managed by USAID/Pakistan (No. 5-391-04-001-S)

Date: October 30, 2003

Implementing Partners: N/A

Audit Period: N/A

Funding: N/A

Background—Summary of Findings

Since Pakistan became independent in 1947, the United States has contributed billions of dollars in foreign assistance to the country, touching every development sector. However, in 1995, USAID closed its USAID/Pakistan Mission under congressional sanctions resulting from Pakistan's nuclear weapons program. From 1997 to 2002, USAID's assistance to Pakistan consisted of grants to nongovernmental organizations to strengthen civil society and improve the delivery of basic social services. These grants focused primarily on education, health, and community development as Pakistan remained a USAID "nonpresence" country.

However, as a result of the terrorist attacks in the United States on September 11, 2001, and subsequent negotiations with the U.S. Government, the Government of Pakistan committed to resolving a host of longstanding problems and to forge a partnership with the United States to fight terrorism. In response to Pakistan's initiatives, the United States waived its sanctions and resumed a long-term assistance program.

Consequently, the USAID/Pakistan Mission reopened in July 2002 to enable the rapid implementation of development assistance programs in four sectors: education, health, governance, and economic growth. Bilateral strategic objective agreements were signed with the Government of Pakistan for each of these sectors. Total life-of-project funding and obligations at the time of the risk assessment amounted to \$306 million and \$66.5 million.

To prioritize OIG workload and determine what type of audit coverage is appropriate for individual activities being funded and managed by the mission, OIG performed risk assessments of USAID/Pakistan's operations as a whole and of planned activities.

Auditors assessed the overall risk related to USAID/Pakistan's ability to manage assistance activities and considered several key factors, including the significance and sensitivity involved with the mission's program, the management support and control environment,

relevant internal controls, and susceptibility to failure to attain program goals, to noncompliance, and to other irregularities. The assessment concluded that because of the precarious security situation in Pakistan, staffing constraints and challenges, and restrictions on the travel of official Americans outside of the capital city, the overall risk is high that program goals may not be attained. Nevertheless, the mission has taken steps to address this risk:

- Building a program that can be managed largely by Pakistani professionals, both with regard to its own staff as well as the staff of its partner organizations.
- Outsourcing some of its financial review and analysis functions to a local accounting firm and considering local Pakistani organizations to monitor and evaluate USAID program activities.
- Hiring experienced staff within a short period of time.
- Signing four strategic objective grant agreements, totaling \$306 million, with the host government and developing multiyear strategic plans to achieve objectives.
- Planning for the implementation of new assistance programs with increased funding.

Despite the steps the mission has taken, overall risk remains high. This high risk is amplified by (1) the magnitude of the funding being provided to Pakistan, (2) the pressure to design and implement activities in short timeframes, (3) the potential for terror strikes and more evacuations from post, and (4) the risks associated with high reliance on indigenous organizations and management.

Recommendations—Management Decisions

OIG made no recommendations.

Pakistan Performance Audits

Fiscal Year 2003

USAID's Bureau for Asia and the Near East Monitoring of the Government of Pakistan's Compliance With the Provisions of USAID Grant No. 391-K-005 (No. 0-000-03-001-F)

Date: January 7, 2003
Implementing Partners: Government of Pakistan
Audit Period: November 15, 2001, to June 30, 2002
Funding: \$600 million

Background—Summary of Findings

OIG conducted this audit to determine whether USAID's Bureau for Asia and the Near East (ANE) had monitored the grant activity of the Government of Pakistan to ensure its compliance with the terms of Grant No. 391-K-005 (the grant) to be used as reimbursement of debt paid, and service of debt, to the United States, World Bank, Asian Development Bank, or the International Monetary Fund.

The audit determined that USAID/ANE did not design the grant to allow for effective oversight and did not effectively monitor the Government of Pakistan's compliance with certain provisions of the grant. Specifically, OIG has determined that:

- USAID/ANE officials did not secure authorizations from the Government of Pakistan to have loan records released by each of the Government of Pakistan's creditors to corroborate loan payment data provided by the Government of Pakistan.
- USAID/ANE officials did not obtain timely required reports from the Government of Pakistan on the use of the separate dollar funds and the status of the Separate Dollar Account, as required by the agreement.
- USAID transferred grant funds into an interest-bearing account at the Federal Reserve Bank of New York, although article V, section 5.1 of the agreement requires grant funds to be deposited into a non-interest-bearing account. ANE also did not establish procedures to ensure that interest earned was returned to USAID.

These conditions existed largely because ANE did not fully consider its monitoring requirements prior to the grant award or during the Government of Pakistan's use of the award. As a result, ANE officials had no assurance that the grant funds were used in

accordance with the terms of the grant agreement until after the Government of Pakistan had expended the funds.

ANE had not monitored, in a timely way, the Government of Pakistan's compliance with section 5.2(a) of the grant agreement. Section 5.2(a) requires the Government of Pakistan to transfer budget resources to the poverty reduction and social development program in an amount commensurate to the amount of the grant during the fiscal year ended June 2002. According to the Government of Pakistan's own records, submitted to ANE in April 2002, the Government of Pakistan budgeted only about 14 billion rupees (approximately \$230 million, or 38 percent of the grant funds) on these sectors during the fiscal year that ended June 2002.

Despite these issues, OIG found no evidence that grant funds had not been used for debt relief, and the Government of Pakistan was very cooperative in responding to USAID/ANE's varied requests for access to its loan payment information at each of its creditors and to its banking records related to the grant account at the Federal Reserve Bank of New York.

Recommendations—Management Decisions

OIG made three recommendations:

1. That USAID/ANE implement procedures to obtain third-party authorizations necessary to monitor its cash-transfer grant awards to the Government of Pakistan and all other foreign government grantees.

USAID/ANE agreed to include provisions in future agreements to require grantees to seek the timely submission of information from third parties that may be necessary for the Agency to monitor grant awards to the Government of Pakistan and other foreign government grantees, as appropriate to U.S. foreign policy considerations. Final action has been taken.

2. That USAID/ANE implement procedures to monitor its grant agreements on an ongoing basis.

USAID/ANE agreed with the recommendation and stated that it would implement procedures to enforce its cash-transfer grant requirements on an ongoing basis. These procedures were issued to Bureau office directors on January 6, 2003. Final action has been taken.

3. That USAID/ANE identify and collect the difference between interest remitted by the Government of Pakistan and total interest earned in the Separate Dollar Account associated with USAID Grant No. 391-K-005.

The mission agreed with the recommendation and collected more than \$600,000 from the Government of Pakistan. Final action has been taken.

Pakistan Investigative Case Work and Fraud Prevention Briefings

Case Number	Criminal Law Enforcement Records System (CLERS)	Allegations	Source	Status	Program Integrity (PI) or Employee Integrity (EI)	Savings and Recoveries	Department of Justice Civil/Criminal Actions	Results
A05080		False claim	USAID employee	Closed	PI		1 criminal referral	DOJ declination (12/6/05)
A06054		Procurement fraud	Contractor	Closed	PI			Administrative action: verbal admonishment
L07058		Conspiracy	USAID employee	Closed	PI			Other administrative sanctions; disqualified from future contract bid (not a debarment)
L07059		27	USAID employee	Closed	PI			Audit recovery
	LA-H0-09-0042-I	Conspiracy	USAID employee	Open	PI			NA
	LA-H0-09-0064-G	Conflict of Interest/Ethics	OIG audit	Closed	PI			NA
	LA-H0-09-0103-R	Conflict of Interest/Ethics	Private citizen	Closed	PI			NA
	LA-MA-08-0040-I	False statement	USAID employee	Closed	EI			Referral M/HR
	LA-MA-09-0105-G	Conflict of Interest/Ethics	USAID employee	Closed	EI			NA
	LA-MA-09-0119-I	Bribery/Gratuities/Kickback	USAID employee	Open	PI			NA
	LA-MA-09-0133-I	Computer Crimes	Private citizen	Open	PI			NA
	LA-MA-09-0146-I	Bribery/Gratuities/Kickback	USAID employee	Open	PI			NA
	LA-MA-09-0147-I	Bribery/Gratuities/Kickback	USAID employee	Open	PI			NA
	LA-MA-09-0148-I	Bribery/Gratuities/Kickback	USAID employee	Open	PI			NA

\$0

6 cases open as of 9/31/09

FY 2009 Fourth Quarter Results

Cumulative Results*

Cases Opened	6	14
Cases Closed	1	8
Department of Justice referrals	1	1
Arrests	0	0
Indictments	0	0
Convictions	0	0
Administrative Actions**	0	2
Fraud Awareness Briefings	6	10
Attendees at Fraud Awareness Briefings	242	320

* 2003 to September 2009

** Terminations, suspensions, bills for collection, etc.

Afghanistan

Introduction

Background. When the Taliban was forced out of power in 2001, half of Afghanistan’s 31 million people were left in absolute poverty. To rebuild the country and combat terrorism, USAID is working to create economic growth, effective and representative governance, and the human capital base needed to eliminate the conditions that breed extremism.

USAID obligations in Afghanistan for FY 2002 through FY 2009 totaled \$9.4 billion, and OIG has provided oversight of these funds since 2002. OIG has a complement of 14 auditors (direct-hire and Foreign Service national personnel) and 2 investigators based in Manila—as well as resident staff in Kabul—who perform oversight of USAID programs and operations in Afghanistan.¹ Since FY 2003, OIG has expended over \$5.6 million in base appropriations and supplemental funding to oversee USAID’s activities in Afghanistan.

Performance Audits. OIG’s performance audit work in Afghanistan has shown that security conditions have been a primary concern and have hindered program implementation. Of 27 audits conducted to date, 75 percent cited security conditions as a concern. Our recommendations also identified inadequacies in the following areas:

- Contract oversight or activities management (67 percent)
- Data integrity or quality (26 percent)
- Contractor performance (19 percent)

See page 31 for a chart listing performance audit findings and recommendations and showing the findings of all 27 audits and the status of all 84 recommendations. Narrative summaries of each audit, arranged by fiscal year, are provided beginning on page 61.

Financial Audits. By Federal law (31 U.S.C. chapter 75), nonfederal entities that expend \$500,000 or more in Federal awards annually are required to have audits conducted in accordance with Office of Management and Budget (OMB) Circular A-133. Circular A-133 applies to audits of States, local governments, and nonprofit organizations based in the United States, and audits conducted pursuant to this circular are sometimes referred to as nonfederal audits.

USAID requires nonprofit organizations not based in the United States who expend \$300,000 or more in Federal funds per year to undergo an annual financial audit. These audits follow the rules and procedures contained in the USAID-produced “Guidelines for Financial Audits Contracted by Foreign Recipients” (generally called recipient-contracted audits).

¹ In addition to Afghanistan, Manila-based employees provide oversight to programs and operations in 21 other countries in the region.

Firms selected to perform nonfederal audits and recipient-contracted audits must be approved by OIG, which then reviews the audits, summarizes the findings and recommendations, and performs quality-control reviews on a limited basis.

The agency-contracted audit (ACA) program is implemented by USAID on its “for-profit” implementing partners. Financial audits conducted under this program accomplish many goals, such as improving accountability and internal control over funds and commodities and ensuring compliance with agreements and applicable laws and regulations. USAID normally requests an ACA to provide needed audit coverage or to address real or perceived problems in financial management.

ACAs are usually performed by independent public accounting firms located in the United States but which have overseas affiliates. USAID contracts to have ACAs conducted, but OIG approves the statement of work used to procure the audit services, monitors the audits, reviews the audit reports, summarizes the findings and recommendations, and performs quality-control reviews on a limited basis. OIG may also initiate an ACA to address known problems concerning a contract, grant, or cooperative agreement, and it may enlist the services of the Defense Contract Audit Agency (DCAA) to conduct incurred audits on “for-profit” entities that are not based in the United States. However, DCAA performs all financial audits on “for-profit” entities based in the United States.²

Financial audits performed on USAID’s implementing partners in Afghanistan are reflected in the chart beginning on page 51. “Questioned costs” are costs determined by an audit to be not allowable (e.g., liquor charges billed to USAID), allocable (e.g., charges that cannot be tied to a specific contract, grant, or cooperative agreement), or reasonable (e.g., charges for 25 computers for a staff of 10). USAID and the implementer work to resolve questioned costs, but when resolutions are unattainable the costs become sustained (by the audit), and USAID seeks reimbursement from the implementer.

Investigations. OIG’s investigative activities seek to eliminate fraud in contracts, grants, and cooperative agreements and to prevent serious misconduct by USAID employees. To accomplish these goals, special agents conduct investigations into possible violations of Federal laws, rules, and regulations. If agents uncover probable cause to believe a criminal or civil crime has occurred, they consult with the Department of Justice to determine its interest in pursuing the matter. Investigative findings on administrative matters are referred to Agency management for action. Special agents also conduct fraud awareness briefings to alert participants (employees, contractors, grantees) to fraudulent practices and schemes and to provide guidance on how to report fraud if it is encountered. See page 123 for data on investigative case work and fraud prevention briefings and page 125 for summaries of investigations.

² DCAA may also be called upon to conduct audits on nonprofit entities to address concerns over noncompliance or problems with financial management.

Afghanistan Performance Audit Findings and Recommendations

	No.	Report Title	Report Date	Summary of Findings		Recommendations	USAID Response
FY 2003	1	Risk Assessment of Major Activities Managed by USAID/Afghanistan (5-306-03-001-S)	11-Mar-03	The report identified the need for concurrent financial audits of the infrastructure rehabilitation project and a performance audit of the economic governance project.		None.	
	2	Review of the Road Project Financed by USAID/Afghanistan's Rehabilitation of Economic Facilities and Services (REFS) Program (RIG Memo 04-002)	13-Nov-03	As of November 1, 2003, 222 km of the 389 km Kabul-Kandahar Highway had been paved. USAID believed it was on schedule to lay 321 km of new asphalt and repair 68 km of existing road by December 31, 2003. However, the mission needed to have the contractor prepare an implementation plan as required by the contract.	1	(1) USAID/Afghanistan should require the Louis Berger Group, Inc., to maintain a detailed, updated implementation plan for its REFS activities, including the road project.	Louis Berger Group, Inc., issued an updated implementation plan for its REFS activities on January 30, 2004. Final action has been taken.
	3	Second Review of the Road Project Financed by USAID/Afghanistan's Rehabilitation of Economic Facilities and Services (REFS) Program (RIG Memo 04-003)	31-Mar-04	The contractor had paved or patched 389 km of the Kabul-Kandahar Highway by December 31, 2003. However, six bridges along the highway were not finished by the end of December 2003. The mission believed the contractor was on schedule to complete the highway by the end of October 2004 as planned.		None.	
	4	Risk Assessment of Major Activities Managed by USAID/Afghanistan (5-306-04-002-S)	15-Apr-04	The report noted (1) progress was made in addressing vulnerabilities identified in the mission's Federal Managers' Financial Management Integrity Act report and (2) certain high-profile, high-risk projects needed to be audited in fiscal year (FY) 2005.		None.	
	5	Audit of USAID/Afghanistan's Cashiering Operations (5-306-04-001-F)	11-May-04	The audit concluded that the mission managed its cashiering operations efficiently, economically, and in accordance with Agency policies and procedures except that certain internal controls needed to be improved.	2	(1) USAID/Afghanistan should obtain and keep on file all waivers from the U.S. Disbursing Officer documenting the disbursement authorities of its cashiers.	The mission obtained and now has on file waivers documenting the disbursement authorities of its cashiers. Final action has been taken.
					3	(2) USAID/Afghanistan should restrict the access rights of the alternate cashier to the mission accounting and control system and review access rights of other Controller Office employees.	The mission restricted the access rights of the alternate cashier to the mission accounting and control system and reviewed the access rights of other Controller Office employees. Final action has been taken.
					4	(3) USAID/Afghanistan should develop an action plan to strengthen the physical security of its cashiering operations.	The mission strengthened the physical security of its cashiering operations by constructing a cashier's cage. All activities are being performed in the cashier cage. Final action has been taken.

No.	Report Title	Report Date	Summary of Findings		Recommendations	USAID Response
6	Audit of the Sustainable Economic Policy and Institutional Reform Support (SEPIRS) Program at USAID/Afghanistan (5-306-04-005-P)	17-Aug-04	The mission had not approved a work plan for the contractor, and quarterly work plans with expected accomplishments and milestones (required by the contract) had not been done. Without such work plans, OIG could not assess whether the program was on schedule to achieve planned outputs. As a result, the report disclaimed an opinion but acknowledged that some progress had been made.	5	(1) USAID/Afghanistan should require BearingPoint to comply with the Sustainable Economic Policy and Institutional Reform Support Program contract by submitting to USAID/Afghanistan for approval quarterly work plan reports that include expected accomplishments and milestones.	In July 2004, the contractor put in place a monitoring system that included updated work plans. Further, USAID/Afghanistan provided a schedule of due dates for the quarterly work plans required under the contract. In addition, USAID/Afghanistan submitted the most recent contractor work plan it had approved in July 2004 and other detailed supporting documentation, which illustrate additional corrective actions to enforce contract requirements. Final action has been taken.
7	Audit of the Kabul to Kandahar Highway Reconstruction Activities Financed by USAID/Afghanistan's Rehabilitation of Economic Facilities and Services Program (5-306-04-006-P)	21-Sep-04	The mission (1) generally checked the timeliness of reconstruction activities but did not fully monitor the quality of the road reconstruction, in part because of security restrictions, and (2) did not verify whether the contractor's performance conformed to its contract.	6	(1) USAID/Afghanistan should develop a comprehensive monitoring plan to ensure quality, timeliness, and compliance with contract terms, including requiring the contractor to submit a comprehensive quality control and assurance program for USAID approval.	The mission developed the recommended plan, which requires site inspection teams to be present at site on each section of road. The teams are also tasked with monitoring the quality control program of the contractor and preparing daily and weekly reports. In addition, the mission's project manager and quality assurance manager are to visit the site on a semimonthly basis. Final action has been taken.
				7	(2) USAID/Afghanistan should perform an analysis of contractor claims to ensure that USAID does not pay for the defective roadwork.	The mission identified deficiencies in the work of the contractor and had the contractor replace the defective work at the contractor's expense. Final action has been taken.
8	Audit of USAID/Afghanistan's School and Clinic Reconstruction Program (5-306-05-003-P)	14-Mar-05	The audit concluded that the school and clinic reconstruction program was not on schedule for a number of reasons, including insufficient oversight and monitoring. Specifically, no more than 328 (62 percent) of the 533 buildings planned to be completed by December 2004 were completed or on schedule to be completed.	8	(1) USAID/Afghanistan should finalize an alternative implementation plan with timeframes for the uncompleted portion of its School and Clinic Reconstruction Program. The plan should include measures to strengthen the capabilities of the Transitional Islamic State of Afghanistan's Ministries of Education and Health to contract for and manage construction projects.	USAID finalized an acceptable plan, and final action was completed on January 17, 2006.
				9	(2) USAID/Afghanistan should require that all its school and clinic implementing partners and their subcontractors use International Relief and Development (IRD) Inc.'s method for calculating the percent of completion for a school or clinic.	USAID notified implementing partners and contractors at a biweekly meeting of the requirement to use the IRD method of calculating the percentage of completion. This IRD method was used during the period July 2004 through February 2005. Subsequently, the IRD method was revised and received concurrence by the implementing partners and contractors. Final action has been taken.

No.	Report Title	Report Date	Summary of Findings		Recommendations	USAID Response
				10	(3) USAID/Afghanistan should regularly merge the percent of completion data for each school and clinic from IRD's database into its own database to use as a tool for assessing the accuracy of the percentage of completion data reported by implementing partners.	Although it was not possible to merge the two systems because of information technology security reasons, each partner and Ministry provide data biweekly to USAID that is selectively entered into the USAID master list archives for schools and clinics. Final action has been taken.
9	Audit of USAID/Afghanistan's Primary Education Program (5-306-05-005-P)	14-Apr-05	The audit found that (1) the Primary Education Program activities achieved key planned outputs in all but three activities and that (2) the mission had not done contractor performance evaluations. Specifically, textbook distribution was delayed, grade equivalents for accelerated learning students were also delayed, and the female student enrollment target was not achieved. These three activities did not achieve their planned outputs for a number of reasons, including a delay in receiving funding for the program.	11	(1) USAID/Afghanistan should obtain from Creative Associates International, Inc., a distribution plan identifying the specific dates and locations for delivering the remaining textbooks in storage to ensure that the correct quantity, grade level, and language of textbooks are distributed to schools.	Creative Associates sent USAID a distribution plan identifying the grade level/language of textbooks and the specific dates and locations for delivering the remaining textbooks in storage. Final action has been taken.
				12	(2) USAID/Afghanistan should clearly define the method by which to compute grade equivalents that are to be achieved in the Afghanistan Primary Education Program. If change is needed to meet the planned outputs, the mission should obtain a detailed action plan from Creative Associates International, Inc., showing how the grade equivalent shortfalls will be achieved.	USAID changed the language for the planned outputs so that computing grade equivalents is clearly understood as grades "in process." Final action has been taken.
				13	(3) USAID/Afghanistan should reassess the female enrollment target for its Afghanistan Primary Education Program to ensure that performance can be managed toward an obtainable target.	USAID revised the female enrollment to "52.2% of girls participate in learning activities." Final action has been taken.
				14	(4) USAID/Afghanistan should conduct a current performance evaluation of Creative Associates International, Inc.'s implementation of the Afghanistan Primary Education Program and prepare a contractor performance report documenting the results of the evaluation.	The cognizant technical officer completed and submitted a contractor performance report for the Afghanistan Primary Education Program on March 27, 2005. Final action has been taken.
FY 2006	10 Audit of Funds Earmarked by Congress to Provide Assistance for Displaced Persons in Afghanistan (9-306-06-004-P)	21-Dec-05	As of September 30, 2005, only \$600,000 of the \$10 million appropriated for FY 2004 had been used to provide shelter materials and basic necessities for displaced persons in Kabul. Additionally, as of September 30, 2005, although Congress had been notified that the funds would be transferred to the Department of State's Bureau of Population, Refugees, and Migration, none of the \$5 million appropriated for FY 2005 had been transferred or spent by the mission. The report included three recommendations to ensure that the remaining balance of approximately \$14.4 million in unspent earmarked funds is used for its intended purpose.	15	(1) USAID/Afghanistan should, for the \$9.4 million obligated under the limited scope grant agreement and to fund specifically identified assistance activities for displaced Afghans in and around Kabul: (a) reprogram the balance of approximately \$4.9 million that was subobligated under the participating agency program agreement and (b) subobligate the \$4.4 million not yet subobligated.	USAID deobligated all unexpended funds totaling \$4.9 million and reprogrammed the funds to an Office of Foreign Disaster Assistance contract with CARE to provide shelter to displaced Afghans. USAID also subobligated the remaining \$4.5 million into a participating agency program agreement with the Department of State's Bureau of Population, Refugees, and Migration. Final action has been taken.

No.	Report Title	Report Date	Summary of Findings		Recommendations	USAID Response
				16	(2) USAID/Afghanistan should, in coordination with the Department of State's Bureau of Population, Refugees, and Migration, develop a plan to use the balance of approximately \$9.4 million to meet the basic necessities of displaced Afghans in and around Kabul.	USAID and the Department of State's Bureau of Population, Refugees, and Migration developed a plan to use the \$9.4 million for shelter related needs and other emergency activities for displaced Afghans in Kabul and other provinces. Final action has been taken.
				17	(3) USAID/Afghanistan should inform Congress, as appropriate, of its plans to use the \$5 million earmarked in fiscal year 2005 for assistance to displaced Afghans and use these funds for this assistance, as Congress intended.	Through a revised December 2005 report, dated May 15, 2006, USAID notified Congress of its plans to use the \$5 million. Final action has been taken.
11	Audit of USAID/Afghanistan's Cashiering Operations (5-306-06-001-P)	10-Jan-06	The cashiers properly accounted for their imprest funds.		None.	
12	Audit of USAID/Afghanistan's Rebuilding Agricultural Markets Program (5-306-06-002-P)	28-Mar-06	The audit found that five of six activities were on schedule to achieve planned outputs. The sixth activity's planned output—rehabilitating 555 km of farm-to-market roads—was not achieved for a number of reasons, including poor security and poor subcontractor performance. Additionally, USAID/Afghanistan did not properly administer its Rebuilding Agricultural Markets Program (RAMP) contract.	18	(1) USAID/Afghanistan should obtain updated work plans from the contractor required by the contract.	USAID/Afghanistan obtained an updated fiscal year 2006 work plan and an updated life-of-project work plan from the contractor implementing RAMP. Additionally, the mission had incorporated these updated plans into its RAMP contract through a contract modification. Final action has been taken.
				19	(2) USAID/Afghanistan should determine whether the added work under the original contract should have been approved and modified within the original contract prior to implementation, in accordance with Federal Acquisition Regulation, part 43, on contract modifications. If so, USAID/Afghanistan's contracting officer should modify the contract accordingly.	USAID/Afghanistan determined that a modification to the RAMP contract was not required to approve activities subsequently added to the activities listed in the original contract for three principal reasons. First, since RAMP implementation is accomplished through work orders, the activities that were added were also done through work orders. Second, the mission asserted that the added activities fell within or were consistent with the objectives of the RAMP contract. Third, the mission noted that updated work plans (obtained and incorporated into the RAMP contract as discussed in the preceding paragraph) included the added activities. Final action has been taken.

No.	Report Title	Report Date	Summary of Findings		Recommendations	USAID Response
				20	(3) USAID/Afghanistan should implement an action plan to require its staff to complete and issue contractor performance reports to comply with Automated Directives System 302.5.9.	USAID/Afghanistan issued mission notice 2006-05 which established procedures and timelines to ensure that contractor performance reports are continually updated and current. Additionally, the mission completed a performance evaluation of the RAMP contractor. Final action has been taken.
13	Audit of USAID/Afghanistan's Reconstruction of the Kandahar-Herat Highway Under the Rehabilitation of Economic Facilities and Services (REFS) Program (5-306-06-005-P)	18-May-06	Kandahar-Herat Highway reconstruction activities were on schedule to achieve planned outputs, except for 24 km of roadwork. The remaining 24 km were not completed by December 31, 2005, because of funding shortages, which the mission could have addressed sooner.	21	(1) USAID/Afghanistan should develop and implement procedures with milestones to document, track, and promptly resolve significant issues that could affect the progress of its reconstruction activities.	The mission developed and was implementing procedures to document, track, and promptly resolve significant issues uncovered in its own monitoring efforts that could affect the progress of its reconstruction activities. Final action has been taken.
14	Audit of USAID/Afghanistan's Rural Expansion of Afghanistan's Community-Based Healthcare (REACH) Program (5-306-06-007-P)	16-Aug-06	Nineteen of twenty selected activities achieved planned outputs. REACH awarded \$56.2 million to 28 grantees who were providing basic healthcare in 14 provinces. The program distributed \$4.7 million of essential drugs and trained 568 midwives and completed a number of activities to help improve capacity in the Afghan Public Health Ministry.		None.	
15	Audit of USAID/Afghanistan's School and Health Clinic Reconstruction Activities (5-306-06-008-P)	18-Aug-06	The mission and its implementing partners were on schedule to complete 705 of 776 school and clinics to be constructed or refurbished under the Schools and Clinics Construction and Refurbishment Program, and 511 of the 705 buildings had been turned over to the Afghan Government. However, completion has taken longer than anticipated because the mission did not take timely action to resolve issues on program implementation.	22	(1) USAID/Afghanistan should make a final decision on what to do with the 13 buildings that the Louis Berger Group, Inc., did not complete and take any actions necessary to carry out its decision.	USAID/Afghanistan management concluded that security conditions still prevented reconstruction of the 13 schools and health clinics that the Louis Berger Group, Inc. (LBGI), could not complete. Consequently, the mission director signed an action memorandum formally canceling work on the 13 buildings. Final action has been taken.
				23	(2) USAID/Afghanistan should immediately modify the scope of work in its agreement with the International Organization for Migration to add the 51 buildings not completed by Cooperative Housing Foundation International and the two buildings not completed by the United Methodist Committee on Relief.	USAID/Afghanistan management modified its agreement with the International Organization for Migration to add the 51 buildings not completed by Cooperative Housing Foundation International and the two buildings not completed by United Methodist Committee on Relief. Final action has been taken.

	No.	Report Title	Report Date	Summary of Findings		Recommendations	USAID Response
FY 2007	16	Audit of USAID/Afghanistan's Alternative Livelihoods Program–Eastern Region (5-306-07-002-P)	13-Feb-07	In fiscal year 2006, the Alternative Livelihoods Program–Eastern Region (ALP/E) achieved significant results for 13 of 15 performance indicators used by USAID/Afghanistan to measure whether the program was achieving planned results. Achievements that supported ALP/E's objective of accelerating licit economic growth and business activity included 27,534 ha devoted to licit agricultural production and 98,154 farmers trained in agricultural practices. Achievements that supported ALP/E's objective of providing an immediate alternative source of income to those who depend on the opium economy included 19,698 Afghans paid \$4,209,670 through cash-for-work projects. Two performance indicators could not be evaluated because sufficient information on actual accomplishments was not available or the related program activities were not fully implemented.	24	(1) USAID/Afghanistan should require Development Alternatives, Inc., to replace the performance indicator on the number of Afghans receiving agricultural credit through ALP/E with a performance indicator that reflects the program's shift from funding microfinance loans to facilitating the issuance of such loans.	On January 30, 2007, the mission issued a technical directive to Development Alternatives, Inc., directing that the indicator "Afghans receiving credit through ALP" be removed from the performance management plan and be replaced by "Number of loan agreements facilitated." Final action has been taken.
					25	(2) USAID/Afghanistan should update its performance target for kilometers of rural roads repaired in poppy regions to a realistic level that reflects the additional \$11 million of funding for this activity.	Development Alternatives, Inc., updated its FY 2006 target for kilometers of rural roads repaired in poppy regions. Final action has been taken.
					26	(3) USAID/Afghanistan should develop a plan of action to ensure that performance targets are updated for future significant program changes.	On January 30, 2007, the mission issued a technical directive to Development Alternatives, Inc., indicating that all required performance targets will be reviewed with the cognizant technical officer (CTO) on a monthly basis, with revisions made as appropriate. Final action has been taken.
					27	(4) USAID/Afghanistan should develop mission-specific procedures requiring that site visits of program activities be documented and maintained in CTO files.	On December 17, 2006, the mission issued Mission Notice No. 2006-106, Roles and Responsibilities of CTOs. This notice was issued (1) to require all CTOs to document and keep files of site visit reports; (2) to remind COs/agreement officers, CTOs, and the supervisors of CTOs, about the interrelated nature of CTO performance and the monitoring thereof in the context of how designated CTOs perform their CTO duties and responsibilities as stated in their CTO designation letter; and (3) to encourage joint site visits by CTOs together with representatives from other offices who are involved in monitoring the performance and financial status of USAID/Afghanistan projects. Final action has been taken.
	17	Audit of Critical Power Sector Activities Under USAID/Afghanistan's Rehabilitation of Economic Facilities and Services (REFS) Program (5-306-07-004-P)	21-May-07	Under the REFS Program, one critical activity had been achieved, whereas two similar activities were significantly behind schedule because of security problems. Although the activity that was achieved delivered 16.5 MW of reliable hydroelectric power, delays in the other two activities have delayed the delivery of 35 MW of reliable hydroelectric power to about 2 million Afghan people in southern Afghanistan.		None.	

No.	Report Title	Report Date	Summary of Findings		Recommendations	USAID Response
18	Audit of USAID/Afghanistan's Urban Water and Sanitation Program (5-306-07-006-P)	7-Jun-07	Planned contract deliverables were generally being achieved under USAID/Afghanistan's Urban Water and Sanitation Project. However, long-term sustainability of the overall project was questionable and contract administration problems were found between the mission and Camp Dresser McKee, Inc., the contractor hired to implement the project.	28	(1) USAID/Afghanistan should conduct an assessment at the Gardez and Ghazni sites where a water distribution system was installed; make a determination as to the extent that further training is required; and provide training, as necessary, for the Ministry of Urban Development and Housing operators to operate and maintain the water systems at a sustainable level.	The mission agreed with the recommendation. USAID/Afghanistan's monitoring contractor, International Relief & Development, Inc., conducted an assessment of the operators' training needs and provided the necessary practical and in-class training to 10 operators and 16 operator trainees of the water supply projects in Ghazni, Gardez, and Chil Dukhtaran from November 10 to 30, 2007. Final action has been taken.
				29	(2) USAID/Afghanistan should assist the relevant Government of Afghanistan ministries with water and sanitation responsibilities in determining the appropriate user fees to be charged to water system clients and how to increase usage of water system services by potential clients.	The mission planned to have an assessment conducted and then provide technical assistance to the ministries as needed by the end of April 2008. Final action has been taken.
				30	(3) USAID/Afghanistan should establish a practice that all incoming CTOs attend an incoming briefing given by the contracts office to reinforce the knowledge of applicable contractual delegated authorities and limitations for the duration of their stay in Afghanistan.	The mission has institutionalized a practice and developed new procedures to brief all incoming CTOs. Final action has been taken.
				31	(4) USAID/Afghanistan should require that CTOs at least quarterly, as applicable, fulfill contract administration responsibilities by confirming and documenting that contractors are complying with specific contract reporting requirements.	The mission planned to develop a new mission order by May 2008 to provide for quarterly reporting and certifications by CTOs that applicable monitoring duties were performed. Final action has been taken.
				32	(5) USAID/Afghanistan should strengthen its system for controlling, projecting, and monitoring contract costs. It should stipulate the specifics of the type of financial reporting information that is required for quarterly and annual reports and require mission technical offices to use cumulative expenditures against total budget estimated costs by line item and obligations as a management tool for purposes of managing the contractor's performance.	The mission developed new procedures for controlling, projecting, and monitoring contractor costs. Final action has been taken.
19	Audit of Selected Follow-on Activities under USAID/Afghanistan's Economic Program (5-306-07-009-P)	31-Aug-07	Selected follow-on activities, agreed to between USAID and the Government of Afghanistan under USAID/Afghanistan's economic program, were achieving results. However, USAID/Afghanistan had not established approved indicators or targets to measure its progress against. Therefore, the audit could not measure the activity accomplishments against planned interim goals or targets.	33	(1) USAID/Afghanistan should reevaluate the work plan for Project Implementation Letter 6-EG and decide whether to allow BearingPoint, Inc., to continue with the plan to assign a human resources adviser to the Ministry of Finance for the duration of the contract or to revise the plan.	The mission decided to assign a human resources adviser to the Ministry of Finance, and that person started in June 2007. Final action has been taken.

No.	Report Title	Report Date	Summary of Findings		Recommendations	USAID Response
				34	(2) USAID/Afghanistan should require BearingPoint, Inc., to review, reassess, and update the work plans for the six project implementation letters issued under the Economic Governance and Private Sector Strengthening Program, and to include agreed-upon performance indicators and set targets that will be used to measure the program's intended results.	The mission and BearingPoint developed a combined work plan for all implementation letters, which included indicators and targets. Final action has been taken.
FY 2008	20 Audit of USAID/Afghanistan's Agriculture, Rural Investment and Enterprise Strengthening Program (5-306-08-001-P)	22-Jan-08	In its first year, the Agriculture, Rural Investment and Enterprise Strengthening (ARIES) program achieved or exceeded most of its goals and helped make a significant impact in expanding Afghanistan's licit rural economy by creating 62,674 jobs. Despite its achievements, ARIES could have been more successful with implementing small and medium enterprise (SME) loan segment activities and investment and finance cooperatives (IFCs). Additionally, the mission could improve the implementation and management of the ARIES program in four areas.	35	(1) USAID/Afghanistan should require the Academy for Educational Development (AED) to make clear to its partners that the ARIES program is to be implemented primarily in Alternative Development Program (ADP) regions and dovetail with regional ADP priorities as required by the cooperative agreement.	The mission informed AED that it should emphasize to its partners the importance of reports and publications that accurately reflect the priority given to ADP regions and document how they are dovetailing with the ADP as required by the cooperative agreement. Final action has been taken.
				36	(2) USAID/Afghanistan should work with AED to establish formal goals in its work plan for implementing ARIES program activities in Alternative Development Program regions for the remaining 2 years of the cooperative agreement.	The ARIES second-year work plan submitted to and subsequently approved by the mission clearly describes the provinces where the program creates new financial service outlets, supports existing outlets, and disburses micro and small and medium enterprise (SME) loans. All of the provinces referenced in the work plan are considered part of the ARIES target regions as described in the cooperative agreement and fall within the ADP priority areas. Final action has been taken.
				37	(3) USAID/Afghanistan should direct AED to communicate success stories related to shifting opium poppy workers into licit livelihoods as a result of ARIES program loans in ADP regions.	The mission has directed AED to submit a minimum of two stories per month. Final action has been taken.
				38	(4) USAID/Afghanistan should direct AED to revise its ARIES program performance monitoring plan to include appropriate performance indicators and targets that measure both micro and SME finance activities by region and by partner and report those results in its quarterly reports to USAID/Afghanistan.	The revised FY 2008 performance monitoring plan, which has been submitted for approval to the mission, includes specific targets in ADP regions for activities in the remaining 2 years of the cooperative agreement and will measure both micro and SME finance activities. These results will also be submitted on a quarterly basis. Final action has been taken.

No.	Report Title	Report Date	Summary of Findings		Recommendations	USAID Response
				39	(5) USAID/Afghanistan should direct AED to ensure that the World Council of Credit Unions (WOCCU) establishes and maintains appropriate systems and processes for recording, reporting, and internal monitoring of operating activities of its investment and finance cooperatives (IFCs) as required by the ARIES program work plan.	A strategic decision was made in November 2006 to begin installing Micro Banker, an integrated accounting software program, in each IFC 6 months after the startup of operations to increase WOCCU's monitoring and reporting and to make it easier to consolidate information across different IFCs. This strategy is based on WOCCU's previous experience in Uzbekistan, which shows that training IFC staff on a manual accounting system is a necessary prerequisite to introducing an integrated accounting software program. Final action has been taken.
				40	(6) USAID/Afghanistan should direct AED to ensure that the WOCCU implements an integrated accounting system at each of its IFCs as required by its subagreement.	In accordance with mission suggestions, WOCCU planned to adopt the International Financial Reporting Standard (IFRS) for the IFCs and install Micro Banker, an integrated accounting software program, in each IFC 6 months after the startup of operations. Final action has been taken.
21	Audit of USAID/Afghanistan's Alternative Development Program--Southern Region (5-306-08-003-P)	17-Mar-08	USAID/Afghanistan's Alternative Development Program/South (ADP/S) achieved some, but not all, of its planned results. However, despite its progress, opium production in the southern provinces continued to rise, diminishing the intended overall impact of the ADP/S program. This increase resulted from a rise in insurgency activities preventing the mission from delivering alternative livelihoods to key poppy-growing areas, the ineffectiveness and corruption in the eradication process, and the lack of rule of law and criminal penalties for growing poppies.	41	(1) USAID/Afghanistan should develop procedures setting requirements to ensure timely review and approval of contractor work plans.	On March 12, 2009, a mission notice was issued, that provides the necessary guidelines to ensure CTO adhere to annual work plan submittal and approval requirements. Final action has been taken.
22	Audit of USAID/Afghanistan's Small and Medium Enterprise Development Activity (5-306-08-006-P)	23-Jun-08	It could not be determined whether 11 of the 18 performance indicators used to measure the progress of the project met planned results during the first year of implementation. The audit determined that the contractor's performance data for these 11 performance indicators were not reliable and therefore not useful in managing for results or credible for reporting. For the remaining seven indicators, the audit determined that the project partially met five indicators' regional performance targets exceeded one indicator's nationwide target, and partially met one indicator's nationwide target.	42	(1) USAID/Afghanistan should require the CTO for the Afghanistan Small and Medium Enterprise Development Activity to work with Development Alternatives, Inc., in refining the project database to eliminate duplicate records and to ensure that the data are reliable.	On May 21, 2008, a mission-hired expert determined that the contractor had effectively corrected the duplication errors and developed a productive and comprehensive method of reducing duplications and identifying those that occur. Final action has been taken.
				43	(2) USAID/Afghanistan should require Development Alternatives, Inc., to develop a plan of action that will implement the Web-based management information system by May 31, 2008. This plan would include procedures on eliminating duplicate records and in ensuring that the data in this system are reliable.	The mission and contractor worked together to develop the recommended plan of action, which included training for monitoring and evaluation staff, creation of a user's manual, and planned visits to regional offices for data verification and oversight. Final action has been taken.

No.	Report Title	Report Date	Summary of Findings		Recommendations	USAID Response
				44	(3) USAID/Afghanistan should develop and implement a plan of action that will require the CTO for the Afghanistan Small and Medium Enterprise Development Activity to provide technical direction to Development Alternatives, Inc., in updating the performance management plan; redefining the performance indicators and targets; and redirecting their resources to areas where progress can make more of an impact.	The mission has developed the recommended plan of action to modify the contract to better align the scope of work with the current situation in Afghanistan and to develop a new performance monitoring plan. The new plan will be discussed with the Office of Program and Project Development to ensure consistent monitoring and evaluation of the activity. Final action has been taken.
				45	(4) USAID/Afghanistan's CTO for the Afghanistan Small and Medium Enterprise Development Activity should formally approve the updated performance management plan resulting from recommendation 3.	The mission's CTO formally approved the updated performance monitoring plan and the recommendation was closed in October 2008.
23	Audit of USAID/Afghanistan's Accelerating Sustainable Agriculture Program (5-306-08-009-P)	8-Aug-08	Chemonics International, Inc., reported results for all eight indicators for the first year of the program. However, the audit identified that for two of the eight indicators, reported results fell considerably short of intended results. Targets had not been established for the other six indicators, making it difficult to tell how well the project was proceeding. In addition, Chemonics did not have documentation to adequately support reported results for six indicators. In two of the six cases, the support was inadequate, while in four cases there was no support at all. For example, Chemonics had inadequate support for the reported result that more than 1,700 individuals had received short-term agricultural training and no support for the reported result that project activities had generated an economic value in excess of \$59 million. In addition, the audit found that a major program activity—the Mazar foods initiative—was behind schedule. This \$40 million initiative to cultivate 10,000 hectares for a commercial farm was not finalized in time to take advantage of the summer planting season as initially planned.	46	(1) The USAID/Afghanistan CTO should prepare an implementation plan identifying the critical tasks needed to implement the Mazar foods initiative. This implementation plan should identify all tasks that are behind schedule and show how the mission is going to address the delay. Further, the mission should develop a process for periodically updating the implementation plan.	The mission agreed with the recommendation. Prior to the issuance of the audit, the Mazar Foods Initiative had an implementation plan in place. The mission stated that any outstanding delays were associated with obtaining an Overseas Private Investment Corporation loan and that it would direct Chemonics to resubmit an updated implementation plan when program plans change. Final action has been taken.
				47	(2) USAID/Afghanistan should require its environmental officer to provide annual training to CTO and require mission personnel to comply with the environmental regulations outlined in Mission Order 04-14 and USAID's Automated Directives System 204.	The mission agreed with the recommendation and has completed written procedures. Final action has been taken.
				48	(3) USAID/Afghanistan should revise its mission order to be consistent with USAID's Automated Directives System 204 defining CTO responsibilities for monitoring compliance with environmental regulations.	The mission has completed written procedures. Final action has been taken.

No.	Report Title	Report Date	Summary of Findings		Recommendations	USAID Response
				49	(4) USAID/Afghanistan should obtain a written legal decision from its general counsel on how to proceed for completed and in-process projects where environmental regulations were not followed.	The mission consulted with the USAID/Afghanistan Legal Advisor, the USAID Office of the General Counsel, and the USAID Agency Environmental Coordinator. In accordance with 22 CFR 216.3(a)(7), USAID stated that it would require the contractor to conduct the environmental review of the ongoing or completed subprojects or aspects thereof which was required by the Initial Environmental Evaluation for the SOAG. USAID would also require the contractor to take any mitigating measures developed as a result of the review. Final action has been taken.
				50	(5) USAID/Afghanistan should prepare procedures requiring review of construction design plans and provide quality assurance oversight by the Office of Infrastructure, Engineering and Energy.	The mission has completed the written procedures. Final action has been taken.
				51	(6) USAID/Afghanistan should require that engineers work with Chemonics to take corrective action on each of the construction defects and to require these engineers to be part of the final inspection.	USAID instructed Chemonics International to demolish/reconstruct the Parwan, Panjshir, and Kunduz buildings and to demolish/rehabilitate the Mazar and Heart Buildings, and Chemonics agreed to comply with contracting officer instructions. Chemonics International will collaborate with USAID in the reconstruction and rehabilitation of the buildings. USAID has issued a mission directive to ensure that engineers are involved so that the projects meet all building requirements.
				52	(7) USAID/Afghanistan should reevaluate Chemonics' March 2008 revised marking and branding plan and make a determination whether to approve any exceptions to marking requirements included in the plan.	The mission agreed with the recommendation. A revised marking and branding plan was approved by the contracting officer, and the contract was modified on October 13, 2008. Final action has been taken.

No.	Report Title	Report Date	Summary of Findings		Recommendations	USAID Response
				53	(8) USAID/Afghanistan should develop procedures requiring CTO to verify and document, as part of their site visits, that items purchased or built with USAID funds are properly marked.	The mission agreed with the recommendation and issued a May 12, 2008, mission order that addresses CTO certification of contractor/recipient compliance with delivery requirements under their respective awards. Marking of the items purchased or built with USAID funds is part of the delivery requirement. Final action has been taken.
				54	(9) USAID/Afghanistan's CTO should issue a technical directive, requiring Chemonics to define the roles and responsibilities of the monitoring and evaluation staff, to include a system to ensure that the program's data is accurate and easily accessible.	The mission agreed with the recommendation and had Chemonics/ASAP submit a revised PMP. The revision was sent to the CTO on July 17, 2008. The mission did not believe an additional technical directive was necessary since the response to the recommendation was included in the July 17, 2008, PMP. Final action has been taken.
				55	(10) USAID/Afghanistan's CTO should require Chemonics to perform a data quality assessment (DQA) before the issuance of the next annual report.	A data quality assessment was completed by the Alternative Development and Agriculture (ADAG) Monitoring and Evaluation Staff of the Accelerating Sustainable Agriculture Program (ASAP), jointly undertaken with Chemonics. The data quality assessment checklists for the program's 21 performance indicators were approved by the mission in November 2008. The mission has determined that, in order to increase the level of monitoring and evaluation of all ADAG programs, an annual program statement will be issued. An independent third party will be made available to provide monitoring, evaluation, and DQAs for various projects, which will include random sampling for onsite, field verifications of activity data indicators, and reported outcomes. Final action has been taken.
				56	(11) USAID/Afghanistan should determine the allowability and collect as appropriate \$37,573 for commodities purchased by Chemonics without prior written approval from the mission.	The mission agreed with the recommendation. It obtained a letter from Chemonics dated May 31, 2008, stating that the contractor would credit all program income, including the questioned amount, to the contract. The mission stated that it would evaluate new invoices to ensure Chemonics' compliance. In addition, Chemonics has established separate bank account and separate expense books to account for program income. Final action has been taken.

No.	Report Title	Report Date	Summary of Findings		Recommendations	USAID Response
				57	(12) USAID/Afghanistan's CTO should issue a technical directive to require Chemonics to identify in its invoices costs associated with restricted commodities.	The mission agreed with the recommendation. In a CTO meeting with ASAP on July 11, 2008, ASAP agreed to begin identifying restricted commodity purchases in its monthly invoices. USAID stated that it would verify compliance with the requirement in Chemonics' July 2008 invoice. Since ASAP agreed to the monthly invoice changes as recommended, the mission felt that a separate technical directive was not necessary. Final action has been taken.
				58	(13) USAID/Afghanistan should direct Chemonics to reduce future billings to USAID by \$129,731 for program income collected as of March 31, 2008, and comply with the terms of the contract for any income received after March 31, 2008.	USAID sustained the total \$129,731 in questioned program income and has recovered the costs from Chemonics. Final action has been taken.
				59	(14) USAID/Afghanistan should develop procedures requiring the Program and Project Development Office to review performance management plans of contractors and grantees for compliance with USAID's Automated Directives System 203 prior to approval by the CTO.	The mission has completed written procedures. Final action has been taken.
				60	(15) USAID/Afghanistan should determine the nature, format, and timing of the reports required to effectively monitor contract performance and align the contract reporting requirements to these expectations.	The mission agreed with the recommendation. The contracting officer and CTO have already addressed these concerns in a draft modification to the Accelerating Sustainable Agriculture Program contract. Thus, a management decision was made in August 2008. Final action has been taken.
24	Audit of USAID/Afghanistan's Capacity Development Program (5-306-08-012-P)	30-Sep-08	There was a lack of evidence to demonstrate that this program was on track to achieve planned results. The program lacked key deliverables necessary for effective implementation, monitoring, and reporting of program activities and results. Detailed work plans outlining what the contractor planned to accomplish and results monitoring plans with performance indicators, targets, and periodic reporting against these targets were not in place. Given these shortcomings and considering that the contract with BearingPoint, Inc. (contractor), was signed only in February 2007, the audit found that it was too early to assess the overall impact of this program.	61	(1) USAID/Afghanistan should direct the contractor to develop a detailed work plan to align with expected results for fiscal year 2009 and require the contractor to submit the work plan 15 days prior to the start of the fiscal year as required by the contract.	The mission stated that on September 1, 2008, it directed the contractor to submit the draft work plan 15 days prior to the start date of FY 2009 as required by the contract. The FY 2009 draft work plan was submitted by the contractor on September 14, 2008. Final action has been taken.

No.	Report Title	Report Date	Summary of Findings		Recommendations	USAID Response
				62	(2) USAID/Afghanistan should direct the contractor to put in place an approved results monitoring plan to measure the progress and results of the activities detailed in the work plan addressed in recommendation 1.	The mission approved the performance management plan (2008–2012) on September 6, 2008, and the mission has put in place an approved results monitoring plan for FY 2009 to measure the progress. Final action has been taken.
				63	(3) USAID/Afghanistan should reevaluate the appropriateness of funding salaries for approximately 460 of Afghanistan's Ministry of Education (MOE) employees through the Capacity Development Program. If the mission determines that funding the Ministry's employees does not directly contribute to the Capacity Development Program, the estimated salary payments of \$11.1 million should not be funded by this contract.	In the short term, USAID believes that supporting these technical advisers in the MOE in combination with an intensive training component does have merit and does contribute to the core capacity-building objective of this contract. The mission and contractor are taking various steps to evaluate, implement, and improve training. Therefore, final action was achieved by the time the audit report was issued.
				64	(4) USAID/Afghanistan should take immediate action to approve and ensure implementation of a branding implementation and marking plan under its Capacity Development Program.	The mission approved the branding implementation and marking plan under its Capacity Development Program on September 17, 2008. Therefore, this recommendation was closed by the time the audit report was issued.
FY 2009	25 Audit of USAID/Afghanistan's Higher Education Project (5-306-09-002-P)	4-Dec-08	The project partially achieved planned results toward (1) transforming the instruction of teaching and learning in faculties and departments of education and (2) institutionalizing structures and systems to support and sustain high quality instruction and professionalism. The implementer measured its progress against nine objectives for which it met its target objectives for three, partially met the targets for four, and did not meet the targets for two. From an impact standpoint, faculty members who participated in the project's different activities were exposed to new and more effective teaching methodologies being used in their classes. Also, faculty members advanced their English-language skills through the English courses provided and had greater opportunities to access training and educational materials not available in their local language.	65	(1) USAID/Afghanistan should determine the key indicators to measure and report results and revise the indicators at the implementer level, the mission level, or both, to more accurately link the activity data to the mission's planned results.	USAID reached an agreement with the Academy for Educational Development to jointly define critical performance indicators, incorporate data collection directly into the acquisition mechanism, and put in place a revised monitoring and evaluation (M&E) plan that would more accurately link activity data to the mission's planned results. A revised M&E plan was submitted to USAID on January 22, 2009, and formally approved on April 6, 2009. Final action has been taken.

No.	Report Title	Report Date	Summary of Findings		Recommendations	USAID Response
				66	(2) USAID/Afghanistan should intervene with the Ministry of Education and Ministry of Higher Education to reach an agreement on appropriate collaborative actions to further the Higher Education Project.	The mission stated that initial efforts to establish cooperation between the Afghan Ministries of Education and Higher Education took place during the project-sponsored Teacher Standards Conference held November 17 and 18, 2008. Representatives from both ministries attended, as well as rectors from the 16 pedagogical universities and Kabul Education University. At this conference, a memorandum of understanding was drafted among the Ministries of Education and Higher Education, the implementer, and USAID confirming the adoption of secondary and higher education standards of teacher education. This recommendation remains open pending completion of the memorandum of understanding.
				67	(3) USAID/Afghanistan should collaborate with AED and applicable Afghanistan universities to develop an exit strategy so that key services of professional development centers will continue after project completion.	AED and USAID/Afghanistan have begun a series of meetings designed to put a mechanism in place for ensuring the sustainability of each of the 16 professional development centers. The centers are expected to be operational by January 31, 2011. A consortium meeting involving program partners was held from November 12 to November 13, 2008, to discuss development of a comprehensive sustainability plan. The draft exit strategy was submitted to the mission on December 28, 2008. Final action has been taken.
				68	(4) USAID/Afghanistan should implement appropriate procedures to strengthen (a) project monitoring, (b) review and approval of project documents, and (c) maintenance of the CTO project file for the Higher Education Project.	The mission stated that the short-term staff assignments prevalent in Afghanistan prevent a CTO term of more than 1 year. However, the mission also acknowledges that CTO turnover for the project has been unacceptably high; however, it anticipates that the current CTO will remain in place until August 2009, and the mission will make every effort to curtail turnover. It is expected that a longer-term CTO will alleviate the project management issues cited by the audit. Final action has been taken on this recommendation.

No.	Report Title	Report Date	Summary of Findings		Recommendations	USAID Response
26	Audit of USAID/Afghanistan's Local Governance and Community Development Project in Southern and Eastern Regions of Afghanistan (5-306-09-003-P)	11-May-09	The audit disclosed that the project suffered from severe delays. In addition, the project was hindered by a need for improvements in the contractor's monitoring and evaluation system, refinements in the mission's operational plan indicators, and timely approval of annual contractor work plans. Furthermore, the contractor did not properly establish performance targets for the 14 key indicators in its performance monitoring plan for fiscal year 2008.	69	(1) USAID, in order to prevent additional delays, should develop contingency plans on how it intends to complete construction of buildings before the end of the contract.	In November 2008, USAID instructed Development Alternatives International (DAI) to stop the work on construction of all new government buildings and limit construction to renovations of existing buildings. The LGCD contract was extended 60 days to allow adequate time for all projects to be completed. Final action has been taken.
				70	(2) USAID should develop a detailed implementation plan identifying what activities it can successfully complete by the end of the project and explaining how it intends to use unexpended funds.	The Contracting Officer's Technical Representative (COTR) initiated a two-step project development process that requires more planning before a project is approved. The new process ensures that projects have local buy-in and are able to be implemented quickly and safely once approved. USAID is confident that all funds will be spent by December 2009. However, any remaining funds will be deobligated from the program and used to fund a new, follow-on project that USAID is designing in the same province that will be started in fiscal year 2010. Final action has been taken.
				71	(3) USAID should develop procedures to provide training to all new and existing field program officers as to their roles and responsibilities.	All existing field program officers (FPOs) attend USAID COTR training during their tours. The COTR is working with the contracting officer to draft specific "activity manager" memorandums that outline the roles and responsibilities of each FPO as related to the project. USAID is working to develop a U.S.-based orientation course that familiarizes incoming FPOs with USAID culture, rules, and regulations. Final action has been taken.
				72	(4) USAID should develop procedures requiring technical review of statements of work for specificity to assist in project implementation.	USAID/Afghanistan plans to issue a mission notice requiring technical review of all statements of work. The review will occur either at the time of the activity approval or at the time of the modified acquisition and assistance request document. This recommendation remains open.

No.	Report Title	Report Date	Summary of Findings		Recommendations	USAID Response
				73	(5) USAID should establish procedures for subproject development and approval of component three activities and communicate these to DAI and the mission's development adviser.	Since the completion of fieldwork for this audit last year, the COTR has worked with DAI to develop a "toolkit" and action plan for the development and approval of component three activities (local stability initiatives). This toolkit specifies intervention criteria for subprojects, gives examples of interventions, and describes mechanisms for implementing these interventions. Final action has been taken.
				74	(6) USAID should develop procedures for providing existing and new development advisers training on their roles and responsibilities related to program implementation.	USAID is working to develop a U.S.-based orientation course that will address FPO and development adviser roles in program implementation and their relationship with the COTRs. Development advisers no longer have responsibilities related to program implementation. However, they will attend all the training that has been instituted for the FPOs. Final action has been taken.
				75	(7) USAID should review DAI's draft performance monitoring plan for compliance with contract terms and approve the performance monitoring plan once all terms have been met.	The draft performance monitoring plan was approved by the COTR in November 2008 and is fully operational. DAI's internal systems and data collection procedures have been updated and all current and past subprojects are now being measured against this new performance monitoring plan (PMP). Final action has been taken.
				76	(8) USAID's COTR should direct DAI to develop standardized procedures for data collection and retention	The COTR for LGCD has been working with DAI to develop standardized procedures for data collection and retention, and these procedures are now in place. Final action has been taken.
				77	(9) USAID's COTR should obtain an implementation plan from DAI that requires completion of the reprogramming of its automated system by April 30, 2009.	DAI's automated system has been fully reprogrammed as of February 2009. This system now includes indicator data for all subprojects as well as data source documents, and monitoring reports are now attached to more than 90 percent of all subprojects. Final action has been taken.

No.	Report Title	Report Date	Summary of Findings		Recommendations	USAID Response
				78	(10) USAID should establish procedures to review operational plan indicators to ensure that targets with input from multiple implementers are developed by each implementer and then consolidated.	The mission has scheduled performance management training for USAID/Afghanistan staff and implementing partners that will incorporate the suggestions within the recommendation. This recommendation remains open.
				79	(11) USAID/Afghanistan should develop procedures to ensure that operational plan indicators are representative of how funds are being expended.	The mission has scheduled performance management training for USAID/Afghanistan staff and implementing partners that will incorporate the suggestions within the recommendation. This recommendation remains open.
				80	(12) USAID should review the operational plan indicators for the LGCD project and develop customized indicators or select additional common indicators to more accurately reflect the project's expenditure of funds.	The PRT office is working together with USAID/Washington's Conflict Mitigation and Management Office to develop customized indicators that more accurately reflect the goals of the project. This recommendation remains open.
27	Audit of USAID/Afghanistan's Land Titling and Economic Restructuring in Afghanistan Project (5-306-09-004-P)	8-Jun-09	<p>The audit found that, as a whole, the project achieved positive results under both components. Under the first component, the project laid a foundation that could benefit the Government of Afghanistan's land administration system. Under the second component, in the first 3 years the project provided technical assistance toward liquidating 23 state-owned enterprises, 3 state-owned banks, and 1 state-owned corporation. As a result, state-owned assets valued at \$10.6 million have been auctioned to successful bidders. The audit did find that the liquidation process took longer than expected and that the State-Owned Enterprise Department lacked the capacity to manage the liquidation process. Furthermore, USAID investment in privatization was not always successful, more collaboration could strengthen the project's impact, and there were problems in reductions of scope.</p>	81	(1) USAID, in collaboration with Emerging Markets Group (EMG), Ltd., and the Ministry of Finance, should develop a plan to redirect remaining resources towards achieving the most optimal results by the end of the contract. The plan should consider the complexity of the outstanding issues barring final resolution and an assessment of what realistically can be completed by the end of the contract.	The Land Titling and Economic Restructuring in Afghanistan Project (LTERA) developed a work plan from March to September 2009, which was reviewed by the Minister of Finance and endorsed by Deputy Minister of Finance. The COTR will oversee LTERA's continued implementation of the work and training plan until project completion on September 29, 2009. Final action has been taken.
				82	(2) USAID, in collaboration with EMG and the Ministry of Finance, should develop and implement a training strategy to provide a core group of state-owned enterprise department employees with sufficient knowledge so that they can carry out their roles and responsibilities of the project team.	A work and training plan was formulated and endorsed by Afghanistan's Deputy Minister of Finance. Once LTERA concludes its work in September, USAID will not implement a standalone privatization program but will have the ability to provide targeted interventions with limited scope through its new Economic Governance and Growth Initiative (EGGI) program. The COTR will oversee LTERA's continued implementation of the training plan of action until it is completed. This recommendation remains open.

No.	Report Title	Report Date	Summary of Findings		Recommendations	USAID Response
				83	(3) USAID should assess the feasibility of coordinating with other donors to improve the infrastructure and quality of life within the informal settlements.	The mission has agreed to the feasibility of coordination with other donors to improve the infrastructure and quality of life within the informal settlements. Specific actions have been taken and an action plan is being implemented. Final action has been taken.
				84	(4) USAID should determine whether these unfinished tasks will have a negative impact on the project if left undone. If the mission believes the tasks should be completed as originally agreed to, the contracting office should direct the contractor to complete the tasks or formally modify the contract if warranted.	Mission and project personnel mutually decided that some activities outlined in the scope of work were not going to have a significant impact on the overall outcomes and that resources could be better directed. Final action has been taken.
27 Performance audits issued				Total recommendations		84
				Recommendations open		6
				Recommendations open more than 1 year		0

* Open recommendations: 66, 72, 78, 79, 80, 82

Afghanistan Financial Audit Findings

No.	Audit Title	Report Number	Report Date	Total Costs Audited	Questioned Costs	Sustained Costs	Details for Questioned Costs over \$1 million
1	Financial Audit of Local Costs Incurred by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from September 30, 2002, to June 30, 2003	5-306-04-001-N	23-Jan-04	\$1,227,901	\$29,449	\$3,882	
2	Financial Audit of Local Costs Incurred by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from July 1, 2003, to September 30, 2003	5-306-04-003-N	26-Mar-04	666,841	114,020	13,001	
3	Financial Audit of Local Costs Incurred by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from October 1, 2003, to December 31, 2003	5-306-04-004-N	17-May-04	863,610	115,136	44,738	
4	Application of Agreed-Upon Procedures on Costs Incurred in the United States by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from September 30 2002, to June 30, 2003	5-306-04-002-D	17-May-04	23,096,297	92,983	90,022	
5	Financial Audit of Local Costs Incurred by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from January 1, 2004, to March 31, 2004	5-306-04-005-N	9-Jul-04	1,578,442	137,596	9,127	

No.	Audit Title	Report Number	Report Date	Total Costs Audited	Questioned Costs	Sustained Costs	Details for Questioned Costs over \$1 million
6	Financial Audit of Local Costs Incurred by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from April 1, 2004, to June 30, 2004	5-306-04-006-N	23-Aug-04	2,039,979	14,112	0	
7	Audit of Costs Incurred in the United States by The Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from July 1, 2003, to September 30, 2003	5-306-04-003-D	16-Sep-04	40,486,450	109,186	91,678	
8	Financial Audit of Local Costs Incurred by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from July 1, 2004, to September 30, 2004	5-306-05-002-N	9-Dec-04	1,539,697	3,056	779	
9	Financial Audit of Local Costs Incurred by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from October 1, 2004, to December 31, 2004	5-306-05-006-N	14-Mar-05	1,525,711			
10	Audit of Costs Incurred in the United States by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from October 1, 2003, to June 30, 2004	5-306-05-006-D	19-Apr-05	185,440,813	1,049,881	98,146	OIG questioned \$785,716 in costs that were claimed by Louis Berger but were ineligible on the basis of its contract with USAID. These costs related to direct labor, subcontractors, equipment and furniture, and consultants. Additionally, OIG questioned \$264,165 in costs that could not be supported by documentation.

No.	Audit Title	Report Number	Report Date	Total Costs Audited	Questioned Costs	Sustained Costs	Details for Questioned Costs over \$1 million
11	Financial Audit of Local Costs Incurred by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from January 1, 2005, to March 31, 2005, including Contract Line Item No. 2 costs for the period from April 1, 2004, to June 30, 2004	5-306-05-008-N	30-Jun-05	1,606,343			
12	Financial Audit of Local Costs Incurred by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from April 1, 2005 to June 30, 2005, including Contract Line Item No. 2 costs for the period from July 1, 2004 to June 30, 2005	5-306-05-009-N	29-Aug-05	2,944,192			
13	Financial Audit of Local Costs Incurred by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from July 1, 2005, to September 30, 2005	5-306-06-002-N	8-Dec-05	2,114,250			
14	Audit of Costs Incurred in the United States by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from July 1, 2004, to March 31, 2005	5-306-06-002-D	19-Dec-05	125,286,559	348,122	3,399	
15	Financial Audit of Local Costs Incurred by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from October 1, 2005, to December 31, 2005	5-306-06-004-N	21-Mar-06	2,144,967			

No.	Audit Title	Report Number	Report Date	Total Costs Audited	Questioned Costs	Sustained Costs	Details for Questioned Costs over \$1 million
16	Financial Audit of Local Costs Incurred by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from January 1, 2006 to March 31, 2006	5-306-06-005-N	28-Jun-06	3,097,361			
17	Audit of Costs Incurred in the United States by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from April 1, 2005, to December 31, 2005	5-306-06-003-D	2-Aug-06	181,086,841	528,239	36,248	
18	Audit of Treatment of Specified Costs Incurred by Camp, Dresser & McKee Constructors, Inc. Under the Afghanistan Water and Sanitation Program, USAID/Afghanistan Contract No. 306-C-00-04-00568-00 for the Period from September 30, 2004, to February 25, 2006	5-306-06-004-D	10-Aug-06	261,390	221,509	31,509	
19	Financial Audit of Local Costs incurred by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from April 1, 2006, to June 30, 2006	5-306-07-001-N	16-Oct-06	2,121,214			
20	Financial Audit of Local Costs incurred by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-00500-00, for the Period from July 1, 2006, to September 30, 2006	5-306-07-004-N	11-Dec-06	1,740,855			

No.	Audit Title	Report Number	Report Date	Total Costs Audited	Questioned Costs	Sustained Costs	Details for Questioned Costs over \$1 million
21	Financial Audit of Local Costs incurred by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from October 1, 2006, to December 31, 2006	5-306-07-006-N	18-Apr-07	1,488,612			
22	Audit of Costs Incurred in the United States by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from January 1, 2006, to June 30, 2006	5-306-07-002-D	25-May-07	53,702,753	581,418	124,108	
23	Financial Audit of Local Costs incurred by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from January 1, 2007, to March 31, 2007	5-306-07-008-N	27-Jun-07	1,299,053			
24	Financial Audit of Local Costs incurred by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from April 1, 2007, to June 30, 2007	5-306-08-001-N	27-Nov-07	1,262,209			
25	Closeout Audit of the Project Titled "Business Advisory Services to Small and Medium-Sized Enterprises (SMEs) in Afghanistan," USAID/Afghanistan Cooperative Agreement No. 306-A-00-04-00570-00, Managed by Acap Management Limited , for the Period from September 30, 2004, to March 29, 2007	5-306-08-019-R	25-Apr-08	925,459	695,374	695,374	

No.	Audit Title	Report Number	Report Date	Total Costs Audited	Questioned Costs	Sustained Costs	Details for Questioned Costs over \$1 million
26	Audit of Costs Incurred in the United States by the Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from July 1, 2006, to December 31, 2006	5-306-08-003-D	16-May-08	39,274,703	846,872	51,014	
27	Audit of Costs Incurred in the United States by The Louis Berger Group, Inc. to Implement the Rehabilitation of Economic Facilities and Services Program, USAID/Afghanistan Contract No. 306-C-00-02-00500-00, for the Period from January 1, 2007, to May 31, 2008; Audit Report No. 5-306-09-001-D	5-306-09-001-D	18-Jun-09	18,579,476	3,142,521	504,385	Questioned costs related to overcharges on the contract, charges incurred that were inconsistent with the dates of activity in the contract, charges not approved by USAID, and a lack of purchase orders and invoices.
28	Financial Audit of Local Costs Incurred by the Joint Venture Louis Berger Group, Inc./Black & Veatch Special Projects Corp. to Implement the Afghanistan Infrastructure Rehabilitation Program, USAID/Afghanistan Contract No. 306-I-00-06-00517-00, for the Period from August 25, 2006, to September 30, 2007	5-306-09-005-N	25-Jun-09	2,268,126	267,556	254,526	
29	Financial Audit of the Program "Regenerating Murad Khane, Restoring, Refurbishing and Revitalizing the Old City," USAID/Afghanistan Cooperative Agreement No. 306-A-00-09-00503-00, Managed by the Turquoise Mountain Trust (TMT) , for the Period from November 2, 2008, to December 31, 2008	5-306-09-021-R	29-Sep-09	421,310	4,710	4,710	
28	Financial Audits Issued			\$700,091,414	\$8,301,740	\$2,056,646	
					1.19%	0.29%	
	Alpha designation in report title						
	N = Nonfederal audit						
	D = Defense Contract Audit Agency Audit						
	R = Recipient-contracted Audit						

Planned Performance Audits of USAID/Afghanistan-Funded Activities

Fiscal Year 2009

Audit of USAID/Afghanistan's Afghan Civilian Assistance Program

USAID/Afghanistan awarded a \$27 million cooperative agreement to the International Organization for Migration to implement the Afghan Civilian Assistance Program. The program will assist the U.S. Government in providing support for Afghan civilian families and communities who have suffered losses as a result of military operations against insurgents and the Taliban. This program will also contribute to the overall stabilization of Afghanistan by addressing the needs of those families and communities, thus mitigating potential causes for disorderly migration.

This audit will (1) determine whether the program is achieving its intended results and (2) assess the program's impact.

Status: Audit report is in draft.

Audit of USAID/Afghanistan's Technical Support to the Central and Provincial Ministry of Public Health

USAID/Afghanistan awarded a \$24 million cooperative agreement to Management Services for Health to provide technical support to the Central and Provincial Ministry of Public Health. The program, called Tech-Serve, aims to contribute to an integrated health system that includes both public and private sectors. Tech-Serve's objective is to improve the capacity of the Ministry of Public Health to plan, manage, supervise, monitor, and evaluate the scale of access to quality health and hospital services, particularly among those at highest risk.

This audit will (1) determine whether selected activities funded under Tech-Serve are achieving intended results and (2) assess the activities' impact.

Audit of USAID/Afghanistan's School and Health Clinic Buildings Completed Under the Schools and Clinics Construction and Refurbishment Program

The objective of the Schools and Clinics Construction and Refurbishment Program is to improve the educational and health services provided to Afghans, particularly those living

in rural areas. As an integral part of this effort, USAID allocated \$92 million through the Louis Berger Group, Inc., to construct or refurbish 776 schools and health clinics throughout Afghanistan by December 2006.

This audit will determine whether the schools and health clinics are being used for their intended purposes and will assess the program's impact. The RIG/Manila recently conducted two performance audits that focused on the construction of the schools and clinics. Now that reconstruction and refurbishment of these structures are complete, OIG will determine whether USAID's program is achieving its intended results.

Status: Because of the security situation and travel restrictions, RIG/Manila management is contracting out the post-occupancy evaluation of the school and health clinic buildings constructed and refurbished under the mission's program.

Audit of USAID/Afghanistan's Local Governance and Community Development Project in Northern and Western Regions of Afghanistan

The focus of U.S. Government assistance activity in Afghanistan is shifting to the outlying provinces. National programs are beginning to adjust to this shift, but their geographic reach is still limited in many areas. Provincial reconstruction teams (PRTs) have been an important vehicle for delivering U.S. Government and international assistance outside of Kabul, particularly in unstable regions. The eight PRTs are small, joint civilian-military organizations that were established in Afghanistan at the end of 2002. They are designed to improve security, extend the reach of the Afghan Government, and facilitate reconstruction in priority provinces. Particularly in insecure areas, the core objective of PRTs is to implement projects that will improve stability so that more traditional forms of development assistance can resume. USAID/Afghanistan awarded a \$49.3 million contract to the Association for Rural Development, Inc., to implement the Local Governance and Community Development Project's activities in the northern and western regions. The project's principal goal is to help the Government of Afghanistan, in partnership with local communities, identify and address the issues that are driving instability and support for insurgency in outlying provinces and insecure areas. The ultimate objective is to help the Government of Afghanistan and local citizens create a stable environment for long-term political, economic, and social development.

This audit will (1) determine whether the project is achieving intended results and (2) assess the project's impact.

Status: Audit report is in draft.

Audit of USAID/Afghanistan's Basic Education Program

Afghanistan's educational system has been devastated by more than two decades of war. Many trained teachers and university professors either fled the country or took other jobs, and the Ministry of Education estimates a shortage of 44,000 teachers. Considerable progress has been made in the past 5 years, but the quality of education in Afghanistan remains generally low. Fewer than half of all teachers are high school graduates. To improve the quality of basic education, in January 2006 USAID/Afghanistan awarded a 5-year, \$48 million contract to Creative Associates International, Inc., to implement the Building Education Support Systems for Teachers (BESST) project. BESST's goal is to improve teacher performance and build the Ministry's capacity in education planning, management, and policy making. Special emphasis has been placed on developing teacher education curriculums and support programs that promise not only to improve learning outcomes for Afghan children but also to provide the basis on which teaching and learning can be assessed. By developing national competency standards for teachers and administrators, along with teacher and administrator education systems and curriculums, BESST intends to create the conditions whereby the Ministry can articulate who is qualified to be a credentialed primary school teacher. Integral to this goal and overall capacity building is the establishment of a national Educational Management and Information System.

This audit will (1) determine whether critical activities under USAID/ Afghanistan's Basic Education Program implemented through the BESST project achieved intended results and (2) assess the project's impact.

Audit of USAID/Afghanistan's Land Titling and Economic Restructuring Program

USAID/Afghanistan's Land Titling and Economic Restructuring in Afghanistan Program is aimed at improving land tenure security for millions of Afghans and helping the Government of Afghanistan undertake a comprehensive privatization program in support of the Afghan National Development Strategy and international donor programs. The project is being implemented by the Emerging Markets Group, which was awarded a \$56 million contract in 2004. By strengthening land titling and property rights and privatizing declining state-owned enterprises, USAID/Afghanistan is promoting economic growth in the country.

This audit will (1) determine whether USAID/Afghanistan's Land Titling and Economic Restructuring Program achieved its intended results and (2) assess the program's impact.

Status: The audit report was issued on June 8, 2009.

Audit of Selected Activities Funded Under USAID/Afghanistan's Infrastructure Rehabilitation Program—Transport Sector

In August 2006, USAID/Afghanistan awarded a \$1.4 billion contract to a joint venture to implement the Afghanistan Infrastructure and Rehabilitation Program. Under the program, which runs through 2011, the joint venture will rehabilitate and construct vital energy, water, and transportation infrastructure across Afghanistan. Initial work will focus on rehabilitating and extending roads, power generation capacity, and power transmission networks. Subsequent work is expected to address water and sanitation infrastructure and a broad range of public building improvements. The joint venture will also help the Government of Afghanistan improve its institutional capabilities.

This audit will (1) determine whether selected activities funded under the program for the transport sector are achieving intended results and (2) assess the activities' impact.

Audit of Selected Activities Funded Under USAID/Afghanistan's Infrastructure Rehabilitation Program—Power Sector

In August 2006, USAID/Afghanistan awarded a \$1.4 billion contract to a joint venture to implement the Afghanistan Infrastructure and Rehabilitation Program. Under the program, which runs through 2011, the joint venture will rehabilitate and construct vital energy, water, and transportation infrastructure across Afghanistan. Initial work will focus on rehabilitating and extending roads, power generation capacity, and power transmission networks. Subsequent work is expected to address water and sanitation infrastructure and a broad range of public building improvements. The joint venture will also help the Government of Afghanistan improve its institutional capabilities.

This audit will (1) determine whether selected activities funded under the program for the power sector achieved intended results and (2) assess the program's impact.

Afghanistan Performance Audits

Fiscal Year 2009

Audit of USAID/Afghanistan's Land Titling and Economic Restructuring in Afghanistan Project (No. 5-306-09-004-P)

Date: June 8, 2009

Implementing Partner: Emerging Markets Group, Limited

Audit Period: September 2004 to September 2008

Funding: As of September 30, 2008, \$45.9 million had been obligated and \$37.7 million disbursed

Background—Summary of Findings

In September 2004, USAID awarded a 3-year, \$29.2 million task order contract to Emerging Markets Group, Limited (EMG), under the Support for Economic Growth and Institutional Reform Privatization II Indefinite Quantity Contract. In October 2007, after the initial project implementation, USAID extended the task order for an additional 2 years to 2009 and increased the estimated costs to \$56.3 million to further expand the project activities in 22 provinces. The project has two components. The first focuses on land titling and registration to help the Government of Afghanistan improve land tenure security in urban areas, with the ultimate goal of introducing a consolidated land administration system in Afghanistan. The second focuses on privatizing state-owned enterprises.

The audit found that, as a whole, the project had achieved positive results under both components. Under the first component, the project laid a foundation that could benefit the Government of Afghanistan's land administration system. Under the second component, in the first 3 years, the project provided technical assistance toward liquidating 23 state-owned enterprises, 3 state-owned banks, and 1 state-owned corporation. As a result, state-owned assets valued at \$10.6 million have been auctioned to successful bidders.

The audit also found that the liquidation process had taken longer than expected and that the State-Owned Enterprise Department had lacked the capacity to manage the liquidation process. Furthermore, OIG found that USAID's investment in privatization had not always been successful and that more collaboration was needed to strengthen the project's impact.

Recommendations—Management Decisions

The audit report made four recommendations:

1. That USAID, in collaboration with EMG and the Ministry of Finance, develop a plan to redirect remaining resources toward achieving the best results by the end of the contract. The plan should take into account the complexity of the outstanding issues that are barring final resolution and include a realistic assessment of what tasks can be completed by the end of the contract.

The Land Titling and Economic Restructuring in Afghanistan Project (LTERA) developed a work plan from March to September 2009, which was reviewed by the Minister of Finance and endorsed by the Deputy Minister of Finance. The contracting officer's technical representative (COTR) will oversee LTERA's continued implementation of the work and training plan until project completion. Final action has been taken.

2. That USAID, in collaboration with EMG and the Ministry of Finance, develop and implement a training strategy to provide a core group of State-Owned Enterprise Department employees with the expertise to help them carry out their roles and responsibilities on the project team.

A work and training plan was formulated and discussed with the Ministry of Finance, and the Deputy Minister of Finance endorsed the plan. Once LTERA concludes its work in September, USAID will not implement a standalone privatization program but will have the ability to provide targeted interventions with limited scope through its new Economic Governance and Growth Initiative Program. The COTR will oversee LTERA's continued implementation of the training plan until it is completed. This recommendation remains open.

3. That USAID assess the feasibility of coordinating with other donors to improve the infrastructure and quality of life within the informal settlements.

Since November 2008, LTERA has intensified its contacts with other donor-funded projects and agencies. LTERA helped establish the Informal Settlements Upgrading Steering Committee, chaired by the Minister of Urban Development, which is intended to coordinate and harmonize strategies of urban regularization and upgrading throughout the country. LTERA has met with representatives of major donors funding the reconstruction of Afghanistan along with USAID—the Australian Government Overseas Aid Program, the United Kingdom's Department for International Development, the World Bank, and the Japan International Cooperation Agency. The mission has agreed to the feasibility of coordination with other donors to improve the infrastructure and quality of life within the informal settlements. Specific actions have been taken and an action plan is being implemented. Final action has been taken.

4. That USAID determine whether these unfinished tasks will have a negative impact on the project if left undone. If the mission believes that the tasks should be completed according to the original agreement, the Contracting Office should direct EMG to complete the tasks; otherwise, USAID and EMG should formally modify the contract.

At the beginning of the project, mission and project personnel mutually decided that some activities outlined in the scope of work were not going to have a significant impact on the overall outcomes and that resources could be better directed. Final action has been taken.

**Audit of USAID/Afghanistan's
Local Governance and Community
Development Project in
Southern and Eastern Regions of Afghanistan
(No. 5-306-09-003-P)**

Date: May 11, 2009
Implementing Partner: Development Alternatives Inc.
Audit Period: October 2006 to August 2008
Funding: As of August 31, 2008, \$119 million had been obligated and \$41 million disbursed

Background—Summary of Findings

USAID awarded a \$95 million contract (subsequently increased to \$164 million) to Development Alternatives Inc. (DAI) to implement the Local Governance and Community Development Project in the southern and eastern provinces. This project was intended to assist the provincial governments and improve stability within the provinces. The project had four main components: (1) supporting local public administration and governance, (2) promoting community mobilization and development, (3) aiding local stability initiatives, and (4) providing expertise to support the provincial reconstruction teams' (PRTs') mandate.

The audit disclosed that the project had experienced severe delays. In addition, the audit determined that the contractor needed to improve its monitoring and evaluation system and the mission needed to refine its operational plan indicators and promptly approve annual contractor work plans. Furthermore, the contractor did not properly establish performance targets for the 14 key indicators in its performance monitoring plan for fiscal year 2008.

The project achieved some planned results, such as on-the-job training for government staff, assistance to ministries in preparing solicitations for donor funds, and construction of a school in the Nangarhar Province that brought two competing tribes together for a common project.

Recommendations—Management Decisions

The audit report made 12 recommendations:

1. That USAID, in order to prevent additional delays, develop contingency plans on how it intends to complete construction of buildings before the end of the contract.

In November 2008, USAID instructed DAI to stop the work on construction of all new government buildings and limit construction to renovations of existing buildings. The LGCD contract was extended 60 days to allow adequate time for all projects to be completed. Final action has been taken.

2. That USAID develop a detailed implementation plan that identifies the activities it can successfully complete by the end of the project and explains how it intends to use unexpended funds.

The contracting officer's technical representative (COTR) initiated a two-step project development process that requires more planning before a project is approved. The new process ensures that projects have local support and can be implemented quickly and safely once approved. USAID is confident that all funds will be spent by December 2009. However, if any funds remain, they will be deobligated from LGCD and used to fund a new, follow-on project that USAID is designing in the same province. Final action has been taken.

3. That USAID develop procedures to provide training to all new and existing field program officers as to their roles and responsibilities.

All existing field program officers (FPOs) attend USAID COTR training during their tours. The LGCD COTR is working with the contracting officer to draft specific "activity manager" memorandums that outline each FPO's roles and responsibilities as they relate to the project. The COTR has designed an LGCD orientation session for each new FPO. USAID is developing a U.S.-based orientation course to familiarize incoming FPOs with USAID culture, rules, and regulations. Final action has been taken.

4. That USAID develop procedures requiring technical review of statements of work for specificity to assist in project implementation.

USAID/Afghanistan is planning to issue a mission notice requiring technical review of all statements of work.

5. That USAID establish procedures for subproject development and approval of component 3 activities and communicate these to DAI and the mission's development adviser.

The COTR has worked with DAI to develop a "toolkit" and action plan for the development and approval of component 3 activities (local stability initiatives). This toolkit specifies intervention criteria for subprojects, gives examples of interventions, and describes mechanisms for implementing these interventions. Final action has been taken.

6. That USAID develop procedures for providing training to existing and new development advisers on their roles and responsibilities as they relate to program implementation.

USAID is developing a U.S.-based orientation course to address the roles of FPOs and development advisers in program implementation and their relationship with the

COTRs. Development advisers are not activity managers for the LGCD program and no longer have responsibilities related to program implementation. However, they will attend all the training that has been instituted for the FPOs. Final action has been taken.

7. That USAID review DAI's draft performance monitoring plan for compliance with contract terms and approve the performance monitoring plan once all terms have been met.

The draft performance monitoring plan was approved by the COTR in November 2008 and is fully operational. DAI's internal systems and data collection procedures have been updated, and all current and past subprojects are now measured against this new plan. Final action has been taken.

8. That USAID's COTR direct DAI to develop standardized procedures for data collection and retention.

The COTR for LGCD has been working with DAI to develop standardized procedures for data collection and retention, and these procedures are now in place. Final action has been taken.

9. That USAID's COTR obtain an implementation plan from DAI that requires completion of the reprogramming of its automated system by April 30, 2009.

DAI's automated system was fully reprogrammed as of February 2009. This system now includes indicator data for all subprojects as well as data source documents (e.g., training attendance sheets and handover documents), and monitoring reports are now attached to more than 90 percent of all subprojects. Final action has been taken.

10. That USAID establish procedures to review operational plan indicators to ensure that targets with input from multiple implementers are developed by each implementer and then consolidated.

The mission has scheduled performance management training for USAID/Afghanistan staff and implementing partners that will incorporate the suggestions within the recommendation. This recommendation remains open.

11. That USAID/Afghanistan develop procedures to ensure that operational plan indicators represent how funds are being expended.

The mission has scheduled performance management training for USAID/Afghanistan staff and implementing partners that will incorporate the suggestions within the recommendation. This recommendation remains open.

12. That USAID review the operational plan indicators for the LGCD project and either develop customized indicators or select additional common indicators to reflect more accurately the project's expenditure of funds.

The PRT Office is working with USAID/Washington's Conflict Mitigation and Management Office to develop customized indicators that more accurately reflect the goals of the project. This recommendation remains open.

Audit of USAID/Afghanistan's Higher Education Project (No. 5-306-09-002-P)

Date:	December 4, 2008
Implementing Partner:	Academy for Educational Development
Audit Period:	January 2006 to June 2008
Funding:	As of June 30, 2008, the mission had obligated \$23 million and disbursed \$14 million in support of this project

Background—Summary of Findings

USAID/Afghanistan's Higher Education Project involves a 5-year agreement between USAID and the Government of Afghanistan to develop a better educated population in that country. A \$38 million cooperative agreement was awarded to the Academy for Educational Development (AED) to implement the project.

Specifically, the project set out to transform instructional methods in 16 postsecondary institutions and to institutionalize structures and systems to sustain high-quality instruction and professionalism. At the end of the project in 2014, the institutions will be expected to take full responsibility for the reform systems and teacher training.

Thus far, the project has achieved some of the intended results. Training was provided in teaching methods, basic information technology skills, and graduate-level education, along with workshops and seminars on institutional and leadership development. The project initiated a master's degree program and trained several candidates in the United States. Faculty members who participated in the project's activities were exposed to new and more effective teaching methodologies in their classes, and they advanced their English-language skills. Moreover, they had greater access to training and educational materials not available in their local language.

Despite these accomplishments, the audit identified three areas that, if not addressed during the second half of the project, will threaten the sustainability of the project's results. In addition, the audit identified that the mission's technical oversight of the project has fallen short of what is required by the agreement and USAID's policies.

Recommendations—Management Decisions

The audit report made four recommendations:

1. That USAID/Afghanistan determine the key indicators to measure and report results and revise the indicators at the implementer level, the mission level, or both to more accurately link the activity data to the mission's planned results.

The mission stated that USAID reached an agreement with the Academy for Educational Development to jointly define critical performance indicators, incorporate

data collection directly into the acquisition mechanism, and put in place a revised monitoring and evaluation (M&E) plan that would more accurately link activity data to the mission's planned results. A revised M&E plan was submitted to USAID on January 22, 2009, and formally approved on April 6, 2009. Final action has been taken.

2. That USAID/Afghanistan intervene with the Ministry of Education and Ministry of Higher Education to reach an agreement on appropriate collaborative actions to further the higher education project.

The mission stated that initial efforts to establish cooperation between the Afghan Ministries of Education and Higher Education took place during the project-sponsored Teacher Standards Conference held November 17 and 18, 2008. Representatives from both ministries attended, as well as rectors from the 16 pedagogical universities and Kabul Education University. At this conference, a memorandum of understanding was drafted among the Ministries of Education and Higher Education, the implementer, and USAID confirming the adoption of secondary and higher education standards of teacher education. This recommendation remains open pending completion of the memorandum of understanding.

3. That USAID/Afghanistan collaborate with AED and applicable Afghan universities to develop an exit strategy so that key services of professional development centers will continue after project completion.

AED and USAID/Afghanistan have begun a series of meetings designed to put a mechanism in place for ensuring the sustainability of each of the 16 professional development centers. The centers are expected to be operational by January 31, 2011.

A consortium meeting involving program partners was held November 12–13, 2008, to discuss development of a comprehensive sustainability plan. The draft exit strategy has been developed and was submitted to the mission on December 28, 2008. The target closure date of this recommendation is February 28, 2009. This recommendation remains open.

4. That USAID/Afghanistan implement appropriate procedures to strengthen (1) project monitoring, (2) review and approval of project documents, and (3) maintenance of the cognizant technical officer (CTO) project file for the Higher Education Project.

The mission stated that the short-term staff assignments prevalent in Afghanistan prevent a CTO's term of more than 1 year. The mission also acknowledges that CTO turnover for the project has been unacceptably high, and it will make every effort to curtail turnover. The mission anticipates that the current CTO will remain in place until August 2009. It is expected that a longer-term CTO will alleviate the project management issues cited by the audit. Final action has been taken on this recommendation.

Afghanistan Performance Audits

Fiscal Year 2008

Audit of USAID/Afghanistan's Capacity Development Program (No. 5-306-08-012-P)

Date: September 30, 2008

Implementing Partner: BearingPoint, Inc.

Audit Period: February 2, 2007, to March 31, 2008

Funding: As of March 31, 2008, USAID had obligated \$49.6 million and disbursed \$24.4 million

Background—Summary of Findings

Capacity building is needed in almost every sector in Afghanistan in order to rebuild and promote economic expansion. In February 2007, USAID/Afghanistan awarded a \$218.6 million contract to BearingPoint, Inc., to implement the Capacity Development Program with an expected end date of 2012. USAID intended the program to be a broad, crosscutting capacity-building initiative to support all of the mission's objectives. The program aims to strengthen Afghan capacity-building institutions; build near-term capacity with target institutions in the public, private, and educational sectors; and develop a critical mass of Afghans trained in management and other basic skills. These goals are expected to be accomplished through a combination of training and technical assistance.

The audit found that there was a lack of evidence to demonstrate that the program was on track to achieve planned results. Specifically, the program lacked key deliverables necessary for effective implementation, monitoring, and reporting of program activities and results, such as work plans and results monitoring plans with performance indicators and targets. Given these shortcomings and the fact that the contract had been in place for just over 1 year, OIG was unable to assess the program's impact.

Moreover, the contractor and the mission spent an inordinate amount of time attempting to define the program's activities and priorities and implementing tasks that did not always appear to contribute directly to the overall program. For example, the contractor, at the direction of USAID, was paying the salaries for approximately 460 employees of Afghanistan's Ministry of Education, which would amount to \$11.1 million over a 2-year period. Because the contractor did not have a detailed work plan identifying the specific activities it intended to implement for the program's participant training component, OIG questioned whether the program would achieve its intended objectives under this component, which according to the contract was to constitute almost two-thirds of the program's funding.

In addition, the audit report addresses the contractor's lack of the required approved branding implementation and marking plan. USAID policy requires that contractors develop a plan to describe how the program will be promoted to beneficiaries and host-country citizens. The branding implementation plan requires key milestones or opportunities anticipated to generate awareness that the program, project, or activity is from the American people.

Further, contractors are to develop a marking plan to ensure that programs, projects, activities, public communications, or commodities implemented or delivered under contracts and subcontracts funded only by USAID are marked exclusively with the USAID identity. These requirements were included in the Capacity Development Program contract.

Recommendations—Management Decisions

The audit includes four recommendations:

1. That USAID direct the contractor to develop a detailed work plan to align with expected results for fiscal year 2009 and require the contractor to submit the work plan 15 days prior to the start of the fiscal year, as required by the contract.

The mission stated that on September 1, 2008, it directed the contractor to submit the draft work plan 15 days prior to the start date of FY 2009, as required by the contract. The draft work plan for FY 2009 was submitted by the contractor on September 14, 2008. Final action has been taken.

2. That USAID direct the contractor to put in place an approved results monitoring plan to measure the progress and results of the activities detailed in the work plan addressed in the previous recommendation.

The mission approved the performance management plan (2008–2012) on September 6, 2008, and the mission has put in place an approved results monitoring plan for FY 2009 to measure the progress. Final action has been taken.

3. That USAID reevaluate the appropriateness of funding salaries for approximately 460 of Afghanistan's Ministry of Education employees through the Capacity Development Program.

In the short term, USAID believes that supporting these technical advisers in the Ministry of Education in combination with an intensive training component does have merit and does contribute to the core capacity-building objective of this contract. The mission and contractor are taking various steps to evaluate, implement, and improve training. Therefore, final action was achieved upon report issuance.

4. That USAID/Afghanistan take immediate action to approve and ensure implementation of a branding implementation and marking plan under its Capacity Development Program.

The mission approved the branding implementation and marking plan under its Capacity Development Program on September 17, 2008. Therefore, this recommendation was closed upon report issuance.

Audit of USAID/Afghanistan's Accelerating Sustainable Agriculture Program (No. 5-306-08-009-P)

Date: August 8, 2008

Implementing Partner: Chemonics International

Audit Period: November 2006 to December 2007

Funding: As of November 2007, the contract ceiling was increased to \$102 million. As of December 31, 2007, USAID had obligated \$77 million and disbursed \$16 million.

Background—Summary of Findings

Afghanistan, a country that once had a strong agricultural sector, has become dependent on international food aid. To deal with ongoing political instability and economic hardship, farmers turned to the cultivation of opium poppies to provide necessary income. In an effort to respond to this agricultural crisis, USAID/Afghanistan launched its Accelerating Sustainable Agriculture Program in the northern, northwestern, and western provinces. The intent of the program is to accelerate broad-based, market-led agricultural development that is capable of responding and adapting to market forces and, in the process, provide new economic opportunities for rural Afghans.

OIG conducted an audit of USAID's efforts in August 2008. Because the program had begun on November 22, 2006, it was too early to judge whether it was succeeding in accelerating broad-based, market-led agricultural development in areas of Afghanistan where it is being implemented. However, the audit identified the following issues that have affected the mission's management of the program during the first year:

- The Mazar Foods Initiative—a key agricultural activity—experienced significant delays.
- Environmental evaluations and assessments were not conducted in accordance with regulations.
- Significant defects in constructed buildings have delayed handover to the Government of Afghanistan.
- The contractor did not comply with USAID's branding and marking requirements, have adequate support for reported results, receive prior written approval to purchase restricted commodities, provide performance reports that were in accordance with contract terms, or properly account for program income.
- The USAID mission approved an incomplete performance management plan.

Recommendations—Management Decisions

OIG issued 15 recommendations:

1. The USAID/Afghanistan CTO should prepare an implementation plan identifying the critical tasks needed to implement the Mazar Foods Initiative. This implementation plan should identify all tasks that are behind schedule and show how the mission is going to address the delay. Further, the mission should develop a process for periodically updating the implementation plan.

The mission agreed with the recommendation. Prior to the issuance of the audit, the Mazar Foods Initiative had an implementation plan in place. The mission stated that any outstanding delays were associated with obtaining an Overseas Private Investment Corporation loan and that it would direct Chemonics to resubmit an updated implementation plan when program plans change. Final action has been taken.

2. USAID/Afghanistan should require its environmental officer to provide annual training to CTOs and require mission personnel to comply with the environmental regulations outlined in Mission Order 04-14 and USAID's Automated Directives System 204.

The mission agreed with the recommendation and has completed written procedures. Final action has been taken.

3. USAID/Afghanistan should revise its mission order to be consistent with USAID's Automated Directives System 204 defining CTO responsibilities for monitoring compliance with environmental regulations.

The mission has completed written procedures. Final action has been taken.

4. USAID/Afghanistan should obtain a written legal decision from its general counsel on how to proceed for completed and in-process projects in which environmental regulations were not followed.

The mission consulted with the USAID/Afghanistan Legal Advisor, the USAID Office of the General Counsel, and the USAID Agency Environmental Coordinator. In accordance with 22 CFR 216.3(a)(7), USAID stated that it would require the contractor to conduct the environmental review of the ongoing or completed subprojects or aspects thereof, as required by the Initial Environmental Evaluation for the SOAG. USAID would also require the contractor to take any mitigating measures developed as a result of the review. Final action has been taken.

5. USAID/Afghanistan should prepare procedures requiring review of construction design plans and provide quality assurance oversight by the Office of Infrastructure, Engineering and Energy.

The mission has completed the written procedures. Final action has been taken.

6. USAID/Afghanistan should require engineers from the Office of Infrastructure, Engineering and Energy to work with Chemonics to take corrective action on each of the construction defects and to require these engineers to be part of the final inspection.

USAID instructed Chemonics International to demolish/reconstruct the Parwan, Panjshir, and Kunduz buildings and to demolish/rehabilitate the Mazar and Heart Buildings, and Chemonics agreed to comply with contracting officer instructions. Chemonics International will collaborate with USAID in the reconstruction and rehabilitation of the buildings. USAID has issued a mission directive to ensure that engineers are involved so that the projects meet all building requirements.

7. USAID/Afghanistan should reevaluate Chemonics' March 2008 revised marking and branding plan and make a determination whether to approve any exceptions to marking requirements included in the plan.

The mission agreed with the recommendation. A revised marking and branding plan was approved by the contracting officer, and the contract was modified on October 13, 2008. Final action has been taken.

8. USAID/Afghanistan should develop procedures requiring CTOs to verify and document, as part of their site visits, that items purchased or built with USAID funds are properly marked.

The mission agreed with the recommendation and issued a May 12, 2008, mission order that addresses CTO certification of contractor/recipient compliance with delivery requirements under their respective awards. Marking of the items purchased or built with USAID funds is part of the delivery requirement. Final action has been taken.

9. USAID/Afghanistan's CTO should issue a technical directive, requiring Chemonics to define the roles and responsibilities of the monitoring and evaluation staff, to include a system to ensure that the program's data is accurate and easily accessible.

The mission agreed with the recommendation and had Chemonics submit a revised performance management plan. The revision was sent to the CTO on July 17, 2008. The mission did not believe an additional technical directive was necessary, since the response to the recommendation was included in the July 17, 2008, performance management plan. Final action has been taken.

10. USAID/Afghanistan's CTO should require Chemonics to perform a data quality assessment before the issuance of the next annual report.

A data quality assessment was completed by the Alternative Development and Agriculture (ADAG) Monitoring and Evaluation Staff of the Accelerating Sustainable Agriculture Program, jointly undertaken with Chemonics. The data quality assessment checklists for the program's 21 performance indicators were approved by the mission in November 2008. The mission has determined that, in order to increase the level of monitoring and evaluation of all ADAG programs, an annual program statement will be issued. An independent third party will be made available to provide monitoring, evaluation, and DQAs for various projects, which will include random sampling for onsite, field verifications of activity data indicators, and reported outcomes. Final action has been taken.

11. USAID/Afghanistan should determine the allowability and collect as appropriate \$37,573 for commodities purchased by Chemonics without prior written approval from the mission.

The mission agreed with the recommendation. It obtained a letter from Chemonics dated May 31, 2008, stating that the contractor would credit all program income, including the questioned amount, to the contract. The mission stated that it would evaluate new invoices to ensure Chemonics' compliance. In addition, Chemonics has established a separate bank account and separate expense books to account for program income. Final action has been taken.

12. USAID/Afghanistan's CTO should issue a technical directive to require Chemonics to identify in its invoices costs associated with restricted commodities.

The mission agreed with the recommendation. In a CTO meeting with ASAP on July 11, 2008, ASAP agreed to begin identifying restricted commodity purchases in its monthly invoices. USAID stated that it would verify compliance with the requirement in Chemonics' July 2008 invoice. Since ASAP agreed to the monthly invoice changes as recommended, the mission felt that a separate technical directive was not necessary. Final action has been taken.

13. USAID/Afghanistan should direct Chemonics to reduce future billings to USAID by \$129,731 for program income collected as of March 31, 2008, and comply with the terms of the contract for any income received after March 31, 2008.

USAID sustained the total \$129,731 in questioned program income and has recovered the costs from Chemonics. Final action has been taken.

14. USAID/Afghanistan should develop procedures requiring the Program and Project Development Office to review performance management plans of contractors and grantees for compliance with USAID's Automated Directives System 203 prior to approval by the CTO.

The mission has completed written procedures. Final action has been taken.

15. USAID/Afghanistan should determine the nature, format, and timing of the reports required to monitor contract performance effectively and align the contract reporting requirements to these expectations.

The mission agreed with the recommendation. The contracting officer and CTO have already addressed these concerns in a draft modification to the ASAP contract. Thus, a management decision was made in August 2008. Final action has been taken.

Audit of USAID/Afghanistan's Small and Medium Enterprise Development Activity (No. 5-306-08-006-P)

Date: June 23, 2008
Implementing Partner: Development Alternatives, Inc.
Audit Period: January to December 2007
Funding: As of December 31, 2007, \$20.4 million had been obligated and \$13.2 million disbursed.

Background—Summary of Findings

USAID awarded a \$36.8 million contract to Development Alternatives, Inc., to implement the Afghanistan Small and Medium Enterprise Development Activity. This project was intended to support the rapid transition of Afghanistan to a more stable and productive state by promoting sustainable economic and social development. The project had several goals: promoting a thriving licit economy led by the private sector, working with the Government of Afghanistan to develop sound economic governance, and partnering with the private sector to stimulate investment and business opportunities.

One of the problems that the audit disclosed was the unreliability of the contractor's performance data. Auditors were unable to determine whether the majority of performance indicators (11 out of 18) were showing results because of a lack of proper management controls, which in turn produced overstated project results. Moreover, the audit documented a need for a Web-based management information system and realistic project goals.

Recommendations—Management Decisions

The audit report made four recommendations:

1. That USAID require its CTO to work with the contractor to refine the project database and eliminate duplicate records, as well as to ensure that the data in the project database are reliable.

On May 21, 2008, a mission-hired expert determined that the contractor had effectively corrected the duplication errors and developed a productive and comprehensive method of reducing duplications and identifying those that occur. Final action has been taken.

2. That USAID require the contractor to develop a plan of action to implement a Web-based information system.

The mission and contractor worked together to develop the recommended plan of action, which included training for monitoring and evaluation staff, creation of a

user's manual, and planned visits to regional offices for data verification and oversight. Final action has been taken.

3. That USAID require the CTO to provide technical direction to the contractor in updating the performance management plan, redefining performance indicators and targets, and redirecting resources to areas where more of an impact can be made.

The mission has developed the recommended plan of action to modify the contract to better align the scope of work with the current situation in Afghanistan and to develop a new performance monitoring plan. The new plan will be discussed with the Office of Program and Project Development to ensure consistent monitoring and evaluation of the activity. Final action has been taken.

4. That the CTO formally approve the revised performance management plan.

The mission's CTO formally approved the updated performance monitoring plan, and the recommendation was closed in October 2008. Final action has been taken.

Audit of USAID/Afghanistan's Alternative Development Program—Southern Region (No. 5-306-08-003-P)

Date: March 17, 2008

Implementing Partner: Chemonics International, Inc.

Audit Period: February 2005 to September 2007

Funding: As of September 30, 2007, USAID/Afghanistan had obligated \$76 million and disbursed \$60 million for the Alternative Development Program—South.

Background—Summary of Findings

In February 2005, USAID awarded a 4-year, \$120 million contract to Chemonics International, Inc., to implement Alternative Development Program—South (ADP/S) in the Helmand, Kandahar, and Uruzgan Provinces. In May 2007, supplemental funding raised the contract ceiling to \$166 million. The program has two objectives: (1) to help accelerate licit economic growth and business activity in selected provinces in which poppy cultivation is thriving and (2) to help provide an immediate alternative source of income to poor households whose livelihoods depend, directly or indirectly, on the opium economy.

The mission exceeded its planned targets for six of the indicators, partially achieved its target for eight indicators, and did not achieve its target for one indicator. The mission's efforts have had little impact on the overall U.S. strategy for reducing poppy production in Afghanistan.

The program could have been more successful had it started when originally planned. Chemonics evacuated in May 2005 because of security issues and did not return until September 2005. The mission did not approve the Chemonics work plan until February 2006, focusing on long-term planning rather than rolling out program activities. Chemonics and the mission experienced turnover in critical program positions. As a result, the program missed the opportunity to induce more Afghans not to plant poppies in the fall of 2005 by providing them with immediate alternative sources of income.

Recommendations—Management Decisions

OIG recommended that the mission develop procedures setting requirements to ensure the timely review and approval of work plans.

On March 12, 2009, a mission notice was issued, providing the necessary guidelines to ensure CTOs' adherence to annual work plan submittal and approval requirements. Final action has been taken.

Audit of USAID/Afghanistan's Agriculture, Rural Investment, and Enterprise Strengthening Program (No. 5-306-08-001-P)

Date: January 22, 2008

Implementing Partners: Academy for Educational Development, et al.

Audit Period: September 16, 2006, to September 30, 2007

Funding: As of September 2006, the Academy for Educational Development was awarded a 3-year, \$80 million cooperative agreement. As of September 30, 2007, \$54 million had been obligated and \$30 million had been disbursed for program activities.

Background—Summary of Findings

In September 2006, USAID awarded a 3-year contract to the Academy for Educational Development (AED) to implement the Agriculture, Rural Investment and Enterprise Strengthening (ARIES) Program. The overall purpose of the program was to provide expanded access to rural financial services, primarily in alternative development program regions' key poppy-growing provinces, and to create a strong private sector foundation to provide a spectrum of substantial financial services. USAID/Afghanistan's Alternative Development Program (ADP) was to have included activities to accelerate legitimate economic growth in key poppy-growing provinces by creating or strengthening credit and financing institutions. However, credit and financing activities were not implemented under the program because of contract restrictions, which prevented issuing grants to fund such activities.

The audit found that in its first year the ARIES Program had achieved or exceeded most of its goals and had helped make a significant impact in expanding Afghanistan's licit rural economy by creating nearly 63,000 jobs. Despite these achievements, OIG found that the ARIES Program could have been more successful with implementing small and medium enterprise (SME) program loan segment activities and investment and finance cooperatives (IFCs). OIG also found several areas in which the implementation and management of the program could be improved.

Recommendations—Management Decisions

This report made six recommendations to help USAID/Afghanistan improve its oversight of the ARIES Program in the remaining 2 years of the cooperative agreement:

1. AED is required to make clear to its partners that the ARIES Program is to be implemented primarily in ADP regions and to dovetail with regional ADP priorities.

The mission informed AED that it should emphasize to its partners the importance of reports and publications that accurately reflect the priority given to ADP regions and document how they are dovetailing with the ADP as required by the cooperative agreement. Final action has been taken.

2. Work with AED to establish formal goals in its work plan for implementing ARIES activities in ADP regions.

The ARIES second-year work plan submitted to and subsequently approved by the mission clearly describes the provinces where the program creates new financial service outlets, supports existing outlets, and disburses micro- and SME loans. All of the provinces referenced in the work plan are considered part of the ARIES target regions, as described in the cooperative agreement, and fall within the ADP priority areas. Final action has been taken.

3. Direct AED to communicate success stories related to shifting opium-poppy workers into licit livelihoods as a result of ARIES loans in ADP regions.

The mission directed AED to submit a minimum of two articles per month to ensure effective communication of success stories. Final action has been taken.

4. Direct AED to revise its ARIES performance monitoring plan to include appropriate performance indicators and targets and provide quarterly reports of those results to USAID.

The revised performance monitoring plan for FY 2008, which has been submitted for approval to the mission, includes specific targets in ADP regions for activities in the remaining 2 years of the cooperative agreement and will measure SME and micro-finance activities. These results will also be submitted on a quarterly basis. Final action has been taken.

5. Direct AED to ensure that one of its partners, the World Council of Credit Unions (WOCCU), establishes and maintains appropriate systems and processes for recording, reporting, and internal monitoring of the operating activities of its IFCs as required by the ARIES work plan.

A strategic decision was made in November 2006 to begin installing Micro Banker, an integrated accounting software program, in each IFC 6 months after the startup of operations in order to increase the efficiency and accuracy of WOCCU's monitoring and reporting as well as to consolidate information more easily across different IFCs. This strategy is based on WOCCU's previous experience in Uzbekistan, which shows that training IFC staff on a manual accounting system is a necessary prerequisite to introducing an integrated accounting software program. Final action has been taken.

6. Direct AED to ensure that WOCCU implements an integrated accounting system at each of its IFCs as required by its subagreement.

In accordance with mission suggestions, WOCCU planned to adopt the International Financial Reporting Standard for the IFCs and install Micro Banker, an integrated accounting software program, in each IFC 6 months after the startup of operations. Final action has been taken.

Afghanistan Performance Audits

Fiscal Year 2007

Audit of Selected Follow-on Activities Under USAID/Afghanistan's Economic Program (No. 5-306-07-009-P)

Date: August 31, 2007

Implementing Partner: BearingPoint, Inc.

Audit Period: September 2005 to May 2007

Funding: As of May 2007, obligations and expenditures totaled \$33 million and \$19 million respectively for a 3-year, \$46 million contract.

Background—Summary of Findings

The Economic Governance and Private Sector Strengthening Program's central goal is to assist the Government of Afghanistan (GoA) in establishing an environment that will promote rapid economic development and sustained high rates of economic growth led by the private sector. Under the contract, USAID signed six agreements with the GoA for BearingPoint, Inc., to provide technical assistance and support for capacity building to six ministries and organizations: (1) Da Afghanistan Bank; (2) the Ministry of Commerce and Industry; (3) the Ministry of Communications and Information Technology; (4) the Ministry of Finance Customs, Human Resources, and Secretariat; (5) the Ministry of Finance state-owned banks; and (6) the Office of the President/Office of the Senior Economic Adviser to the President.

USAID and the GoA agreed to work plans and activities with which BearingPoint would be engaged. Technical advisory services were intended to contribute to aspects of one or more of the following objects: (1) restructuring of the governmental ministries and organizations, (2) legal and regulatory reform, and (3) capacity building. As of May 2007, BearingPoint had 37 advisers providing assistance to the above ministries and organizations in support of the three objectives.

The audit found that some results had been achieved. This finding was based on a selected review of technical services provided by BearingPoint over a 20-month period (September 2005 to May 2007). For instance, advisers developed diagnostic reports that analyzed the deficiencies in two state-owned banks, made recommendations needed to revitalize the banks, contributed to the establishment of the Afghanistan Telecommunications Regulatory Authority, helped improve accounting functions in a bank to ensure international standards, assisted in drafting 10 commercial laws, and assisted in automating the Ministry of Finance customs functions to comply with international standards.

The audit also found instances in which results had not been achieved. BearingPoint did not assist the Ministry of Finance in promoting a modern human resources management system because the GoA did not have a counterpart with which it could work. As a result, progress had not been realized toward accomplishing agreed-upon activities established in the work plan for the Ministry of Finance, and the ministry had difficulty acquiring trained staff.

The audit also found that USAID and BearingPoint did not have agreed-upon performance indicators, contrary to USAID's written policy, which requires the establishment of set performance targets that can be achieved within a specific timeframe. There were three CTOs for the contract, and each had a different opinion as to what the indicators should be. While the contractor did provide monthly reports that described activities accomplished, there were no set indicators to report how the accomplishments compared to planned targets at any given time, thus compromising the effective management of the contract.

Recommendations—Management Decisions

Two recommendations were made by the audit:

1. That USAID/Afghanistan reevaluate the work plan for one particular project implementation letter and decide whether to allow BearingPoint to continue with the planned activities to provide a human resources adviser to the Ministry of Finance for the duration of the contract or to revise the plan.

The mission decided to assign a human resources adviser to the Ministry of Finance, and that person started in June 2007. Final action has been taken.

2. That USAID/Afghanistan require BearingPoint to review, reassess, and update the work plans for the six project implementation letters issued under the program, and to include agreed-upon performance indicators and set targets that will be used to measure the program's intended results.

The mission and BearingPoint developed a combined work plan for all implementation letters, which included indicators and targets. Final action has been taken.

Audit of USAID/Afghanistan's Urban Water and Sanitation Program (No. 5-306-07-006-P)

Date: June 7, 2007
Implementing Partner: Camp Dresser and McKee, Inc.
Audit Period: September 2004 to December 2006
Funding: As of December 20, 2006, USAID had obligated \$37.3 million and disbursed \$36.2 million.

Background—Summary of Findings

OIG conducted this audit to determine whether selected activities under USAID's Urban Water and Sanitation Program were on schedule to achieve planned results (contract deliverables). Although planned contract deliverables were generally being achieved under the mission's Afghanistan Urban Water and Sanitation Program (AUWSP), OIG concluded that the long-term program was questionable and that contract administration problems existed between the mission and Camp Dresser and McKee, Inc. (CDM), the implementing contractor.

Under the program, CDM was contracted to design and construct or improve water distribution systems, prepare water system feasibility studies, deliver capacity-building assistance, and provide water and sanitation technical advisory services. CDM was able to achieve several of the program objectives (e.g., completing water distribution systems in Gardez, Ghazni, and Chil Duktharan and extending the water distribution system in Karte Se). However, OIG noted concerns about the sustainability of the newly constructed and extended water distribution systems that could affect the future benefits or impact of AUWSP. For example, after recognizing the need for operator training for the newly built water distribution systems, the mission did not properly assess the training provided to proposed operators or the Afghan Government's plans to ensure the financial and operational sustainability of the newly built systems.

In addition, substantive contract administration problems were identified with the implementation of program activities. First, the mission's CTO requested that CDM make unauthorized changes in its work efforts in Kandahar. Second, the mission did not require CDM to comply with all contract work requirements or to meet reporting requirements needed to assist the mission in evaluating the program. Third, the mission did not require CDM to provide it with necessary financial information to help monitor contract costs. As a result, the mission's system for controlling, projecting, and monitoring the contract costs did not provide for the necessary information to foresee the contractor's requests for \$1.6 million in additional funds a month prior to the end of the contract.

Recommendations—Management Decisions

The audit report made five recommendations to help correct the identified problems:

1. That USAID/Afghanistan assess particular sites and provide any necessary training.

The mission agreed with the recommendation. USAID/Afghanistan's monitoring contractor, International Relief & Development, Inc., conducted an assessment of the operators' training needs and provided the necessary practical and in-class training to 10 operators and 16 operator trainees of the water supply projects in Ghazni, Gardez, and Chil Dukhtaran from November 10 to 30, 2007. Final action has been taken.

2. That USAID/Afghanistan assist the relevant Government of Afghanistan ministries in determining the appropriate user fees to be charged to water system clients and how to increase usage of water system services by potential clients.

The mission planned to have an assessment conducted and then provide technical assistance to the ministries as needed by the end of April 2008. Final action has been taken.

3. That USAID/Afghanistan require briefings for all incoming CTOs to reinforce the knowledge of applicable contractual delegated authorities and limitations for the duration of their stay in Afghanistan.

The mission has institutionalized a practice and developed new procedures to brief all incoming cognizant technical officers. Final action has been taken.

4. That USAID/Afghanistan require that CTOs fulfill their contract administration responsibilities at least quarterly, as applicable, by confirming and documenting that contractors are complying with specific contract reporting requirements.

The mission planned to develop a new mission order by May 2008 to provide for quarterly reporting and certifications by CTOs that applicable monitoring duties were performed. Final action has been taken.

5. That USAID/Afghanistan strengthen its system for controlling, projecting, and monitoring contract costs.

The mission developed new procedures for controlling, projecting, and monitoring contractor costs. Final action has been taken.

Audit of Critical Power Sector Activities Under USAID/Afghanistan's Rehabilitation of Economic Facilities and Services (REFS) Program (No. 5-306-07-004-P)

Date: May 21, 2007

Implementing Partner: Louis Berger Group, International (LBGI)

Audit Period: January to December 2006

Funding: The critical power sector activities audited under the REFS program were estimated to cost \$25 million. As of December 31, 2006, \$15.6 million had been spent.

Background—Summary of Findings

The Rehabilitation of Economic Facilities and Services (REFS) Program was one of the largest and most visible programs implemented by USAID/Afghanistan. Its purpose was to promote economic recovery and political stability by repairing infrastructure.

Providing electrical power to Afghans was considered important to the development of Afghanistan and key to its political stability. To this end, the country's power and energy sector was targeted for rehabilitation under the REFS Program. LBGI concentrated on activities that provided electrical power to Kabul and the southern provinces of Helmand and Kandahar—the agricultural breadbasket of the country. The most critical activities involved the rehabilitation of the Kajakai Dam power plant through the refurbishing of two turbines and the manufacturing and installing of a third.

The audit found that one turbine had been refurbished as planned, but work on the other two turbines was significantly behind schedule because of security problems at the dam. Although the refurbished turbine delivered 16.5 megawatts of reliable hydroelectric power, delays in the other two activities postponed the delivery of 35 megawatts of reliable hydroelectric power to about 2 million people in southern Afghanistan.

After numerous attacks around the dam and the subsequent evacuation of LBGI personnel, USAID/Afghanistan, the U.S. Embassy, and LBGI took action in response. LBGI prepared a security plan to upgrade its own security at the dam, while USAID and the Embassy lobbied the International Security Assistance Force, which had replaced U.S. forces in the area, to provide more military protection. The International Security Assistance Force increased its presence around the Kajakai Dam. Nonetheless, LBGI had been unable to return to the dam to resume its rehabilitation work as of January 29, 2007.

Recommendations—Management Decisions

Because the mission could not control the security situation around the dam, and because its actions as of the time of the audit seemed appropriate, OIG did not make any recommendations.

Audit of USAID/Afghanistan's Alternative Livelihoods Program—Eastern Region (No. 5-306-07-002-P)

Date: February 13, 2007
Implementing Partner: Development Alternatives, Inc.
Audit Period: February 2005 to September 2006
Funding: As of September 30, 2006, USAID had obligated \$54 million and disbursed \$24 million.

Background—Summary of Findings

In February 2005, USAID awarded a 4-year, \$108 million contract to Development Alternatives, Inc. (DAI), to implement the Alternative Livelihoods Program—Eastern Region (ALP/E) in the provinces of Kunar, Laghman, and Nangarhar. ALP/E's goal is to accelerate broad-based, sustainable regional economic development to provide new opportunities for Afghans to seek livelihoods in the licit economy in the eastern region of Afghanistan. The program has two objectives: (1) to help accelerate licit economic growth and business activity and (2) to help provide an immediate alternative source of income to poor households whose livelihoods depend, directly or indirectly, on the opium economy.

In fiscal year 2006, ALP/E achieved significant results for 13 of 15 performance indicators used by USAID to measure whether the program was achieving planned results. Achievements that supported ALP/E's objective of accelerating licit economic growth and business activity included 27,534 hectares devoted to licit agricultural production and 98,154 farmers trained in agricultural practices. Achievements that supported ALP/E's objective of providing an immediate alternative source of income to those who depend on the opium economy included \$4,209,670 paid to 19,698 Afghans through cash-for-work projects. Two performance indicators could not be evaluated because sufficient information on actual accomplishments was not available or the related program activities were not fully implemented.

Despite its achievements, ALP/E could have been more successful had the program started when originally planned and had contracting snags been quickly resolved. For example, ALP/E missed the opportunity to induce more Afghans not to plant opium poppies in the winter of 2005 because the implementing contractor did not roll out the program as quickly as had been expected. Further, ALP/E did not deliver the anticipated \$1.6 million in microfinance loans intended to provide about 8,000 Afghans with alternatives to growing opium poppies because USAID had used a contracting mechanism that impaired its contractor's ability to fully implement credit and finance activities.

Recommendations—Management Decisions

The audit made four recommendations:

1. USAID should require DAI to replace the performance indicator on the number of Afghans receiving agricultural credit through ALP/E with a performance indicator that reflects the program's shift from funding microfinance loans to facilitating the issuance of such loans.

On January 30, 2007, the mission issued a technical directive to DAI directing that the indicator "Afghans receiving credit through ALP" be removed from the performance management plan and replaced by "Number of loan agreements facilitated." Final action has been taken.

2. USAID should update its performance target for kilometers of rural roads repaired in poppy regions to a realistic level that reflects the additional \$11 million of funding for this activity.

DAI updated its FY 2006 target for kilometers of rural roads repaired in poppy regions. Final action has been taken.

3. USAID should develop a plan of action to ensure that performance targets are updated for future significant program changes.

On January 30, 2007, the mission issued a technical directive to DAI indicating that all required performance targets will be reviewed with the CTO on a monthly basis, with revisions made as appropriate. Final action has been taken.

4. USAID should develop mission-specific procedures requiring that site visits of program activities be documented and maintained in CTO files.

On December 17, 2006, the mission issued Mission Notice No. 2006-106, Roles and Responsibilities of CTOs. This notice was issued to (1) require all CTOs to document and keep files of site visit reports; (2) remind COs/agreement officers, CTOs, and the supervisors of CTOs, about the interrelated nature of CTO performance and the monitoring thereof in the context of how designated CTOs perform their CTO duties and responsibilities as stated in their CTO designation letter; and (3) encourage joint site visits by CTOs and representatives from other offices who are involved in monitoring the performance and financial status of USAID/Afghanistan projects. Final action has been taken.

Afghanistan Performance Audits

Fiscal Year 2006

Audit of USAID/Afghanistan's School and Health Clinic Reconstruction Activities (No. 5-306-06-008-P)

Date:	August 18, 2006
Implementing Partners:	Cooperative Housing Foundation International International Organization for Migration Louis Berger Group, Inc. Shelter for Life International United Methodist Committee on Relief United Nations Office for Project Services U.S. Army Corps of Engineers
Audit Period:	September 2002 to April 2006
Funding:	As of April 2006, the mission had recorded obligations of about \$92 million and disbursements of about \$81 million for program activities.

Background—Summary of Findings

USAID's school and health clinic reconstruction activities were on schedule to achieve planned results. Specifically, as of April 19, 2006, USAID and its implementing partners were on schedule to complete 705 of the 776 school and health clinic buildings (91 percent) planned to be constructed or refurbished under the Schools and Clinics Construction and Refurbishment Program. Further, 511 of the 705 buildings had already been completed and turned over to the Government of Afghanistan.

Although it was on schedule to achieve 91 percent of its planned results, USAID had taken much longer than anticipated to reach this point. Factors such as deteriorating security and weather restrictions were often responsible for the delay in completion dates and changes to the number of buildings to be reconstructed under the program. Although some factors were beyond its control, the mission contributed to delays in getting 71 buildings completed.

Recommendations—Management Decisions

The audit made two recommendations:

1. USAID should make a final decision on what to do with the 13 buildings that the Louis Berger Group, Inc., did not complete and take any actions necessary to carry out its decision.

USAID/Afghanistan management concluded that security conditions still prevented reconstruction of the 13 schools and health clinics that the Louis Berger Group, Inc. (LBGI), could not complete. Consequently, the mission director signed an action memorandum formally canceling work on the 13 buildings. Final action has been taken.

2. USAID should immediately modify the scope of work in its agreement with the International Organization for Migration to add the 51 buildings not completed by Cooperative Housing Foundation International and the 2 buildings not completed by the United Methodist Committee on Relief.

USAID/Afghanistan management modified its agreement with the International Organization for Migration to add the 51 buildings not completed by Cooperative Housing Foundation International and the 2 buildings not completed by United Methodist Committee on Relief. Final action has been taken.

Audit of USAID/Afghanistan's Rural Expansion of Afghanistan's Community-Based Healthcare (REACH) Program (No. 5-306-06-007-P)

Date: August 16, 2006
Implementing Partner: Management Sciences for Health
Audit Period: April 2003 to March 2006
Funding: Estimated costs at the time of audit totaled \$88 million.

Background—Summary of Findings

Afghanistan's health care system is among the worst in the developing world, and access to care is extremely limited after two decades of war and neglect. Development indicators published by the World Bank and the United Nations rank Afghanistan at the bottom of virtually every category, including nutrition, life expectancy, literacy, and infant, child, and maternal mortality. The health status of Afghans is among the worst in the world. The average life expectancy is approximately 43 years. About one out of every six Afghan children dies before the age of 5. The majority of Afghans in more than one-third of rural districts have no access to health care.

In May 2003, USAID awarded a 3-year, \$100 million contract to Management Sciences for Health (MSH) to implement the REACH Program in order to improve access to basic health services for Afghans and to strengthen Afghanistan's health systems. The focus of this program is to provide access by moving health care closer to women of reproductive age and children under age 5 living in rural communities. The contract was subsequently increased to about \$139 million and extended to September 30, 2006. The Regional Inspector General/Manila conducted this audit to determine whether USAID/Afghanistan's school and health clinic reconstruction activities were on schedule to achieve planned results.

The audit concluded that selected activities under USAID's REACH program achieved their planned results. Specifically, 19 of 20 selected activities (95 percent) achieved their planned outputs, and one partly achieved its planned result as of March 31, 2006. For example, the REACH program awarded \$56.2 million to 28 grantees to provide basic health care to Afghans, and the grantees were providing such health care at 329 sites in 14 Afghan provinces. The program also distributed \$4.7 million of essential drugs to its health care providers and trained 568 midwives to provide reproductive health care services. Additionally, the program completed some activities aimed at improving the management and leadership capacity of Afghanistan's Ministry of Public Health.

Recommendations—Management Decisions

No recommendations were made by the audit.

**Audit of USAID/Afghanistan's
Reconstruction of the Kandahar–Herat Highway Under the
Rehabilitation of Economic Facilities and
Services (REFS) Program
(No. 5-306-06-005-P)**

Date: May 18, 2006
Implementing Partner: Louis Berger Group, Inc. (LBGI)
Audit Period: June 2004 to October 2005
Funding: As of October 1, 2005, reconstruction of the Kandahar–Herat Highway was estimated to cost \$162 million.

Background—Summary of Findings

The Rehabilitation of Economic Facilities and Services (REFS) Program is the largest and most visible program being implemented by USAID in Afghanistan. Its purpose is to promote economic recovery and political stability by repairing infrastructure. In September 2002, LBGI was awarded a contract to implement the program with the contract base period ending December 2005. USAID submitted a request to extend the contract to July 31, 2007, and to increase its cost to \$730 million. Reconstruction of the Kandahar–Herat portion of the east–west highway is a multinational effort. The Kandahar–Herat Highway, about 557 kilometers long, was divided into five sections for reconstruction purposes. The Governments of Japan and Saudi Arabia are funding the reconstruction of sections 1 and 2, respectively, which have a combined length of about 231 kilometers; and the United States, through USAID, is funding the reconstruction of sections 3, 4, and 5, which have a combined length of about 326 kilometers.

USAID's goal was to have all 326 kilometers of the highway paved with three layers of asphalt by December 31, 2005. As of the time of audit fieldwork (September 26 to October 19, 2005), reconstruction activities were on schedule to have 302 of 326 kilometers (92.6 percent) paved with three layers of asphalt. Although the remaining 24 kilometers were also to have been completed by December 31, 2005, they were not finished on time because of funding shortages, which the mission could have addressed sooner.

Recommendations—Management Decisions

OIG recommended that USAID develop and implement procedures with milestones to document, track, and promptly resolve significant issues uncovered in its own monitoring efforts that could affect the progress of its reconstruction activities. USAID implemented the recommendation, and it was closed at the time the audit report was issued.

Audit of USAID/Afghanistan's Rebuilding Agricultural Markets Program (No. 5-306-06-002-P)

Date: March 28, 2006

Implementing Partners: Chemonics International, Inc. (Chemonics)

Audit Period: July 2003 to September 2005

Funding: As of December 2005, USAID had approved 51 job orders with a total value of \$114 million.

Background—Summary of Findings

USAID's Rebuilding Agricultural Markets Program (RAMP) aimed to help Afghanistan rehabilitate its rural sector, focusing specifically on enhancing food security and increasing rural incomes. In July 2003, USAID awarded Chemonics a 3-year, cost-plus, fixed-fee contract for \$153.4 million to implement the activities under this program. As prime contractor, Chemonics was responsible for providing effective leadership, management, and coordination of program activities, which ranged from assessments, program design and planning, procurement of services in support of the core program activities, activity monitoring, and reporting.

Of the six activities reviewed, five achieved their selected planned results and one did not. The five that achieved the planned results were the rehabilitation of irrigation canals, agricultural microloans disbursed, livestock vaccinated or treated, farmers served by extension, and women trained in poultry management as of September 30, 2005. Efforts on irrigation canals resulted in 415 kilometers rehabilitated. Additionally, more than 20,000 women were trained in poultry management, and more than 16 million livestock vaccination/treatments were performed. The one activity that did not meet the planned output was the rehabilitation of farm-to-market roads.

Recommendations—Management Decisions

The audit made three recommendations:

1. USAID should obtain updated work plans from the contractor as required by the contract.

USAID/Afghanistan obtained an updated fiscal year 2006 work plan and an updated life-of-project work plan from the contractor implementing RAMP. Additionally, the mission had incorporated these updated plans into its RAMP contract through a contract modification. Final action has been taken.

2. USAID should determine whether the added work under the original contract should have been approved and modified within the original contract prior to implementation,

USAID/Afghanistan determined that, for three principal reasons, a modification to the RAMP contract was not required to approve activities subsequently added to the activities listed in the original contract. First, since RAMP implementation is accomplished through work orders, the activities that were added were also done through work orders. Second, the mission asserted that the added activities fell within or were consistent with the objectives of the RAMP contract. Third, the mission noted that updated work plans (obtained and incorporated into the RAMP contract as discussed in the proceeding paragraph) included the added activities. Final action has been taken.

3. USAID should implement an action plan to require staff to complete and issue contractor performance reports to comply with Automated Directives System 302.5.9.

USAID/Afghanistan issued Mission Notice 2006-05, which established procedures and timelines to ensure that contractor performance reports are continually updated and current. Additionally, the mission completed a performance evaluation of the RAMP contractor. Final action has been taken.

Audit of USAID/Afghanistan's Cashiering Operations (No. 5-306-06-001-P)

Date: January 10, 2006
Implementing Partners: None
Audit Period: September 26–28, 2006
Funding: N/A

Background—Summary of Findings

USAID/Afghanistan managed its cashiering operations in accordance with established regulations, policies, and procedures.

Title 31 of the Code of Federal Regulations, part 208; U.S. Department of Treasury's Manual of Procedures and Instructions for Cashiers; U.S. Department of State's Foreign Affairs Handbook; and USAID's published guidance such as the Automated Directives System, chapter 630, establish the principal requirements to be followed by missions in managing their cashiering operations. These requirements address such issues as making cash payments when a country's infrastructure does not support payment by a noncash mechanism, establishing imprest funds at appropriate levels, designating cashiers, establishing roles and responsibilities for cashiers and their supervisors, and installing adequate physical security and separation of duties.

USAID/Afghanistan provided guidance to cashiers and implemented other internal controls to carry out its cashiering operations according to established requirements. For example, the mission took the following steps:

- Followed appropriate procedures in establishing its imprest fund.
- Formally designated its cashiers.
- Established authorities for cashiers commensurate with size of the imprest fund.
- Provided training to its cashiers.
- Issued its own policies and procedures to provide supplemental guidance.
- Implemented adequate segregation of duties.
- Periodically performed and documented unannounced cash counts.
- Periodically reviewed and adjusted the level of its imprest fund.

In addition to the measures noted above, USAID/Afghanistan installed physical safeguards that were commensurate with the size of its imprest fund. For example, the cashiers' office was segregated from other mission offices. Additionally, the principal and the alternate cashiers each had a U.S. Government-approved safe for storing cash, paid vouchers, checks, and other cashiering documentation. The two safes had different combinations that were appropriately safeguarded. The mission also installed a security camera to monitor

the cashiers' office 24 hours a day, 7 days a week. Moreover, the mission routinely requested that the regional security officer provide armed escorts when mission cashiers went to the bank to replenish the imprest fund.

OIG performed an unannounced cash count of the imprest fund maintained by the principal and alternate cashiers. Specifically, OIG verified the accuracy of the cashiers' reconciliation statement to account for the imprest fund total of \$230,587. The cash count found that the \$230,587—consisting of cash and other cashiering documentation such as paid vouchers, cash advances to subcashiers, and accommodation exchange transactions—was accounted for and properly documented except for an immaterial shortage of \$22. Additionally, our testing found that the size of the imprest fund was not excessive but in line with the mission's needs.

Recommendations—Management Decisions

The audit made no recommendations.

Audit of Funds Earmarked by Congress to Provide Assistance for Displaced Persons in Afghanistan (No. 9-306-06-004-P)

Date: December 21, 2005

Implementing Partners: U.S. Army Corps of Engineers, the Government of Afghanistan, and local contractors

Audit Period: Fiscal years 2004 and 2005 earmarked funds—fieldwork occurred in October 2005

Funding: Earmarked funds totaled \$15 million.

Background—Summary of Findings

Congress appropriated emergency supplemental funds to assist in meeting the urgent humanitarian and housing needs of displaced Afghans. The United Nations estimated that 1 million Afghans had unmet shelter and basic necessity needs for the winter of 2005–2006 and that there were more than 3 million Afghan refugees in Pakistan and more in Iran, many of whom would be forced to return to Afghanistan. It was estimated that approximately 80 percent of these returnees did not own land and would require shelter and other basic necessities.

As of September 30, 2005, only \$600,000 of the \$10 million appropriated for FY 2004 had been used to provide shelter materials and basic necessities for displaced persons in Kabul. Additionally, as of September 30, 2005, although Congress had been notified that the funds would be transferred to the Department of State's Bureau of Population, Refugees, and Migration, none of the \$5 million appropriated for FY 2005 had been transferred or spent by the mission.

Recommendations—Management Decisions

The audit made three recommendations:

1. USAID should, for the \$9.4 million obligated under the limited-scope grant agreement (and to fund specifically identified assistance activities for displaced Afghans in and around Kabul), reprogram the balance of approximately \$4.97 million that was subobligated under the participating agency program agreement and subobligate the \$4.4 million not yet subobligated.

USAID deobligated all unexpended funds, totaling \$4.9 million, and reprogrammed the funds to an Office of Foreign Disaster Assistance contract with CARE to provide shelter to displaced Afghans. USAID also subobligated the remaining \$4.5 million into a participating agency program agreement with the Department of State's Bureau of Population, Refugees, and Migration. Final action has been taken.

2. In coordination with the Department of State's Bureau of Population, Refugees, and Migration, develop a plan to use the balance of approximately \$9.37 million to meet the basic necessities of displaced Afghans in and around Kabul.

USAID and the Department of State's Bureau of Population, Refugees, and Migration developed a plan to use the \$9.4 million for shelter related needs and other emergency activities for displaced Afghans in Kabul and other provinces. Final action has been taken.

3. Inform Congress, as appropriate, of its plans to use the \$5 million earmarked in FY 2005 for assistance to displaced Afghans and use these funds for this assistance, as Congress intended.

Through a revised December 2005 report, dated May 15, 2006, USAID notified Congress of its plans to use the \$5 million. Final action has been taken.

Afghanistan Performance Audits

Fiscal Year 2005

Audit of USAID/Afghanistan's Primary Education Program (No. 5-306-05-005-P)

Date: April 14, 2005
Implementing Partner: Creative Associates International, Inc. (CAII)
Audit Period: January 2004 to December 2004
Funding: Estimated costs at the time of audit totaled \$88 million.

Background—Summary of Findings

USAID designed the Afghanistan Primary Education Program (APEP) through a two-phase strategy. Phase 1 included reproducing and distributing 10.2 million textbooks, training 600 teachers, developing and broadcasting radio-based teacher training programs, and providing accelerated-learning classes to 15,706 students. Phase 2 included expanding APEP activities to 17 provinces, distributing a second round of 16.2 million textbooks, enhancing the quality of teaching by providing training to 6,800 teachers, expanding accelerated-learning classes to reach 170,000 students, and providing technical assistance to the Ministries of Education and Higher Education.

As of December 31, 2004, 3 of 10 APEP activities audited had not achieved their planned results, although significant progress had been made. Specifically, both textbook distribution and grade equivalents for accelerated-learning students were delayed, and the female student enrollment target was not achieved. These activities did not achieve their planned results for a number of reasons, including a delay in receiving funding for APEP.

Recommendations—Management Decisions

Four recommendations were made:

1. Obtain from CAII a distribution plan identifying the specific dates and locations for delivering the remaining textbooks in storage to ensure that the correct quantity, grade level, and language of textbooks are distributed to schools.

CAII sent USAID a distribution plan identifying the grade level and language of textbooks and the specific dates and locations for delivering the remaining textbooks in storage. Final action has been taken.

2. Define the method to compute grade equivalents to be achieved. If change is needed to meet the planned results, the mission should obtain a detailed action plan from CAII showing how the grade-equivalent shortfalls will be achieved.

USAID changed the language for the planned results so that computing grade equivalents is clearly understood as grades "in process." Final action has been taken.

3. Reassess the female enrollment target to ensure that performance can be managed toward an obtainable target.

USAID revised the female enrollment to "52.2 percent of girls participate in learning activities." Final action has been taken.

4. Conduct a current performance evaluation of the contractor and prepare a report documenting the results.

The CTO completed and submitted a contractor performance report for the Afghanistan Primary Education Program on March 27, 2005. Final action has been taken.

Audit of USAID/Afghanistan's School and Clinic Reconstruction Program (No. 5-306-05-003-P)

Date: March 14, 2005

Implementing Partners and Estimated Costs to Complete:	Cooperative Housing Foundation International (CHF)	\$11.7 million
	International Organization for Migration (IOM)	18.6 million
	Louis Berger Group, Inc. (LBGI)	23.8 million
	Shelter for Life International (SFL)	7.6 million
	United Methodist Committee on Relief (UMCOR)	4.6 million
	United Nations Office for Project Services (UNOPS)	6.9 million
	<i>Total costs</i>	\$73.2 million

Audit Period: September 2002 to October 2004

Funding: At the time of audit, USAID had obligated \$73 million for the six implementing partners.

Background—Summary of Findings

As of October 31, 2004, program activities were well behind schedule. For example, at the conclusion of audit fieldwork, only 91 of the 300 schools and clinics (30 percent) were completed. Additionally, no more than 328 of the 533 (62 percent) were anticipated to be completed by the end of the calendar year. Further, mission officials estimated that not all 533 schools and clinics would be completed until August 2005, at the earliest. Accomplishments as of October 31, 2004, were as follows:

Implementing Partner	Buildings To Be Completed by 12/31/04	Completed at Time of Audit	On Schedule To Be Completed by 12/31/04	Total Completed or on Schedule	Percentage Completed or on Schedule
CHF	59	3	0	3	5
IOM	215	54	64	118	55
LBGI	105	15	74	89	85
SFL	57	0	46	46	81
UMCOR	24	0	15	15	63
UNOPS	73	19	38	57	78
Total	533	91	237	328	62

Recommendations—Management Decisions

The audit made three recommendations:

1. USAID should finalize an alternative implementation plan with timeframes for the uncompleted portion of its school and clinic reconstruction program. The plan should

include measures to strengthen the capabilities of the Transitional Islamic State of Afghanistan's Ministries of Education and Health to contract for and manage construction projects.

USAID finalized an acceptable plan, and final action was completed on January 17, 2006.

2. USAID should require that all of its school and clinic implementing partners and their subcontractors use the IRD method for calculating the percentage of completion for a school or clinic.

USAID notified implementing partners and contractors at a biweekly meeting of the requirement to use the IRD method of calculating the percentage of completion. This IRD method was used during the period July 2004 through February 2005. Subsequently, the IRD method was revised and received concurrence by the implementing partners and contractors. Final action has been taken.

3. USAID should regularly merge the percent of completion data for each school and clinic from IRD's database into its own database to use as a tool for assessing the accuracy of the percent of completion data reported by implementing partners.

Although it was not possible to merge the two systems because of information technology security reasons, each partner and Ministry provide data biweekly to USAID that is selectively entered into the USAID master list archives for schools and clinics. Final action has been taken.

Afghanistan Performance Audits

Fiscal Year 2004

Audit of the Kabul to Kandahar Highway Reconstruction Activities Financed by USAID/Afghanistan's Rehabilitation of Economic Facilities and Services Program (No. 5-306-04-006-P)

Date: September 21, 2004

Implementing Partner: Louis Berger Group, Inc. (LBGI)

Audit Period: August 2003 to June 2004

Funding: At the time of audit, the reconstruction of the Kabul–Kandahar Highway was estimated to cost \$269 million.

Background—Summary of Findings

The purpose of the Rehabilitation of Economic Facilities and Services (REFS) Program was to promote economic recovery and political stability by repairing infrastructure. In September 2002, LBGI was awarded a contract to implement the program, including road reconstruction and other infrastructure activities, with the contract base period ending December 2005. At the time of audit, contract modifications had increased estimated costs to \$665 million. Reconstruction of the Kabul–Kandahar segment of Afghanistan's major east–west highway was the largest activity being implemented under the REFS program. The east–west highway runs approximately 1,200 kilometers from Kabul to Herat. In April 2003, the U.S. Government assumed responsibility for 389 kilometers of the Kabul–Kandahar Highway, starting 43 kilometers outside of Kabul and ending 50 kilometers before Kandahar.

OIG found that the mission (1) generally checked the timeliness of reconstruction activities but did not fully monitor the quality of the road reconstruction, in part because of security restrictions and (2) did not verify whether the contractor's performance conformed to its contract. According to LBGI, the following outputs had been achieved as of June 22, 2004.

Reconstruction Outputs as of June 22, 2004	Planned	Completed
Paving a first layer of asphalt (Phase 1)	389 km	359 km
Paving a second layer of asphalt (Phase 2)	389 km	310 km
Paving a third layer of asphalt (Phase 2)	389 km	117 km
Completing six bridges (Phase 2)	6	0

Recommendations—Management Decisions

The audit made two recommendations:

1. Develop a comprehensive monitoring plan to ensure quality, timeliness, and compliance with contract terms, including requiring the contractor to submit a comprehensive quality control and assurance program for USAID approval.

The mission developed the recommended plan, which requires site inspection teams to be present onsite on each section of road. The teams are also tasked with monitoring the quality control program of the contractor and preparing daily and weekly reports. In addition, the mission's project manager and quality assurance manager are to make semimonthly visits to the site. Final action has been taken.

2. Perform an analysis of contractor claims to ensure that USAID does not pay for the defective roadwork.

The mission identified deficiencies in the work of the contractor and had the contractor replace the defective work at the contractor's expense. Final action has been taken.

**Audit of the Sustainable Economic Policy and
Institutional Reform Support (SEPIRS) Program
at USAID/Afghanistan
(No. 5-306-04-005-P)**

Date: August 17, 2004
Implementing Partner: BearingPoint, Inc.
Audit Period: January 2003 to April 2004
Funding: As of April 30, 2004, the 3-year, \$96 million contract had expenditures that totaled \$28 million.

Background—Summary of Findings

In December 2002, USAID/Afghanistan awarded a contract to BearingPoint to carry out the SEPIRS Program. BearingPoint used expatriate and local consultants to provide technical assistance to various ministries of the Transitional Afghan Authority. For example, under “fiscal reform,” consultants worked with the Ministry of Finance on activities such as establishing an efficient tax administration system and a budget planning and reporting system. “Banking reform” included not only strengthening the Central Bank but also working with it on activities such as licensing and regulating banks and maintaining a stable currency. “Legal/regulatory reform” included activities such as the drafting and passing of laws governing banking, taxation, property, and natural resources. Under “trade reform,” consultants provided technical assistance to the Ministry of Commerce on activities such as entering the World Trade Organization, developing exports, and organizing women entrepreneurs.

OIG could not determine whether the SEPIRS Program was on schedule to achieve planned results because the program had no current work plan that contained expected accomplishments and milestones against which to measure progress. USAID had not required the contractor implementing the program to prepare quarterly work plans, even though such work plans were required under the contract. However, OIG found that progress was being made and that USAID had monitored the program in other ways.

Recommendations—Management Decisions

The audit made one recommendation: USAID/Afghanistan should require BearingPoint to comply with the SEPIRS contract by submitting quarterly work plans to USAID that include expected accomplishments and milestones.

In July 2004, the contractor put in place a monitoring system that included updated work plans. Further, USAID/Afghanistan provided a schedule of due dates for the quarterly work plans required under the contract. USAID/Afghanistan submitted the most recent contractor work plan it had approved in July 2004, as well as other detailed supporting documentation that illustrated additional corrective actions to enforce contract requirements.

This recommendation was closed prior to the issuance of the audit report.

**Second Review of the Road Project Financed by
USAID/Afghanistan's Rehabilitation of
Economic Facilities and Services (REFS) Program
(Regional Inspector General/Manila Memorandum 04-003)**

Date: March 31, 2004
Implementing Partner: Louis Berger Group, Inc. (LBGI)
Audit Period: Not applicable
Funding: \$500 million

Background—Summary of Findings

The Rehabilitation of Economic Facilities and Services (REFS) Program was intended to promote economic recovery and political stability by repairing infrastructure. In September 2002, LBGI was awarded a \$143 million contract to implement the REFS program, including road reconstruction and other infrastructure activities, with the contract base period ending December 31, 2005. At the time of the audit, contract modifications had increased estimated costs to \$500 million. In April 2003, the U.S. Government assumed responsibility for 389 kilometers of the road project, starting 43 kilometers outside of Kabul and ending 50 kilometers before Kandahar. After assuming responsibility for the Kabul–Kandahar segment, the U.S. Government tasked USAID with reconstructing the 389-kilometer highway. In response, LBGI developed and USAID approved a two-phased strategy.

Phase 1 of the Kabul–Kandahar Highway was to be completed by December 31, 2003. USAID reported that, for all 389 kilometers of the Kabul–Kandahar Highway, either the surface had been paved with a single layer of new asphalt up to 10 centimeters thick or existing asphalt had been repaired.

The phase 1 goal under the strategy included completing a 9-meter-wide road (including two 1-meter-wide shoulders) that had at least one layer of asphalt, 10 centimeters thick, on the driving surface for all 389 kilometers by December 31, 2003. Phase 2 envisioned completing the road by widening it to 12 meters (including two 2.5-meter-wide shoulders), and adding three additional layers of asphalt for a total of four layers, 31 centimeters thick, by October 2004. However, LBGI's implementation plan dated January 30, 2004, revised the road design of the completed road to only three layers of asphalt, totaling 25 centimeters. LBGI made this change because load-bearing tests indicated that 6 centimeters of asphalt could be eliminated without compromising road durability. As a result of this change and the elimination of certain contingency costs, the road, although estimated in May 2003 to cost as much as \$273 million, was later estimated to cost \$229 million.

OIG conducted fieldwork to report on the progress of the road project during January 2004. The results are described below.

USAID/Afghanistan reported that LBGI met the phase 1 goal of paving 328 kilometers of the 389-kilometer road project with at least one layer of new asphalt and repairing the remaining 61 kilometers by December 31, 2003, as planned. However, reconstruction of six bridges along the Kabul–Kandahar Highway, also included in phase 1, was not completed by the end of December 2003 as planned. LBGI estimated at the time that the bridges were over 50 percent complete and cited security incidents and logistical problems for the delays in their completion. Although most phase 2 reconstruction was not scheduled to begin until the spring of 2004, some work was already under way. For example, timeframes for completing phase 2 had been developed, and subcontractors had begun paving a second layer of asphalt. In addition, 93 of the 389 kilometers had reportedly already been paved with a second layer of asphalt. USAID and LBGI officials stated they were on schedule to complete the Kabul–Kandahar Highway by October 2004.

At the time of this review, although winter weather had prevented most phase 2 operations from beginning, LBGI reported that 93 kilometers of the Kabul–Kandahar Highway had already been paved with a second layer of asphalt as of February 23, 2004. Additionally, subcontractors were able to do some work on widening highway shoulders, building culverts, and reconstructing bridges.

Recommendations—Management Decisions

Mission officials stated that the contents of this memorandum were generally consistent with their knowledge of the project and mission files. However, they commented that the road design had not been changed to reduce the number of layers of asphalt from four to three as the OIG reports. The officials claimed that the road design still requires four layers of asphalt: two base layers, one binder course, and one wearing course. However, as noted on page 3 of this memorandum, LBGI's implementation plan dated January 30, 2004, revised the road design to delete the binder course. This reduction in the number of layers was confirmed by LBGI's project manager, who stated that the current road design calls for two base layers and one wearing course layer. Consequently, OIG did not change the number of layers in this report from three to four, as suggested by the mission, since both the January 2004 implementation plan and project manager's comments seem to support three layers. There was, however, no disagreement as to the total thickness of asphalt required. Nevertheless, OIG recommended that the mission discuss with LBGI this apparent inconsistency in the required number of layers.

**Review of the Road Project Financed by
USAID/Afghanistan's
Rehabilitation of Economic Facilities and
Services (REFS) Program
(Regional Inspector General/Manila Memorandum 04-002)**

Date: November 13, 2003
Implementing Partner: Louis Berger Group, Inc. (LBGI)
Audit Period: August and October 2003
Funding: \$284 million

Background—Summary of Findings

The Rehabilitation of Economic Facilities and Services (REFS) Program was intended to promote economic recovery and political stability by repairing infrastructure, including a major road reconstruction project.

After assuming responsibility for the Kabul–Kandahar segment of the road project, the U.S. Government tasked USAID with reconstructing the 389-kilometer highway. In response, LBGI developed and USAID approved a two-phased strategy to accelerate the reconstruction. The strategy set a first-phase goal of completing a 9-meter-wide road (including two 1-meter-wide shoulders) that had at least one layer of asphalt 15 centimeters thick on the driving surface for all 389 kilometers by December 31, 2003. Because of the accelerated reconstruction schedule, the estimated cost to complete all phases of the Kabul–Kandahar Highway reconstruction had risen to nearly \$284 million (including, according to the mission, \$40 million for contingencies).

To report on the progress of the road project, OIG traveled to Afghanistan in August and October 2003. Officials reviewed documentation from the mission and LBGI, interviewed officials, and visited reconstruction sites. Despite the complexity of the road project, LBGI and USAID/Afghanistan had accomplished the following:

- Hired four subcontractors from India and Turkey.
- Mobilized heavy equipment, rock-crushing plants, and asphalt-mixing plants.
- Deployed security teams to patrol construction zones and camps.
- Located, imported, and processed supplies.
- Collaborated with the United Nations to expedite the clearing of mines.

Nevertheless, in September 2003, USAID officials said that asphalt-paving activities were about 4 weeks behind the schedule set in April 2003, due in part to demining security incidents. As of November 1, 2003, LBGI reports showed that 222 kilometers of road had been paved to a 10-centimeter depth. Barring unforeseen problems, USAID officials stated that they planned to have the 389 kilometers paved to this depth by the end of December

2003, excluding 68 kilometers of existing pavement that USAID in its management comment stated only needed repair.

Problems had delayed the project's progress:

- Security incidents increased.
- The area had to be demined.
- Almost none of the equipment and materials needed to construct a road were available locally.
- Some equipment and materials being brought into the country had been detained by neighboring country customs authorities.
- The onset of winter weather might affect LBGI's ability to achieve the accelerated goals.

Recommendations—Management Decisions

OIG recommended that LBGI maintain a detailed, updated implementation plan for its REFS activities. According to its contract, LBGI was to prepare an implementation plan within 30 days of arrival in Afghanistan and updated plans by the end of every January to ensure that all REFS activities—including the road project—would be completed on time and within budget. The contract required that the plan be flexible to respond to changes in the number, type, and location of REFS activities. LBGI prepared an initial plan in December 2002. However, LBGI did not update its December 2002 implementation plan to reflect changes made to the road reconstruction schedule through December 2003 or beyond.

LBGI issued an updated implementation plan for its REFS activities on January 30, 2004. Final action has been taken.

Afghanistan Performance Audits

Fiscal Year 2003

Risk Assessment of Major Activities Managed by USAID/Afghanistan (No. 5-306-03-001-S)

Date: March 11, 2003

Implementing Partner: N/A

Audit Period: N/A

Funding: N/A

Background—Summary of Findings

The Afghanistan Freedom Support Act of 2002 authorized \$1.7 billion over 4 fiscal years (beginning with FY 2003) for economic, humanitarian, and development assistance to Afghanistan.

To prioritize OIG workload and determine what type of audit coverage would be appropriate for each individual activity being funded and managed by the mission, OIG performed risk assessments of USAID/Afghanistan's operations as a whole and of activities planned.

OIG assessed the overall risk related to USAID/Afghanistan's ability to manage assistance activities. The overriding constraint to managing assistance activities in Afghanistan was the tenuous security situation in the country. Because of security concerns, travel within and particularly outside of Kabul was heavily restricted. Most U.S. direct hires were required to live and work in the U.S. Embassy compound, and approval is required for all trips outside its walls. For trips outside of Kabul, approval was contingent upon taking along at least two vehicles and two armed U.S. military personnel. USAID/Afghanistan's own assessment identified three material weaknesses in its system of management controls, all of which are related to the country's difficult security situation:

1. Unsuitable working and living conditions.
2. Inability to readily travel to project sites.
3. Retention of personnel and delays in the assignment of personnel.

In assessing overall risk, OIG reviewed the mission's own candid assessment of risk, which it had undertaken to meet the annual certification requirement of the Federal Managers' Financial Integrity Act of 1982. OIG—and the mission's own assessment—concluded that, overall, the risks were high for program goals not being attained,

noncompliance with laws and regulations, inaccurate reporting, and illegal or inappropriate use of assets or resources.

Generally, the risks associated with the three material weaknesses are amplified by (1) the magnitude of the funding being provided to Afghanistan, (2) the pressure to implement activities in extremely short timeframes, (3) the lack of stable host government institutions, and (4) the pervasiveness of corruption and lawlessness in the country—not to mention the presence in-country of some 5 to 7 million mines.

The mission reported that because of the three material weaknesses it had identified, its ability to achieve objectives was significantly impaired—as well as its ability to obtain, report, and use reliable and timely information for decision making. The mission also reported that, as a result of these weaknesses, statutory or regulatory requirements could be violated.

Recommendations—Management Decisions

While USAID/Afghanistan proposed a number of corrective actions for the material weaknesses it had identified, most of these proposals were not entirely within its control. Many were under the control of the U.S. Embassy in Kabul—especially those relating to working and living arrangements. However, USAID/Afghanistan was exploring the possibility of obtaining its own building and its own employee residences.

OIG agreed that each of these weaknesses presented a challenge for the mission and for the achievement of program objectives. Although the mission had proposed corrective actions for the material weaknesses it identified, most of the proposals would require the support of the U.S. Embassy in Kabul.

Afghanistan Investigative Case Work and Fraud Prevention Briefings

Case Number	Criminal Law Enforcement Records System (CLERS)	Source	Allegation	Status	Program Integrity (PI) or Employee Integrity (EI)	Savings and Recoveries	Department of Justice Civil/Criminal Actions	Results
A03101		USAID employee	Improper use/diversion of Government property/personnel	Closed	EI			Employee reprimand
A04031		Contractor	False claim	Closed	PI			Allegations disproved
A04083		USAID employee	Bribery/gratuity/kickback	Closed	PI			Contract employee termination
A04144		Contractor	Conflict of interest	Closed	EI			Referred to mission
A04147		USAID employee	Reciprocal fraud/procurement investments	Closed	EI	\$11,275,000	1 civil referral, 1 criminal referral	Savings, DOJ declinations (2)
A05041		Other	Theft of Government property	Closed	PI	\$4,000		Administrative recovery
A05042		Other	False claim	Closed	PI	\$46,670		Administrative recovery
A05052		USAID employee	Theft of Government property	Closed	PI			Allegations disproved
A05083		Other	False claim	Closed	PI			Allegations disproved
A06002		USAID employee	Intimidation/extortion	Closed	PI			Allegations disproved
A06003		Unknown	False claim	Closed	PI			Allegations disproved
L05046	LA-MA-08-0005-I	Contractor	Conspiracy; false claim; obstruction of justice; wire/mail fraud	Open	PI	\$24,055,074	1 civic referral, 5 criminal referrals	Indictments (8); convictions (3); arrests (7) Afghan Court; procurement suspension (5); \$24,055,074 savings; contract terminated
L07023		USAID employee	Pay and allowance matters	Closed	EI			Employee resignation
L07089	LA-MA-08-0004-I	Anonymous	False claim	Closed	PI	\$22,155,361	1 civic referral, 1 criminal referral	Bills of collection: \$612,870; \$11,500,000; \$2 million; \$22,392; \$40,053; \$7,480,046; \$500,000
L07090		Unknown	Bribery/gratuity/kickback	Closed	EI			Allegations disproved
L07093		Walk-in	Collusive bidding	Closed	PI			Employee termination
L08002		Other	False claim	Closed	PI			Allegations disproved
O03007		Proactive	Proactive	Closed	PI			Proactive
	LA-H0-08-0175-R	Congressional inquiry	Program fraud	Closed	PI			NA
	LA-H0-09-0034-G	Anonymous	Program fraud	Closed	PI			NA
	LA-MA-08-0097-G	USAID employee	Procurement integrity	Closed	EI			NA
	LA-MA-08-0106-G	USAID employee	Extortion	Closed	PI			NA
	LA-MA-08-0107-G	Other Agency referral	False statement	Closed	PI			NA
	LA-MA-08-0159-I	USAID employee	Collusive bidding	Closed	PI			NA

Case Number	Criminal Law Enforcement Records System (CLERS)	Source	Allegation	Status	Program Integrity (PI) or Employee Integrity (EI)	Savings and Recoveries	Department of Justice Civil/Criminal Actions	Results
	LA-MA-08-0169-R	Private citizen	Program fraud	Closed	PI			NA
	LA-MA-08-0178-I	USAID employee	Program fraud	Closed	PI			NA
	LA-MA-08-0179-I	Anonymous	Bribery/gratuity/kickback	Open	PI	\$509,554		Resignation (1); savings: \$51,551; \$14,533; \$433,270; \$10,200
	LA-MA-09-0021-R	Confidential source	Program fraud	Closed	PI			NA
	LA-MA-09-0024-G	Private citizen	Program fraud	Closed	PI			NA
	LA-MA-09-0031-I	Case spinoff	Theft	Closed	PI			NA
	LA-MA-09-0065-I	Anonymous	Bribery/gratuity/kickback	Open	PI	\$29,300,000		Savings, contract terminated
	LA-MA-09-0073-I	Contractor	Bribery/gratuity/kickback	Closed	PI			Employee termination
	LA-MA-09-0078-I	Self-initiated; spinoff	False statement	Closed	PI	\$1,217		Restitution; personnel suspension; restitution \$546; bill of collection \$671; systemic change (4/26/09)
	LA-MA-09-0079-G	Anonymous	Bribery/gratuity/kickback	Closed	PI			
	LA-MA-09-0104-I	Self-initiated; spinoff	Conspiracy	Closed	PI			
	LA-MA-09-0121-I	Contractor	Bribery/gratuity/kickback	Open	PI	\$62,030,589	1 criminal referral	Arrest (2); Employee termination; termination of contract
	LA-MA-09-0124-I	Private citizen	Conflict of Interest	Open	PI			
	LA-MA-09-0136-I	Anonymous	Program fraud	Open	PI			
	LA-MA-09-0140-G	Private citizen	Conspiracy	Open	PI			
	LA-MA-09-0161-P	Other Agency referral	Program fraud	Open	PI			
	LA-MA-09-0168-I	Other Agency referral	Theft	Open	PI		1 criminal referral	
	LA-MA-09-0164-I	Contractor	Program fraud	Open	PI			
	LA-MA-09-0166-I	USAID employee	False claim	Open	PI			
	LA-H0-09-0177-I	Case spinoff	Bribery/gratuity/kickback	Open	PI		1 criminal referral	
	LA-MA-09-0197-I	Contractor	Collusive bidding	Open	PI		1 criminal referral	
	LA-MA-09-0201-G	Private citizen	Program fraud	Open	PI			
						\$149,377,465		14 cases open as of 10/05/09

FY 2009 Fourth Quarter Results		Cumulative Results*
Cases Opened	12	46
Cases Closed	6	32
Department of Justice referrals	1	14
Arrests	2	9
Indictments	0	8
Convictions	0	3
Administrative Actions**	1	9
Fraud Awareness Briefings	0	12
Attendees at Fraud Awareness Briefings	0	411

* May 2003 to September 2009

** Terminations, suspensions, reprimands, bills for collection, etc.

Afghanistan

Investigative Summaries

Fiscal Years 2004–2009

Arrests Made and \$62 Million Solicitation Canceled Following Investigation of Conspiracy to Solicit Kickbacks

Allegation

OIG initiated an investigation of an alleged conspiracy to sell privileged information for a security subcontract in Afghanistan, valued at more than \$60 million.

Status

The investigation found that two subjects conspired with an employee on the subcontract evaluation committee at an American contracting firm. The firm was used to fill a gap after another security firm was debarred from U.S. Government programs following indictments in an unrelated USAID OIG case. Two subjects have been arrested, and one has pled guilty to conspiracy to solicit a kickback. USAID, upon learning of the full nature of the conspiracy, canceled the subcontract.

Savings Mount to \$22 Million in Case Against United Nations Office for Project Services

Allegation

OIG initiated an investigation on the basis of an anonymous complaint that an international organization may have improperly drawn funds from a USAID agreement. The organization reportedly withdrew millions of dollars from its letter of credit after being notified that it could bill only nominal closeout costs for projects it was implementing. The projects were alleged to have been not completed as claimed, and others had defects and warranty issues that the organization would not address.

Status

OIG uncovered many performance and financial control problems and potential violations of law. Relying on a USAID letter of credit, the organization under investigation had transferred funds to and from a USAID project systematically without USAID's knowledge or consent. When asked to explain the transfers, the organization refused to justify the use of the questioned funds. The investigation further cited poor design and poor performance on construction projects and false reporting on projects. Some projects were not completed, and others had defects and warranty issues, including some life-

threatening oversights. Projects had numerous design errors, repairs left undone, and equipment and materials never installed that had been billed as completed. Total savings and recoveries for this investigation total more than \$22 million thus far.

Criminal Investigation Yields \$24 Million in Savings or Recoveries

Allegation

OIG received complaints of widespread fraud, waste, and abuse on the part of a primary USAID contractor in Iraq and Afghanistan. Among the allegations were bills of the same labor costs to multiple contracts, inflation of rental car receipts, and kickbacks to local officials.

Status

Following an investigation, a seven-count indictment was returned on September 30, 2008, involving four individuals charged with conspiracy, major fraud, and wire fraud arising from a scheme to defraud the United States in connection with the war and reconstruction efforts in Afghanistan. The subcontractors defrauded USAID by obtaining reimbursement for inflated expenses purportedly incurred for rental vehicles, fuel, and security personnel. These false invoices inflated the amounts the contractor actually had paid for rental vehicles and fuel.

The company and the individuals charged have been suspended indefinitely from doing business with the U.S. Government, and one of the former employees of the contractor is serving a 2-year sentence for his involvement with the fraud. Two other individuals pleaded guilty on September 9, 2009, to fraud-related charges. To date, more than \$24 million has been saved or recovered in connection with this investigation.

This case was investigated jointly by USAID/OIG, the Federal Bureau of Investigation, and the National Procurement Fraud Task Force.

Employee Resigns When Investigation Uncovers Conflicts of Interest

Allegation

OIG received an allegation that USAID employees were committing fraud in connection with the purchase of supplies and services. One employee reportedly demanded kickbacks from a vendor and conspired with a third-country national to inflate costs for bulletproof vests and helmets and then share the profits. The allegation also claimed that

two employees working for the first suspect were paying him shares of money they had received fraudulently, and one was given unfair advantage in the hiring process by being provided interview questions in advance.

Status

A USAID employee responsible for purchasing equipment and supplies for the mission in Afghanistan resigned after an investigation uncovered conflicts of interest and fraud. The employee was found to be conducting business with people to whom he was personally connected, and he produced false records from a nonexistent business as proof of various business transactions. Some transactions were cancelled as a result of the investigation, saving USAID over \$500,000.

Inflated Claims for Medical Costs Result in Resignation

Allegation

OIG received an allegation that a USAID employee was committing fraud by submitting vouchers and being paid for the reimbursement of medicine and medical treatment that cost less than the employee claimed. The allegation claimed that the employee had self-audited one such voucher, in violation of USAID's internal controls.

Status

The investigation substantiated the claims of the allegation, and the employee voluntarily resigned after being suspended by USAID.

Employee Fired for Promoting Corruption

Allegation

OIG received allegations that a company responsible for building industrial parks in Afghanistan was undertaking unfair and illegal procedures to award generator contracts, in collusion with a USAID Foreign Service national (FSN) employee who was reportedly soliciting kickbacks in exchange for future contracts.

Status

Investigators were unable to produce sufficient evidence to substantiate the allegations; however, they did uncover other abuses that the employee had been engaging in, such as instructing friends to lie on their applications to USAID and advising them that he would

obtain the questions to be asked in their interviews ahead of time. The FSN was subsequently fired.

Subgrantee Bills Inappropriate Costs to USAID Grantee

Allegation

Allegations were received that a subgrantee of a USAID prime grantee billed unallowable costs in connection with a \$128 million cooperative agreement to provide basic health care services, including family planning and immunizations, throughout Afghanistan.

Status

The OIG investigation identified \$80,000 in questioned costs vouchered to the grantee by its subgrantee, more than \$46,000 of which was determined unallowable and inappropriately billed to USAID. As a result of the investigation, USAID issued a demand letter to the grantee to repay the funds. The grantee then issued a credit to USAID for the amount in question.

Investigation Results in Savings of \$11 Million

Allegation

OIG received an allegation that a grantee, in order to win an award, had made misrepresentations in its proposal pertaining to the status of an agreement with a subgrantee.

Status

The investigation verified that the representations were false, but because there was insufficient evidence to prove intent, OIG could not secure prosecution. However, USAID terminated the cooperative agreement for material noncompliance with the terms and conditions of the award, leading to \$11.2 million in savings for USAID.