



PERU HEALTHY KITCHEN/HEALTHY STOVE PILOT PROJECT



ANNEX I – Project Indicator Table

Annex I – Project Indicator Table

INDICATORS	EHA Incahuasi	EHA Uyur- pampa	EHA Rio Pampa	Totals (as of August 20, 2007)	Target	% of target goal
<i>Households (hh) directly benefiting—and contributing</i>						
IAP reduction by 2006: average, 42 hh				70%	80%	88%
IAP red'n by 2006 for 30 hh w/ decrease				84%	80%	105%
IAP reduction by 2007: average, 32 hh				-10% (increase)		
IAP red'n by 2007 for 16 hh w/ decrease				64%		
Inkawasina stoves installed	173	91	113	377	600	63%
<i>Micro-credit system established</i>						
Animal modules loaned	209	157	125	491	600	82%
Value of animal modules loaned (Soles/US\$)	-	-	-	S./40,262 (US\$ 12,388)	S./48,600 (US\$14,954)	83%
Value of the animal modules recovered (Soles/US\$)	S./12,345	S./5,608	S./8,928	S./26,881 (US\$ 8,271)	100%	67%
Direct sale of stoves	8	-	28	36	0	-
<i>Community organizations established</i>						
Environmental Health Associations formed	15	8	10	33	23	143%
Cadre of community promoters trained in IAP, stoves	-	-	-	60	50	140%
<i>Local entrepreneurs established</i>						
Stove makers trained (men)	-	-	-	21	25	84%
Ceramic artisans trained (men)	-	-	-	6	4	150%
Women trained on use & construction of retained heat cookers	-	-	-	35+	32	110%
<i>Awareness materials and activities developed and utilized</i>						
Murals installed	15	8	10	33	23	143%
Posters distributed	-	-	-	600	300	200%
Radio spots broadcasted	-	-	-	290	720	40%
Flyers circulated	-	-	-	2,100	3,000	70%
Pictorial materials developed for household awareness and end-user training (# people)				1,000+	na	
Healthy Kitchen competitions held	-	-	-	22	15	147%
Professional meetings where project results were presented	-	-	-	8	3	266%
<i>Monitoring results</i>						
Houses surveyed for practices/ Perceptions (pre & post)	-	-	-	169	150	126%
Houses monitored for IAP	-	-	-	42	30	140%
Average % of fuelwood reduction	-	-	-	32	40	80%