PMI - Proposed Teams for Needs Assessment and Planning Visits (January-June 2007)

	Benin	Ethiopia	Ghana	Kenya	Liberia	Madagascar	Mali	Zambia
Jan 22 - 28								
Jan 29 - Feb 4			- ASSESSMENT					
Feb 5 - 11								
Feb 12 - 18	ASSESSMENT			ASSESSMENT				
Feb 19 - 25	ASSESSIVILIVI			ASSESSIVIENT			ASSESSMENT	
Feb 26 - Mar 4							ASSESSIVILINI	
Mar 5 - 11								ASSESSMENT
Mar 12 - 18		ASSESSMENT						ASSESSIMENT
Mar 19 - 25		ASSESSMENT			ASSESSMENT	ASSESSMENT		
Mar 26 - Apr 1					ASSESSMENT	ASSESSIVIENT		
Apr 2 - 8							PLANNING	
Apr 9 - 15				PLANNING			FLAMMING	
Apr 16 - 22	PLANNING			FLANNING				
Apr 23 - 29	LAMMINO		PLANNING					
Apr 30 - May 6			FLAMMING			PLANNING		
May 7 - 13	PLAN	PLANNING				LAMMING		PLANNING
May 14 - 20		PLAINING						PLAMMING
May 21 - 27					PLANNING			
May 28 - Jun 3				I LAININING				
Jun 4 - 10								