

CDCS Workplan (Last updated: 1/9/2012)

CDCS Countries	CDCS Launch	CDCS Completed	Status
Africa			
Uganda	Pilot	4/12/11	Approved
SA Regional	10/4/10	6/24/11	Approved
South Sudan	7/5/10	4/12/11	Approved
Zambia	10/18/10	7/8/11	Approved
CARPE	12/22/10	6/23/11	Approved
Ethiopia	11/1/10	FY12, Q1	Approved
Liberia	Pilot	FY12, Q2	Under Development
Senegal	10/15/10	FY12, Q2	Under Development
Ghana	11/29/11	FY12, Q2	Under Development
Mali	7/27/11	FY12, Q3	Under Development
Guinea	1/9/12	FY12, Q3	Under Development
Malawi	11/23/11	FY12, Q4	Under Development
Rwanda	11/21/11	FY12, Q4	Under Development
Zimbabwe	10/31/11	FY12, Q4	Under Development
South Africa	11/28/11	FY12, Q4	Under Development
Namibia	FY12, Q2	FY12, Q4	Awaiting Launch
East Africa Regional	FY12, Q2	FY12, Q4	Awaiting Launch
Angola	FY12, Q2	FY13, Q1	Awaiting Launch
Nigeria	FY12, Q2	FY12, Q4	Awaiting Launch
DRC	FY12, Q2	FY13, Q1	Awaiting Launch
Kenya	FY13, Q1	FY13, Q4	Awaiting Launch
West Africa Regional	FY13, Q1	FY13, Q4	Awaiting Launch
Tanzania	FY13, Q1	FY13, Q4	Awaiting Launch
Mozambique	FY13, Q1	FY13, Q4	Awaiting Launch
Burundi	FY13, Q1	FY13, Q4	Awaiting Launch
Madagascar	FY13, Q2	FY13, Q4	Awaiting Launch
Sierra Leone	FY13, Q1	FY13, Q4	Awaiting Launch
Sudan (Khartoum)	FY13, Q2	FY13, Q4	Awaiting Launch
Asia			
Sri Lanka	Pilot	4/8/11	Approved
Bangladesh	10/18/10	8/30/11	Approved
Mongolia	10/12/10	12/1/11	Under Review
Philippines	11/29/11	FY12, Q2	Under Development
India	11/15/11	FY12, Q2	Under Development
Cambodia	11/18/11	FY12, Q2	Under Development
Timor-Leste	FY12, Q2	FY12, Q4	Awaiting Launch
Nepal	FY12, Q4	FY13, Q2	Awaiting Launch
Vietnam	FY12, Q4	FY13, Q2	Awaiting Launch
Indonesia	FY13, Q2	FY13, Q4	Awaiting Launch
RDMA	FY12, Q4	FY13, Q3	Awaiting Launch
Tajikistan	FY12, Q4	FY13, Q3	Awaiting Launch
Kazakhstan	FY12, Q4	FY13, Q3	Awaiting Launch

CDCS Workplan (Last updated: 1/9/2012)

CDCS Countries	CDCS Launch	CDCS Completed	Status
Kyrgyzstan	FY12, Q4	FY13, Q3	Awaiting Launch
Turkmenistan	FY12, Q4	FY13, Q3	Awaiting Launch
Uzbekistan	FY12, Q4	FY13, Q3	Awaiting Launch
Europe & Eurasia			
Russia	11/29/10	8/30/11	Approved
Albania	10/27/10	9/12/11	Approved
Azerbaijan	1/25/11	FY12, Q2	Under Review
Bosnia	12/6/10	FY12, Q2	Under Review
Ukraine	12/6/10	FY12, Q2	Under Development
Georgia	10/27/11	FY12, Q3	Under Development
Moldova	FY12, Q4	FY13, Q2	Awaiting Launch
Armenia	FY12, Q4	FY13, Q2	Awaiting Launch
Kosovo	FY13, Q2	FY13, Q4	Awaiting Launch
Serbia	FY13, Q2	FY13, Q4	Awaiting Launch
Macedonia	FY13, Q1	FY13, Q4	Awaiting Launch
Latin America & Caribbean			
Peru	Pilot	FY12, Q2	Under Review
Ecuador	11/29/10	FY12, Q2	Under Development
Guatemala	1/12/11	FY12, Q2	Under Review
Dominican Rep.	7/21/11	FY12, Q2	Under Development
Bolivia	FY12, Q4	FY13, Q4	Awaiting Launch
El Salvador	FY12, Q2	FY12, Q4	Awaiting Launch
Jamaica	FY12, Q2	FY13, Q1	Awaiting Launch
Nicaragua	FY12, Q2	FY12, Q4	Awaiting Launch
Colombia	FY13, Q2	FY13, Q4	Awaiting Launch
LAC Regional (LAC/RSD)	FY12, Q2	FY13, Q1	Awaiting Launch
Paraguay	FY13, Q1	FY13, Q4	Awaiting Launch
Mexico	FY13, Q1	FY13, Q4	Awaiting Launch
Honduras	FY13, Q1	FY13, Q4	Awaiting Launch
Barbados and Caribbean Regional	FY13, Q1	FY13, Q4	Awaiting Launch
Central America Regional	FY13, Q1	FY13, Q4	Awaiting Launch
South American Regional	FY13, Q1	FY13, Q4	Awaiting Launch
Middle East			
Iraq	FY 12, Q2	FY12, Q4	Awaiting Launch
Morocco	FY 12, Q2	FY12, Q4	Awaiting Launch
Lebanon	FY12, Q2	FY12, Q4	Awaiting Launch
Egypt	FY12, Q3	FY13, Q1	Awaiting Launch
Office of Middle East Programs	FY12, Q3	FY13, Q1	Awaiting Launch
Yemen	FY12, Q2	FY12, Q4	Awaiting Launch
Jordan	FY 12, Q2	FY12, Q4	Awaiting Launch
West Bank Gaza	FY13, Q1	FY13, Q3	Awaiting Launch