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I. Overview 

This Mandatory Reference to ADS 201.3.2 describes the process for preparing, 
developing, and approving a Regional Development Cooperation Strategy (RDCS). This 
process is designed to facilitate an iterative dialogue between each Regional Mission 
and USAID/Washington that results in clear decisions and Agency endorsement of a 
Regional Mission’s RDCS within a total time frame of eight months. To achieve this 
timeline, this process includes a series of time-bound milestones for Regional Missions, 
as well as time-bound review periods for USAID/Washington. It also emphasizes early 
collaboration and proactive dialogue so that when a Regional Mission submits each 
deliverable for review, the substantive issues are limited to those around which 
interested parties have not been able to reach agreement.  

The RDCS process consists of three phases:  

 Phase One – Initial Consultations and Parameter Setting (see Section III);  

 Phase Two – Results Framework Development (see Section IV); and  

 Phase Three – RDCS Preparation and Approval (see Section V).  

In addition, Regional Missions should initiate preparations prior to launching Phase One 
(see Section II for additional guidance).  

The graphic below illustrates the major milestones and timeframes associated with each 
phase of the RDCS process: 

Regional Missions, as defined in this Mandatory Reference, are field-based platforms 

https://www.usaid.gov/ads/policy/200/201
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that manage cross-border or multi-country programming and provide a range of regional 
functions based on the context and demands of Bilateral Missions in their area of 
responsibility. Regional Missions may also manage bilateral programming in non- or 
limited-presence countries under their purview. 

As described in ADS 201.3.2.3, this guidance articulates principles and requirements 
that can generally be customized to all regional contexts, including those with factors 
that contribute to a non-permissive environment. However, certain variations are 
appropriate since Regional Missions range widely in both function and operation.  

II. Preparation for the RDCS Process 

As described in Section I, the official RDCS process follows a prescribed timeline that 
should last no more than eight months. To maximize this compact process, Regional 
Missions should initiate preparations prior to its official launch. Ideally, Regional 
Missions should start preparing for the RDCS process after they conduct the mid-course 
stocktaking and/or the last portfolio review under their current RDCS.  

During the preparation phase, which is sometimes called “Phase Zero,” a Regional 
Mission should do the following: 

A.  Internal Engagement with USAID Stakeholders  

Regional Missions must consult relevant stakeholders, which, at a minimum, must 
include relevant Bilateral Missions, the Regional Bureau, PPL, and any relevant 
Pillar Bureaus. Consultations between the Regional Mission and relevant Bilateral 
Missions are particularly important to ensure that the proposed regional strategy 
both reinforces and is in coordination with relevant bilateral strategies. 

B.  External Engagement with Local Actors and Regional Partners 

A core tenet of the self-reliance vision is building the commitment and capacity of 
local partners to chart their own development paths and implement and fund their 
own development solutions. To this end, Regional Missions should meaningfully 
collaborate with local stakeholders, including multilateral organizations, regional 
institutions, and other cross-border actors, in preparation for, and throughout, the 
RDCS process to develop a shared vision of self-reliance and create an RDCS that 
reflects a shared commitment to change. This engagement should include dialogue 
with relevant partner country governments, the private sector, civil society, faith-
based organizations, multilateral organizations, regional institutions, and others. As 
part of this engagement process, Regional Missions should also look beyond their 
traditional group of local partners to new collaborators, especially those with deep 
roots in the communities that they support and who are committed to fostering self-
reliance.  

https://www.usaid.gov/ads/policy/200/201
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During this process, Regional Missions should also assess the potential for a regional 
multi-governmental organization to serve as the counterpart for a Regional 
Development Objective Agreement (Regional DOAG) during the life of the RDCS. A 
shared strategic vision embodied in the RDCS serves as the substantive basis and 
justification for a Regional DOAG.  

C.  Initiation of the Three Mandatory Analyses 

Regional Missions should begin to conduct the following mandatory analyses before 
the launch of the RDCS process to ensure that they are completed as early in the 
process as possible, but no later than during Phase Two.  

 Gender Analysis: Regional Missions must conduct a strategy-level gender 
analysis per ADS 205 that provides insights about gender gaps and identifies 

possible entry points or opportunities to address gender equality and female 
empowerment in their RDCS. Regional Missions should tailor their analysis to 
look specifically at regional issues; i.e., the regional gender analysis should 
not be a compilation of bilateral gender analyses. This analysis should also 
focus on the sectors in which the Regional Mission plans or proposes to work. 
Missions must use the findings in their gender analysis to inform strategic 
decision-making during RDCS development (e.g., big-picture gender issues 
within the region as well as issues about which the Regional Mission needs to 
be mindful as it moves forward in Program Cycle implementation). Regional 
Missions are encouraged to use original analysis, supplemented by third-
party sources where necessary.  

Regional Missions must later build upon the strategy-level analysis during 
subsequent project and/or activity design processes (see ADS 201sam and 
ADS 201.3.4.4 regarding gender analysis during the project and activity 
design, respectively. For additional guidance on the strategy-level (and other 
Program Cycle gender analyses), see ADS 205, Integrating Gender 
Equality and Female Empowerment in USAID’s Program Cycle and the 
Women’s Economic Empowerment Act). 

 Tropical Forests and Biodiversity Analysis: Per Foreign Assistance Act 
(FAA) Sections 118 and 119, Regional Missions must assess: 1) the actions 
necessary at the regional level to achieve conservation and sustainable 
management of tropical forests and biodiversity, and 2) the extent to which 
the actions proposed in their RDCS meet the needs that were identified. 
Regional analyses should be high-level analyses that look at relevant 
transboundary and regional biodiversity and forestry issues. The analysis 
must include all countries covered by the Regional Mission, including non-
presence countries (NPCs). In addition, the analysis should not be a 
compilation of bilateral 118/119 analyses; however, the analysis may include 

https://www.usaid.gov/ads/policy/200/205
https://www.usaid.gov/ads/policy/200/201sam
https://www.usaid.gov/ads/policy/200/201
https://www.usaid.gov/ads/policy/200/205
https://www.usaid.gov/ads/policy/200/205
https://www.usaid.gov/ads/policy/200/205
https://www.usaid.gov/what-we-do/gender-equality-and-womens-empowerment/womens-economic-empowerment
https://www.usaid.gov/ads/policy/200/201mav
https://www.usaid.gov/ads/policy/200/201mav
https://www.usaid.gov/ads/policy/faa
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country-specific annexes if the Regional Mission and the Regional Bureau 
feel that it is necessary.  

For additional guidance on the Tropical Forest and Biodiversity analysis, see
ADS 201mav, Foreign Assistance Act Sections 118 and 119 Tropical 
Forests and Biodiversity Analysis and Foreign Assistance Act Sections 
118/119 Tropical Forests and Biodiversity Analysis Best Practices 
Guide. 

 Climate Change: Per Executive Order 13677, Regional Missions must 

assess climate-related risks and vulnerabilities in all strategies and related 
funding decisions, and address them as appropriate. Regional Missions must 
screen for mitigation opportunities for greenhouse gasses (GHGs) as well as 
climate risk at either the Regional Development Objective (RDO) or 
Intermediate Result (IR) level.  

Regional Missions should have at least an initial draft of the climate change 
analysis completed by the beginning of Phase Two so that it informs the 
Results Framework. This analysis must include the Regional Mission’s entire 
portfolio, including its work in, for example, NPCs. As with bilateral strategies, 
Regional Missions must integrate findings from their climate change analysis 
into their final RDCS and include the full analysis in an annex to the RDCS. 

Regional Missions must later build on or update the strategy-level screening, 
as appropriate, in subsequent project and/or activity design processes (see 
ADS 201sam and ADS 201.3.4.4 regarding climate risk assessments during 
project and activity design, respectively. For additional guidance on the 
strategy-level analysis, see ADS 201mat, Climate Change in USAID 
Country/Regional Strategies). 

D.  Assessing Evidence and Lessons Learned 

Analyses ensure that RDCSs are evidence-based and that Regional Missions make 
strategic choices. Regional Missions should be strategic when planning analyses 
and set a clear analytic agenda for completing the mandatory analyses and other 
critical assessments to inform decision-making during the RDCS process. Because 
of the compact timeline associated with RDCS development and approval, Regional 
Missions should identify and use available analyses and evaluations in lieu of new 
analyses wherever feasible. However, if Regional Missions must conduct new 
analyses, they should identify the critical questions and gaps in information required 
to develop their RDCS. This agenda should include the following: 

 Undertaking work to consolidate and synthesize evidence and lessons 
learned from: a) the implementation of prior RDCSs (or other strategic plans, 
such as Integrated Country Strategies (ICS) and interagency strategic plans); 

https://www.usaid.gov/ads/policy/200/201mav
https://www.usaid.gov/ads/policy/200/201mav
https://www.usaid.gov/ads/policy/200/201mav
https://www.usaid.gov/ads/policy/200/201mav
https://rmportal.net/biodiversityconservation-gateway/gateway-resources/foreign-assistance-act-sections-118-119-tropical-forest-and-biodiversity-analysis-best-practices-guide
https://rmportal.net/biodiversityconservation-gateway/gateway-resources/foreign-assistance-act-sections-118-119-tropical-forest-and-biodiversity-analysis-best-practices-guide
https://rmportal.net/biodiversityconservation-gateway/gateway-resources/foreign-assistance-act-sections-118-119-tropical-forest-and-biodiversity-analysis-best-practices-guide
https://rmportal.net/biodiversityconservation-gateway/gateway-resources/foreign-assistance-act-sections-118-119-tropical-forest-and-biodiversity-analysis-best-practices-guide
https://obamawhitehouse.archives.gov/the-press-office/2014/09/23/executive-order-climate-resilient-international-development
https://www.usaid.gov/ads/policy/200/201sam
https://www.usaid.gov/ads/policy/200/201
https://www.usaid.gov/ads/policy/200/201mat
https://www.usaid.gov/ads/policy/200/201mat
https://www.usaid.gov/sites/default/files/documents/1876/201mat.pdf
https://www.usaid.gov/sites/default/files/documents/1876/201mat.pdf
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b) available analyses and evaluations, including those commissioned by other 
donors or organizations; and c) past portfolio reviews, RDCS stocktaking 
exercises, and the monitoring and evaluation of existing projects and 
activities.  

 Reviewing the latest reports from the U.S. Department of State on Fiscal 
Transparency, Trafficking in Persons (TIP), International Religious 
Freedom and the Annual Report of the United States Commission on 
International Religious Freedom (USCIRF) to determine their relevance for 
the new strategy. Regional Missions that operate bilaterally in countries listed 
on the Tier 2 Watchlist or Tier 3 in the Trafficking in Persons Report must 

address trafficking in persons in their Bilateral Programming annexes. 

 Reviewing the Department of State-USAID Joint Strategic Plan (JSP); 
Administration-approved Regional and Sectoral Strategies; relevant 
Integrated Country Strategies; the Private Sector Engagement Policy, and 
Risk Appetite Statement (see ADS 201.3.2.6 on Agency and inter-Agency 
strategies).  

 Reviewing USAID’s Acquisition and Assistance Strategy to plan how to 

use co-creation and innovative procurement vehicles and engage with local 
systems and new and underutilized partners, to advance sustainability under 
the RDCS.  

 If considering the use of direct assistance to a partner government or regional 
institution (G2G), conducting “Phase One” of the G2G risk assessment 
process, during which eligibility is confirmed and guiding parameters for the 
partnership are established (see ADS 220, Strengthening the Capacity of 
Partner Governments through G2G Assistance for additional guidance). 

III.  Phase One: Initial Consultations and Parameter Setting 

A.  Overview of Phase One 

Phase One marks the official start of the RDCS process. Responsible Regional 
Missions and Regional Bureaus should therefore initiate this process approximately 
eight months before they expect RDCS approval. The objective of Phase One is to 
enable a formal dialogue between Regional Missions, relevant Bureaus and 
Independent Offices in Washington (B/IOs), and interagency stakeholders as 
relevant, that results in clear parameters for the RDCS process in Phase Two and 
Phase Three.  

The guiding questions of this parameter setting phase are the following: 1) What 
does the Regional Mission need to know to most judiciously invest its time in 

https://www.state.gov/fiscal-transparency-report/
https://www.state.gov/fiscal-transparency-report/
https://www.state.gov/trafficking-in-persons-report/
https://www.state.gov/j/drl/rls/irf/
https://www.state.gov/j/drl/rls/irf/
https://www.uscirf.gov/sites/default/files/2019USCIRFAnnualReport.pdf
https://www.state.gov/trafficking-in-persons-report/
https://www.usaid.gov/ads/policy/200/201
https://www.usaid.gov/work-usaid/how-to-work-with-usaid/acquisition-and-assistance-strategy
https://www.usaid.gov/ads/policy/200/220
https://www.usaid.gov/ads/policy/200/220
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preparing the RDCS? and 2) What do Washington OUs need to know to support 
RDCS development?  Phase One should take approximately two months.  

Phase One has five major milestones:  

1) Washington input on overall priorities (see Section III.B); 

2) Development of a Concept Presentation, which includes two budget 
scenarios (see Section III.C on the Concept Presentation and Section III.D 
on the budget scenarios); 

3) Washington review of the Concept Presentation (see Section III.E); 

4) Delivery of the Concept Presentation via Digital Video Conference 
(hereinafter referred to as the Phase One DVC) (see Section III.F); and  

5) A Summary of Conclusions (SOC) memo (see Section III.G). 

During Phase One, the Regional Mission—through the responsible Regional 
Bureau—should collaborate with designated Points of Contact (POCs) from all Pillar 
Bureaus, the Bureau for Management, the Office of Budget and Resource 
Management (BRM) and other relevant B/IOs, in addition to the Bureau for Policy, 
Planning, and Learning (PPL). POCs are responsible for coordinating input or 
feedback within their B/IO and ensuring that feedback submitted to the Regional 
Bureau reflects the B/IO’s corporate position and not that of individual perspectives. 
PPL is responsible for maintaining the POC email list. 

Phase One culminates in agreement between USAID/Washington and the Regional 
Mission on resource parameters, priorities, and sectoral focus for the RDCS, and the 
Regional Mission’s plan for developing the RDCS, including expectations for 
Washington support. USAID/Washington’s active engagement in Phase One is an 
essential part of the RDCS process. In particular, it is important to note the following: 

 Phase One presents the primary opportunity for Washington OUs, 
interagency stakeholders as relevant, and the Regional Mission to engage 
and make decisions on issues of mutual interest.  

 Concurrence reached in Phase One represents Agency endorsement of the 
Regional Mission’s parameters for the RDCS. The Regional Bureau 
documents this agreement in the Phase One SOC memo. 

 While there will be an opportunity for further refinement during Phase Two, 
discussion of new sectors or priorities may not be contemplated absent 
significant changes in regional context, policy, or funding levels.  
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B.  Washington Input on Overall Priorities 

Phase One officially begins when the responsible Regional Bureau issues a 
mandatory questionnaire to relevant B/IOs (via the POC email list described in 
Section III.A) to solicit their priorities for RDCS development. B/IOs must respond to 
the questionnaire within five business days. The launch date of the eight month 
RDCS process is the date the Regional Bureau issues the questionnaire. The 
purpose of this questionnaire is to gather input on USAID/Washington’s priorities 
and expectations for Regional Missions to consider throughout RDCS development. 
In some cases, the Regional Bureau may also meet with the Regional Mission and 
relevant B/IOs to further discuss priorities. The Regional Bureau must schedule the 
Phase One DVC within two months after issuing the questionnaire. 

C.  Development of the Concept Presentation 

Based on the Regional Mission’s assessment of its Regional Landscape Analysis, 
supplemental data and analyses, evidence and learning from implementation, input 
from the partner government and local stakeholders about priorities, and 
USAID/Washington's input on overall priorities, Regional Missions must prepare a 
Concept Presentation slide deck. In addition, Regional Missions must prepare two 
budget scenarios (see Section D) and a Regional Operations Map that outlines its 

current footprint in the region. Regional Missions must submit the slide deck, 
operations map, and budget scenarios to the responsible Regional Bureau 10 
business days in advance of the Phase One presentation. 

The Concept Presentation slide deck must cover the following: 

 A description of the most salient regional context features that informed the 
Regional Mission’s strategic choices, including a donor snapshot (see PPL’s 
Development Cooperation Landscape Tool), Clear Choice implications, an 
assessment of self-reliance, and other features critical to understanding the 
strategic operating environment; 

 Priority choices or focus areas for the new strategy and how they will advance 
self-reliance; 

 An overview of the Regional Mission’s footprint (e.g., geographic area of 
responsibility, technical sectors covered, support services provided, etc.) for 
the purpose of outlining the Regional Mission’s structure and operations (and 
informing decision-making in the process to follow);  

 The Regional Mission’s preliminary strategic vision and approach, as well as 
discussion of how these strategic choices align with the Mission’s resource 
allocations; 

https://docs.google.com/forms/d/18g5PzY7Zj2kkVE-Lplh1MnI39wH158HMPkJFU2TVg34/edit?usp=sharing
https://docs.google.com/document/d/1237D4vHqoNELaX9_W2JaLbbReklzF9Ahiu7laaX2Xcw/edit?usp=sharing
https://pages.usaid.gov/PPL/development-cooperation-landscape-tool
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 A description of how the vision and priorities for the new strategy will advance 
overall foreign policy, economic, and development priorities of the USG, 
particularly the Journey to Self-Reliance; 

 A description of what is different about the new RDCS versus the current 
RDCS; 

 A description of key lessons learned from implementation of the current 
RDCS (e.g., from evaluations, stocktakings, learning exercises, etc.) and how 
this evidence helped inform the Regional Mission’s vision for the new 
strategy; 

 The two budget scenarios (see Section D below), in addition to staffing 

considerations for the strategy;  

 A short narrative regarding the two budget scenarios annexed to the 
presentation; 

 Input from USAID/Washington and the Regional Mission’s response; 

 Any requests for support from USAID/Washington; 

 The Regional Mission’s timeline for preparing the RDCS; and 

 The status of the mandatory analyses and plans for any supplementary 
analyses. 

See this required Phase One slide deck template for additional guidance on the 
presentation. Also see Section D below for additional guidance on the two budget 

scenarios and associated narrative.  

D.  Development of Budget Scenarios 

As described in Section C, Regional Missions must develop two budget scenarios 
and an associated narrative for the Phase One Concept Presentation. Regional 
Missions must develop these scenarios in alignment with Administration priorities 
and the Agency’s goals, based on parameters provided by BRM. (Note: The 
collaboration among Regional Missions, Regional Bureaus, and BRM on budget 
issues begins in this phase and continues throughout the RDCS process as 
budgetary issues or questions arise.)   

BRM Parameters for Budget Scenarios: The Regional Mission must contact BRM to 
request resource parameters for its two required budget scenarios. BRM must then 
provide historical funding levels for the Regional Mission that include topline and 
sector allocations. BRM must base these historical numbers on a rolling average of 

https://docs.google.com/presentation/d/1N9ilG6fg2oB06mA6IN31YH4ZhYWqUTCZtkrSYf11Feg/edit?usp=sharing
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budgets for three years calculated in one of two ways: 1) Regional Mission levels in 
the three most recent reports required by Section 653(a) of the Foreign Assistance 
Act, as amended; or 2) Regional Mission levels in the two most recent reports 
under Section 653(a) and the most recent Congressional Budget Justification (CBJ). 
The second method is typically appropriate where the most recent CBJ significantly 
increased or decreased a Regional Mission’s allocation. Once BRM, the Regional 
Mission, and the responsible Regional Bureau reach agreement on which method to 
use, BRM must send the parameters to the Regional Mission, with a copy to the 
Regional Bureau.  

Budget Scenario One: Using the BRM-provided budget parameters, the Regional 
Mission must then construct a “Scenario One” budget. This scenario should be 
consistent with BRM-provided historical levels and reflect Congressional directives. 
In exceptional cases in which a Regional Mission expects an extreme shift in budget 
resources during the lifetime of the RDCS, the Regional Mission should work with 
BRM, PPL, and the responsible Regional Bureau to establish a budget scenario 
appropriate to its context.  

Budget Scenario Two: Unlike the first scenario, the Regional Mission should not 
base its second scenario on the historical topline amount. It should instead show 
where the Regional Mission proposes to increase or decrease funding—compared 
to Scenario One—to address self-reliance in countries across the region. If the 
Regional Mission plans to transition out of one or more sectors, the Regional 
Mission must reflect the resources associated with this transition in its second 
budget scenario. This budget must embody the principles of a Zero-Based 
Budgeting (ZBB) approach and therefore be irrespective of budget history, previous 
directives, mortgages, and pipelines. This scenario does not need to reflect 
anticipated Congressional directives, as required for Scenario One. 

Associated Budget Narrative: In addition to the two budget tables, the Regional 
Mission must also develop a one-to-two paragraph budget narrative that describes 
the differences between the two scenarios, how each scenario reflects the Regional 
Mission’s objectives, and the trade-offs made in each. Regional Missions must 
include this narrative as an annex to the Concept Presentation.  

E.  Washington Review of Concept Presentation 

The responsible Regional Bureau must share the Regional Mission’s draft Concept 
Presentation, its two budget scenarios, and the Regional Operations Map, along 

with an Issues Matrix/feedback tracker, to all relevant B/IO POCs via the R/CDCS 
Working Group email listserv, an email list maintained by PPL. The Regional Bureau 
must ensure that the Concept Presentation complies with Phase One requirements 
prior to sending this email. These POCs should then distribute these documents 
within their B/IOs and gather/consolidate internal responses. Feedback from 
Washington B/IOs should reflect the B/IO’s corporate position and not that of 

https://www.usaid.gov/ads/policy/faa
https://www.usaid.gov/ads/policy/faa
https://docs.google.com/document/d/1237D4vHqoNELaX9_W2JaLbbReklzF9Ahiu7laaX2Xcw/edit?usp=sharing
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individual perspectives. Washington B/IOs must provide input within five business 
days and provide no more than five comments total that represent the most critical 
feedback. If a B/IO does not provide feedback within five business days, it is 
presumed to have no comments. 

The Regional Bureau must then collate and prioritize feedback on the Concept 
Presentation and, if necessary, coordinate discussions with relevant B/IOs to resolve 
any outstanding questions or issues. The Regional Bureau must share B/IO 
feedback on the Concept Presentation with the Regional Mission at least three 
business days prior to the DVC.  

Wherever possible, the Regional Mission should discuss and/or resolve any 
comments submitted by B/IOs prior to the DVC. In the event that a Regional Mission 
is unable to address or resolve a comment with the relevant B/IO during this period, 
the Regional Mission should seek resolution during the DVC. 

F.  Phase One DVC 

The objective of the Phase One DVC is to achieve agreement on the parameters for 
the RDCS discussed during the Phase One process. The Regional Mission Director 
(or designee) and the Assistant Administrator (AA) (or designee) for the responsible 
Regional Bureau must co-chair the DVC. The Regional Bureau must invite POCs 
from relevant B/IOs, as well as other stakeholders as relevant (which may include 
stakeholders from the U.S. Embassy or the U.S. Department of State).  

During the DVC, the Regional Mission must address required content described in 
Section III.C, which includes a summary of comments raised during consultations 

with B/IOs and the Regional Mission’s initial response. If the Regional Mission was 
unable to resolve any comments prior to the DVC, it should seek resolution during 
the DVC.  

G.  Phase One Summary of Conclusions Memo 

The final step of Phase One is the drafting, dissemination, and approval of the SOC 
memo. The cleared SOC represents Agency endorsement of the parameters that 
will govern the RDCS process. Final approval should occur no more than 10 
business days following the Phase One DVC.  

The Regional Bureau must draft the SOC and obtain input from the Regional 
Mission before it circulates the memo to B/IO stakeholders for clearance. The memo 
must discuss key decisions made during Phase One, including during the DVC. The 
SOC should be approximately three pages, excluding annexes, and should not be a 
transcript of the meeting, but reflect key decisions and follow-up actions. Specifically, 
the memo must address the following:  
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 Regional Context and Journey to Self-Reliance Assessment: A brief 
description of the most salient features in the regional context and the 
Regional Mission’s assessment of the Landscape Analysis, including 
implications for the new strategy. 

 Regional Operations: Any key takeaways from the Regional Mission’s 
presentation of its current footprint (e.g., geographic areas of responsibility, 
regional programming, technical support, pooled support services, regional 
convening, etc.). 

 Regional Mission’s Vision and Strategic Priorities/Choices: Agreement on the 
Regional Mission’s vision for the strategy, including the strategic 
choices/priorities to advance self-reliance, as agreed to during the Phase One 
DVC.  

 Washington Priorities and Feedback: Agreement on Washington priorities 
from the questionnaire, review of the Concept Presentation, and Phase One 
DVC conversation. 

 Budget Scenarios: A summary of the Regional Mission’s two budget 
scenarios, including any discussions about strategic resource shifts.  

 Strategic Alignment and Policy/Strategy Considerations: A brief description of 
how the Regional Mission’s strategic vision and priorities will advance the 
USG’s overall foreign policy, economic, and development priorities.  

 Timeline and Duration of Strategy: Agreement on the duration of the strategy 
and preliminary timeline for completing each phase of the RDCS process. 

 Support from USAID/Washington: Agreement on critical support that B/IOs 
have pledged to provide to the Regional Mission, including with regards to 
analyses/assessments and development of the Results Framework (RF). 

The Regional Bureau must circulate the SOC to PPL, BRM, and relevant B/IO 
stakeholders for clearance. The Regional Bureau, in consultation with PPL, should 
determine which B/IOs should also clear the memo. All stakeholder B/IOs should 
receive an informational copy.  

Clearing B/IOs must provide their clearance or offer any substantive comments 
within three business days. If a B/IO does not respond within three business days, 
the B/IO is presumed to have provided clearance by default. Once cleared, a Deputy 
Assistant Administrator (DAA) in the Regional Bureau or his or her designee must 
provide final approval of the SOC and send it to the Regional Mission.  

IV.  Phase Two: Results Framework Development 
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A.  Overview of Phase Two 

The objective of Phase Two is to gain Agency agreement on the approaches the 
Regional Mission will use to advance the Journey to Self-Reliance within its partner 
countries given the parameters identified during Phase One. During Phase Two, the 
Regional Mission finalizes its mandatory analyses, reviews other types of evidence 
and information, including from monitoring and evaluation, establishes its initial 
development hypotheses, prepares its RF Summary Paper and Matrices based on 
these hypotheses, finalizes the budget scenarios, and outlines the next steps to 
prepare the full RDCS. During this phase, Regional Missions also engage with 
stakeholders to discuss strategic choices and priorities to ensure that the RDCS 
reflects alignment with local priorities. 

This phase includes four milestones:  

1) Development of the RF Summary Paper and Matrices (see Section IV.B); 

2) Washington review of the RF Summary Paper and Matrices (see Section 
IV.C); 

3) The Phase Two DVC (see Section IV.D); and   

4) The SOC memo (see Section IV.E). 

During Phase Two, the Regional Mission and responsible Regional Bureau should 
collaborate with relevant stakeholder B/IO POCs that have critical equities in the 
subject RDCS (in addition to PPL). The Regional Mission should also consult with 
BRM and relevant B/IOs after drafting its RF to discuss any budgetary questions or 
concerns regarding the budget parameters identified in the SOC from Phase One. 

During this phase, there should be no additional questions about the main priorities 
or sectors of focus in which the Regional Mission is expected to work, as these 
decisions were approved in the Phase One SOC.  

B.  Development of the Results Framework Summary Paper and Matrices 

The Regional Mission must develop an RF Summary Paper and a set of RF 
Matrices (about 10 to 15 pages total). The Regional Mission must submit these 
documents to the responsible Regional Bureau for circulation within two months 
after the approval of the Phase One SOC.  

The RF Summary Paper and associated Matrices define the Regional Mission’s 
highest-order Goal and Regional Development Objectives (RDOs) that it, in 
collaboration with its development partners, will work to address during the strategy 
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period. They also outline the Regional Mission’s initial development hypotheses 
regarding how and why, and under what conditions, it believes—based on the given 
parameters and best available information—that it will be successful in advancing 
each of its RDOs. The RF Summary Paper and Matrices are the basis for the final 
draft of the RDCS. They also provide the organizing framework for the Regional 
Mission-wide Performance Management Plan (PMP) that the Regional Mission must 
develop following the RDCS process (see ADS 201.3.2.15 on the PMP), as well as 
learning and adapting that occurs throughout RDCS implementation.  

The RF Summary Paper must include the following: 

 Articulation of the highest-order RDCS Goal; 

 A high-level summary of the regional context, including an assessment of how 
the priorities of the government, civil society, faith-based organizations, 
multilateral organizations, regional institutions, and the private sector in the 
partner country align with, or diverge from, the Regional Mission’s self-
reliance approach; 

 The rationale for selected RDOs and Intermediate Results (IRs), including 
how each RDO links to the RDCS Goal and will increase self-reliance, how 
the RDOs differ from the previous RDCS, why the problems underpinning 
each RDO should be addressed at the regional level, and other factors as 
relevant that influenced their selection;  

 An update to the Phase One schedule for completing planned analyses and 
evaluations; and 

 An RF diagram that follows the guidance in ADS 201.3.2.12. 

The RF Matrices are RDO-specific tables that include the following:  

 Results statements;  

 Development hypothesis statements and narratives; 

 Illustrative indicators for IRs and Sub-IRs;  

 Linkages between results (e.g., among IRs and between the IRs and the 
RDO); 

 Relationships to the Journey to Self-Reliance Landscape Analysis; 

 Evidence sources, including evidence from implementation; 

https://www.usaid.gov/ads/policy/200/201
https://www.usaid.gov/ads/policy/200/201
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 Identification of strategic partners, including local actors that are critical to 
helping USAID achieve the stated results, or that advance or impede the 
Journey to Self-Reliance;  

 Identification of donors and other development actors;  

 A preliminary learning agenda with notional questions that arise from 
knowledge and evidence gaps in the development hypotheses; 

 Critical assumptions and risk factors;  

 An annex that includes a draft Goal-Mission Objective structure for inclusion 
in the relevant U.S. Embassy’s ICS, as described in ADS 201.3.2.6; and 

● An annex with a preliminary Index of Existing and Planned Projects. 
Missions should only include this annex if they anticipate developing projects 
during CDCS implementation (see ADS 201.3.2.14).     

See the RF Summary and Matrix Template for additional guidance on both of 
these documents. 

C.  Washington Review of Results Framework Paper and Matrices 

The Regional Mission must submit its RF Summary Paper and Matrices to the 
responsible Regional Bureau for review at least one month before the Phase Two 
DVC. The Regional Bureau must review these documents to ensure compliance with 
Phase Two requirements. The Regional Bureau must then circulate these 
documents, along with an Issues Matrix, to B/IO POCs for feedback via the CDCS 
Working Group listserv.  

These B/IOs must then gather internal feedback and submit comments (cleared at 
the B/IO level) to the Regional Bureau via the Issues Matrix. B/IOs must conduct this 
review within seven business days. If a B/IO does not provide comments within 
seven business days, the B/IO is presumed to have provided concurrence by 
default. The Regional Mission should also consult with BRM to revalidate the budget 
scenarios. The Regional Bureau may wish to convene a meeting to review 
comments or to ensure that submitted comments represent the B/IO's corporate 
position. 

Key questions Washington B/IOs should consider in their review include, but are not 
limited to, the following:  

 Does the RDCS Goal align with national priorities and support the USG’s 
policy interests, and will it advance or contribute to the partner countries’ 
overall Journey to Self-Reliance? 

https://www.usaid.gov/ads/policy/200/201
https://www.usaid.gov/ads/policy/200/201mac
https://www.usaid.gov/ads/policy/200/201
https://docs.google.com/document/d/10vj2Jc4BGQ2ZGDW86gJ1l5ptt-SSaV7yehz5kDI_yDs/edit?usp=sharing
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 Does the overall RDCS development hypothesis present a plausible and 
feasible approach for advancing the RDCS Goal?  Is the development 
hypothesis and associated narrative based on development theory, practice, 
literature, and experience?  Does the development hypothesis narrative 
explain why and how the proposed investments from USAID and others will 
collectively contribute to, or lead to, achieving the RDOs?  

 Has the Regional Mission provided a rationale and management plan for any 
proposed integrated or cross-sectoral RDOs?  

 Do the IRs and sub-IRs logically contribute to the achievement of the RDOs?  
Are the IRs focused, feasible, and measurable?  

 Does the budget scenario reflect the RDCS’ strategic vision and priorities? 

 Is the RF based on evidence and best practice?  

 Do the learning questions reflect key knowledge and/or evidence gaps in the 
development hypotheses that underpin each RDO?  

 Do the identified assumptions and/or risks reflect factors that may affect the 
success of the hypotheses that underpin each RDO?  

All reviewing B/IOs are required to classify their feedback as a “significant issue,” a 
“concern,” or a “general comment”:  

1) “Significant issues” are issues a Regional Mission must address for the 
Agency to approve the strategy (e.g., a serious concern regarding the logic or 
feasibility of a proposed strategic or technical approach, the alignment of the 
proposed approach with an Administration or Agency policy or strategy, or 
compliance with the guidance herein). Significant issues must include a 
recommended resolution and proposed support that Washington B/IOs can 
offer, if appropriate, to address the issue.  

2) “Concerns” reflect suggestions that would improve the clarity of the strategy 
(e.g., an important technical clarification). 

3) “General comments” reflect positive feedback to commend Regional 
Missions.  

B/IOs may provide no more than five comments total, including general comments. 
Regional Bureaus, in consultation with PPL, may also choose to reclassify their 
feedback if the content does not align with the definitions above. The Regional 



 
 

  18 
 

Bureau must inform reviewing B/IOs of any reclassification. PPL will mediate any 
disagreements.  

The Regional Bureau should consolidate and review comments from Washington 
B/IO stakeholders within three business days and flag any concerns regarding the 
issues that were raised or the classification of issues as necessary. If needed, the 
Regional Bureau may have an extra 10 business days to facilitate further 
consultations between the Regional Mission and relevant B/IOs. The Regional 
Bureau should work with the Mission to document responses to Washington B/IO 
feedback in the Issues Matrix in advance of the DVC. This best practice enables all 
parties to focus the Phase Two DVC on unresolved issues. 

Occasionally, disagreements between the Regional Bureau and other B/IOs may 
persist at the working level over a particular significant issue. In these cases, the 
B/IO that submitted the issue may re-submit it after obtaining the endorsement of the 
responsible DAA (or Director, if an Independent Office), who must affirm that the 
issue represents a significant priority of the B/IO. If, after this, agreement is still not 
possible, the Regional Bureau should add the issue to the agenda for the Phase 
Two DVC. Review of the RF Summary and Matrices, the consolidation of 
Washington inputs, and resolution of issues should therefore take up to 20 business 
days (i.e., seven days for review, three days to consolidate comments, and 10 days 
to resolve outstanding issues, if necessary). 

D.  Phase Two DVC 

The objective of the Phase Two DVC is to achieve agreement on the approaches 
that the Regional Mission will use to advance its highest-order Goal and the 
Journeys to Self-Reliance of its partner countries. The Regional Mission Director (or 
designee) and the AA (or designee) for the responsible Regional Bureau must co-
chair the DVC. The Regional Bureau must invite B/IO POCs identified in the SOC 
from Phase One, in addition to PPL, BRM, and other stakeholders as relevant 
(which may include stakeholders from the U.S. Embassy and/or the U.S. 
Department of State). As resources permit, Regional Mission leadership may opt to 
travel to Washington for the Phase Two DVC.  

During the DVC, the Regional Mission must present high-level information from their 
RF Summary Paper and Matrices, including the following: 

 A summary of the parameters identified in Phase One that informed the 
Regional Mission’s approach; 

 The RDCS Goal and how it aligns with national priorities and supports USG 
policy interests, and is informed by Landscape Analysis sub-dimensions or 
metrics; 
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 The overall RF, including what is new in terms of focus, partners, approaches 
and/or responses to changes in context;  

 RDO-specific presentations that include the development hypothesis for each 
RDO, how the selected approach will contribute to and advance the partner 
countries’ Journeys to Self-Reliance, how other stakeholders will contribute to 
this RDO, and critical assumptions and risks;  

 USAID/Washington’s significant issues and the Regional Mission’s response; 
and  

 The planned completion date for the RDCS, next steps, and any additional 
support needed to complete the RDCS in a timely manner. 

See the required Phase Two slide deck template for additional guidance. 

The Regional Mission and B/IOs should endeavor to resolve outstanding issues 
following the DVC. The Regional Bureau must submit issues that cannot be resolved 
through discussions with the Regional Mission, the Regional Bureau, and B/IO 
stakeholders within 10 business days following the DVC to the formal Issues 
Resolution process described in Section VIII of this reference. 

E.  Phase Two Summary of Conclusions Memo 

The Regional Bureau must prepare the SOC for Phase Two within 10 business days 
from the date of the DVC. The cleared SOC represents Agency endorsement of the 
Regional Mission’s focus and chosen strategic approach and authorizes the 
Regional Mission to proceed with developing the final RDCS. The SOC should be 
approximately four pages, excluding annexes, and should not be a transcript of the 
meeting, but reflect key decisions and follow-up actions. 

The Phase Two SOC must succinctly address the following decision points: 

 Goal, Strategic Priorities, and Regional Development Objectives: Agreement 
on the RDCS Goal, RDOs, and strategic priorities. 

 Shifts in Strategic Approach/Programming: Agreement on major shifts in 
strategic approaches and programming, including transitioning in or out of 
sectors, if applicable. 

 Significant Issues and Resolution: A summary of the Regional Mission’s 
responses to, and agreement on, any significant issues raised during Phase 
Two (including during the DVC).  

https://docs.google.com/presentation/d/1QAh-psRcoUOUlwKhe5W0ZgOrB9OTdBBnyAo0-rQ5W_I/edit?usp=sharing
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 Budget Parameters: A summary of the budget parameters, including 
discussions regarding relief from Congressional directives, if applicable. 

 Timeline: Agreement on updates to the schedule of tasks for completion of 
the RDCS agreed upon in the DVC.  

 USAID/Washington Clearance in Subsequent Phases: Agreement on which 
B/IOs will clear products during Phase Three.  

The Regional Bureau must obtain input from the Regional Mission before circulating 
the draft SOC to B/IO stakeholders for clearance. After receiving and incorporating 
feedback from the Regional Mission, the Regional Bureau must send the SOC for 
clearance to PPL, BRM, and relevant B/IOs that raised significant issues during the 
Phase Two review. The Regional Bureau, in consultation with PPL, should 
determine if any other B/IOs should also clear the memo. The Regional Bureau must 
also share the cleared SOC with the R/CDCS Working Group listserv for information 
purposes. 

Clearing B/IOs must provide clearance or offer any substantive comments within 
three business days. If a B/IO or designee does not provide clearance or offer 
substantive comments within three business days, the B/IO is presumed to have 
provided clearance by default. Once cleared, the Regional Bureau DAA provides 
final approval of the SOC and sends it to the Regional Mission. Generally, final 
approval should occur no more than 10 business days following the Phase Two DVC 
absent an Issues Resolution process per Section VIII.  

Barring significant changes in the regional context between Phases Two and Three, 
Phase Two is USAID/Washington’s last opportunity to raise significant issues. 
Significant issues that were not raised during Phase Two may not be considered 
during Phase Three, except for any significant issues that arise related to 
compliance with Phase Three requirements. 

V. Phase Three: RDCS Preparation and Approval 

A.  Overview of Phase Three 

The objective of Phase Three is to prepare and approve the full RDCS, which 
represents Agency endorsement of the Regional Mission’s focus and chosen 
strategic approach. During Phase Three, the Regional Mission applies findings from 
additional analyses and consultations, further refines its overall development 
hypothesis and associated Results Framework and submits the full RDCS to the 
Regional Bureau under Chief of Mission authority. Phase Three culminates in the 
final approval of a Regional Mission’s RDCS by the responsible Regional Bureau AA 
and PPL’s Assistant to the Administrator (AtA), and subsequent dissemination of the 
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RDCS. Phase Three should begin approximately three months prior to expected 
RDCS approval. 

Phase Three includes the following milestones:  

1) Development of the first draft of the full RDCS (see Section V.B);  

2) Washington review of the draft RDCS (see Section V.C);  

3) Submission of the final RDCS (see Section V.D); and 

4) Final approval of the RDCS (see Section V.E). 

During Phase Three, the Regional Mission and responsible Regional Bureau should 
collaborate with POCs from B/IOs that raised significant issues during Phase Two, in 
addition to PPL. The Regional Mission should also work with BRM to discuss any 
remaining budgetary questions or concerns and review the draft RDCS budget. 

During this phase, the review is focused on ensuring that the Regional Mission has 
adequately addressed any significant issues raised during Phase Two. No new 
significant issues may be raised, except those related to compliance with Phase 
Three requirements.  

B.  Development of the First Draft of the Full RDCS 

The Regional Mission must develop a first draft of the full RDCS that further refines 
and expands upon the RF Summary Paper and Matrices. This draft must include all 
content of the RDCS as described in the RDCS Outline Template, including all 
required annexes and any optional annexes. The full RDCS should be approximately 
20 to 25 pages, excluding annexes. If a Regional Mission wishes to include topics in 
the RDCS that are not already covered in the outline, the Regional Mission must 
communicate this with PPL and the corresponding Regional Bureau as early as 
possible. The Regional Mission must submit the full draft to the responsible Regional 
Bureau at least six weeks before RDCS approval is expected.  

C.  Washington Review of the RDCS Draft 

Once the Regional Mission has submitted its first draft of the full RDCS, the 
Regional Bureau must review it to ensure compliance with Phase Three 
requirements. The Mission must then circulate the draft, along with the Phase Two 
Issues Matrix, to the R/CDCS Working Group listserv. However, only PPL, BRM, 
and those B/IOs that raised significant issues during Phase Two may clear the final 
RDCS. B/IOs must then gather internal responses and submit feedback to the 
Regional Bureau within five business days of receiving the draft RDCS. During this 
time, B/IOs should review the full RDCS to ensure that the Regional Mission has 

https://docs.google.com/document/d/1tmYd0UZNUpn5Iq0Sj5MbuPM7ueCBYynXgbYz8tPEliw/edit?usp=sharing
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adequately addressed any significant issues that were previously raised during the 
RDCS process.  

No new significant issues may be raised at this time unless they are related to 
compliance with the guidance for Phase Three described herein. For example, if the 
draft is missing required content in the RDCS Outline, PPL or the Regional Bureau 
may flag the omission as a new significant issue. If a B/IO does not provide 
feedback within five business days, the B/IO is presumed to have no comments.  

The Regional Bureau must consolidate and review comments from B/IO 
stakeholders, flag any concerns regarding the issues that were raised, and facilitate 
further consultations between the Regional Mission and B/IOs as necessary. 
Occasionally, disagreements between the Regional Bureau and other B/IOs may 
persist at the working level over a particular significant issue. In these cases, the 
B/IO that submitted the issue may re-submit the significant issue after obtaining the 
endorsement of the responsible DAA (or Director, if an Independent Office) or 
designee, who must affirm that the issue represents a significant priority of the B/IO. 
If, after this, agreement still is not possible within five business days of the Regional 
Bureau receiving the Issues Matrix, then the Regional Bureau must submit the issue 
for resolution through the Issues Resolution process per Section VIII of this 

reference.  

Review of the draft RDCS and consolidation of Washington inputs should take 
approximately 10 business days. 

D.  Submission of the Final RDCS 

The Regional Mission has three weeks to incorporate final comments, if any, and 
make necessary revisions to the draft RDCS. It must then submit the final RDCS to 
the Regional Bureau for approval.  

E.  Final RDCS Approval 

The Regional Bureau must circulate the full RDCS along with an Action 
Memorandum for clearance by BRM and any other B/IOs that raised significant 
issues during Phase Two. The Action Memorandum must specify the expiration date 
of the RDCS, the date by which the final external and internal versions will be posted 
on USAID websites (see Section VII), and the proposed timing of any expected 
check-ins with USAID/Washington during strategy implementation, including the 
mid-course stocktaking exercise. Responsible B/IOs must provide clearance or offer 
any substantive comments within five business days. If a B/IO does not provide 
clearance within five business days, the B/IO is presumed to have provided 
clearance by default. After BRM and any responsible B/IOs have cleared the RDCS, 
the Regional Bureau must submit the package for final approval by the Regional 
Bureau AA, followed by the PPL AtA.  
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VII. Post-Approval: Dissemination of the RDCS 

A.  Process for Posting Internal and External RDCSs to USAID Websites 

Within 30 business days of RDCS approval, Regional Missions must prepare and 
format final internal and external versions of their RDCS for posting on USAID’s 
websites in accordance with the requirements in Section B below. In addition, 
Regional Missions must submit the external version for co-approval by the Regional 
Bureau AA, followed by the PPL AtA, prior to submitting these versions for posting.  

● Internal Version: The internal version is posted on the USAID websites, 
ProgramNet and USAID Pages. These websites are only viewable by USAID 
staff and can host RDCSs that contain Sensitive But Unclassified (SBU) 
information. 

● External Version: The external version is posted on the USAID websites, 
USAID.gov and the Development Experience Clearinghouse (DEC), in 
addition to ProgramNet. 

In order to post the RDCS on these websites, Regional Missions must submit the 
final, approved versions to their Regional Bureaus, which must then coordinate with 
PPL and the Bureau for Legislative and Public Affairs (LPA) to post these versions 
on relevant websites. For additional guidance on the step-by-step process for 
posting these versions on internal and external USAID websites, see R/CDCS 
Resource: Posting Internal and External Versions of the R/CDCS on USAID 
Websites.  

B. Formatting Requirements for Internal and External RDCSs 

Missions must format the internal and external versions of their final RDCSs in 
accordance with these requirements: 

Category Internal Version External Version

Content The “internal” version is 
the full RDCS document, 
with all annexes, that is 
approved at the end of the 
RDCS process. 

The “external” RDCS is a 
sanitized version of the 
internal RDCS that does not 
include any SBU 
information. In addition, this 
version must include the 
Climate Change Analysis 
and Regional Operations 
Map as annexes; all other 
annexes must be removed. 

https://programnet.usaid.gov/resource/cdcs-resource-posting-internal-and-external-versions-cdcs-usaid-websites
http://pages.usaid.gov/
https://www.usaid.gov/results-and-data/planning/country-strategies-cdcs
https://dec.usaid.gov/dec/home/Default.aspx
https://programnet.usaid.gov/resource/cdcs-resource-posting-internal-and-external-versions-cdcs-usaid-websites
https://programnet.usaid.gov/resource/cdcs-resource-posting-internal-and-external-versions-cdcs-usaid-websites
https://programnet.usaid.gov/resource/cdcs-resource-posting-internal-and-external-versions-cdcs-usaid-websites
https://programnet.usaid.gov/resource/cdcs-resource-posting-internal-and-external-versions-cdcs-usaid-websites
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Category Internal Version External Version

(For additional tips on 
removing SBU information 
for the external version, see 
Annex 1 in R/CDCS 
Resource: Posting 
Internal and External 
Versions of the R/CDCS 
on USAID Websites.) 

Header/Footer  Missions must mark the 
header and footer on all 
pages of the internal 
version as “Sensitive But 
Unclassified.” 

Missions must mark the 
cover page of the external 
version as follows: 1) 
“Unclassified” in the header; 
and 2) “Approved for Public 
Release” in the footer. 

Section 508 Compliance Missions must ensure that internal and external 
versions of their RDCS are compliant with Section 508 
of the Rehabilitation Act (29 U.S.C. § 794d). See Annex 
III: Tips for Making a CDCS 508 Compliant for 
additional guidance.  

Cover Page Missions must use one of the approved Cover Page 
templates in Annex II: Template Cover Pages.  

Overall Branding, 
including logo, colors, 
typeface, and 
photography 

Missions must ensure that the USAID logo, colors, 
typeface and photography in both versions of their 
RDCS conform to standards established in the USAID 
Graphic Standards Manual and Partner Co-Branding 
Guide. 

File Name Missions must use the 
following naming 
convention: 

Internal-SBU-RDCS-
Country-Month-Year of 
Expiration 

Missions must use the 
following naming 
convention: 

RDCS-Mission-Month-Year 
of Expiration 

For additional guidance on the requirements for formatting final versions of an RDCS, 
see R/CDCS Resource: Posting Internal and External Versions of the R/CDCS on 
USAID Websites.  

https://programnet.usaid.gov/resource/cdcs-resource-posting-internal-and-external-versions-cdcs-usaid-websites
https://programnet.usaid.gov/resource/cdcs-resource-posting-internal-and-external-versions-cdcs-usaid-websites
https://programnet.usaid.gov/resource/cdcs-resource-posting-internal-and-external-versions-cdcs-usaid-websites
https://programnet.usaid.gov/resource/cdcs-resource-posting-internal-and-external-versions-cdcs-usaid-websites
https://programnet.usaid.gov/resource/cdcs-resource-posting-internal-and-external-versions-cdcs-usaid-websites
https://www.govinfo.gov/app/details/USCODE-2011-title29/USCODE-2011-title29-chap16-subchapV-sec794d
https://www.usaid.gov/branding/gsm
https://www.usaid.gov/branding/gsm
https://www.usaid.gov/branding/gsm
https://programnet.usaid.gov/resource/cdcs-resource-posting-internal-and-external-versions-cdcs-usaid-websites
https://programnet.usaid.gov/resource/cdcs-resource-posting-internal-and-external-versions-cdcs-usaid-websites
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VIII.  Issues Resolution Process  

In the event that a Regional Bureau and a B/IO cannot come to agreement on a 
significant issue within 10 business days during Phase Two or Phase Three according 
to Sections IV.D or V.C, the issue owner’s AA must escalate the issue as described 
below: 

 If, after 10 business days of negotiation between the DAAs, agreement has not 
been reached on the significant issue, the AA or designee of the B/IO that has 
the significant issue must contact the responsible Regional Bureau AA and the 
regional backstop in PPL to schedule a mediated discussion.  

 PPL’s regional backstop must then schedule a meeting, mediated by PPL, no 
more than five business days after the initial request. PPL may request position 
papers before the meeting.  

 During the meeting, the Regional Bureau AA and the AA of the B/IO that has the 
significant issue must make recommendations on a resolution.  

 If concurrence is achieved on a resolution, the PPL regional backstop should 
document the agreed-upon resolution in an Information Memorandum within five  
business days. This memo must be cleared by the issue owner’s AA, the 
Regional Bureau AA, and PPL’s AtA and become part of the Regional Mission’s 
RDCS file. 

 If the Regional Bureau AA or the AA of the B/IO that has a significant issue does 
not concur on a resolution, they may alternatively draft a Split Memorandum to 
the Deputy Administrator, as outlined below: 

o The issue owner B/IO and Regional Bureau should each draft their parts of 
a Split Memorandum within five business days of the mediated discussion.  

o The PPL regional backstop must draft an annex to the Split Memorandum 
that documents the mediated discussion and recommends a resolution. The 
PPL AtA must approve this annex.  

o The PPL regional backstop must then submit the Split Memorandum to the 
Deputy Administrator for final decision. The Deputy Administrator should 
return a decision to the issue owner B/IO, Regional Bureau, and PPL within 
seven business days. The Split Memorandum that contains the Deputy 
Administrator’s decision becomes part of the Regional Mission’s RDCS file. 

201maz_080222 
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